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SCHEDULE A 

BID FORM 
The undersigned declares that it has carefully examined the bid information and the complete Solicitation, 
(The term solicitation means the complete invitation for bid) in submitting a bid for “Evans Bridge 
Replacement”. The Offeror‘s signature will be considered the offeror’s acknowledgment of understanding 
and ability to comply with all items in this solicitation.    
 

If an offeror makes any changes or corrections to the bid documents (such as white out, or writing over a 
figure, etc.) such changes or corrections must be initialed and dated by the person signing the offer prior 
to its submittal.  
 

TOTAL BID will be evaluated and awarded as follows: The City of Colorado Springs intends to award a 
contract to the lowest responsible and responsive bidder as specified in B. 18.  Each bidder will provide 
pricing for each area listed in the following documentation.  
 

OFFER 

ITEM NO. DESCRIPTION UNIT 
EST. 

QUANTI
TY 

UNIT 
PRICE 

EXTENDED 

  ROADWAY ITEMS         

626-00000 MOBILIZATION LS 1  $                          $                         

201-00000 CLEARING AND GRUBBING LS 1  $                          $                         

630-10005 
CONSTRUCTION PHASING / 
MAINTENANCE OF TRAFFIC (MOT) 

LS 1  $                          $                         

203-01597 POTHOLING HR 8  $                          $                         

203-00060 
EMBANKMENT (COMPLETE-IN-
PLACE) 

CY 175  $                          $                         

214-00220 
DECIDUOUS TREE (CANADA RED 
CHERRY) 

EA 3  $                          $                         

214-00220 
DECIDUOUS TREE (SPRING SNOW 
CRABAPPLES) 

EA 2  $                          $                         

202-00000 
REMOVAL OF STRUCTURES AND 
OBSTRUCTIONS 

LS 1  $                          $                         

210-00810 RESET GROUND SIGN EA 1  $                          $                         

210-04040 ADJUST WATER VAULT EA 1  $                          $                         

210-04050 ADJUST VALVE BOX EA 4  $                          $                         

          

304-06004 
AGGREGATE BASE COURSE (CLASS 
6) (8 INCH)  

SY 321  $                          $                         

403-33742 
HOT MIX ASPHALT PAVEMENT 
(GRADING S) (2 INCH) 

SY 321  $                          $                         

403-34742 
HOT MIX ASPHALT PAVEMENT 
(GRADING SX) (2 INCH) 

SY 603  $                          $                         

609-10008 
CURB AND GUTTER TYPE 1 (8 INCH 
CURB HEAD) 

LF 131  $                          $                         

609-30000 CURB AND GUTTER TYPE 3 LF 261  $                          $                         

610-00020 MEDIAN COVER MATERIAL SF 466  $                          $                         

213-00067 LANDSCAPE ROCK ( 1 1/2") SY 38  $                          $                         

300-05000 TYPE II BEDDING CY 145  $                          $                         

506-00224 D50 = 24” RIPRAP CY 150  $                          $                         
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ITEM NO. DESCRIPTION UNIT 
EST. 

QUANTI
TY 

UNIT 
PRICE 

EXTENDED 

506-00230 D50 = 30” RIPRAP CY 575  $                          $                         

603-01185 
18-INCH CLASS III REINFORCED 
CONCRETE PIPE (CIP) 

LF 20  $                          $                         

604-19104 INLET TYPE 10R (L=4') EA 1  $                          $                         

613-00027 12-INCH HDPE (JACKED) LF 169  $                          $                         

619-75064 GATE VALVE 8-INCH EA 3  $                          $                         

619-75096 GATE VALVE 12-INCH EA 1  $                          $                         

625-00000 CONSTRUCTION SURVEYING LS 1  $                          $                         

627-00004 EPOXY PAVEMENT MARKING SF 135  $                          $                         

627-00070 
PREFORMED THERMOPLASTIC 
PAVEMENT MARKING 

SF 80  $                          $                         

620-00002 FIELD OFFICE (CLASS 2) EA 1  $                          $                         

208-00020 SILT FENCE LF 354  $                          $                         

208-00045 CONCRETE WASHOUT STRUCTURE LS 1  $                          $                         

208-00050 STORM DRAIN INLET PROTECTION EA 2  $                          $                         

208-00070 VEHICLE TRACKING CONTROL LS 1  $                          $                         

208-00200 EROSION CONTROL SUPERVISOR LS 1  $                          $                         

212-00001 SEEDING AND MULCHING SY 360  $                          $                         

216-00015 EROSION CONTROL BLANKET SY 360  $                          $                         

          

700-70010 F/A MINOR CONTRACT REVISIONS EST 1  $                          $                         

700-70009 
F/A CSU MINOR CONTRACT 
REVISIONS 

EST 1  $                          $                         

        
 TOTAL 

ROADWAY 
COST  

 $                         

            

            

206-00000 STRUCTURE EXCAVATION CY 765  $                          $                         

206-00100 STRUCTURE BACKFILL (CLASS 1) CY 640  $                          $                         

206-00200 STRUCTURE BACKFILL (CLASS 2) CY 90  $                          $                         

206-00065 STRUCTURE BACKFILL (FLOW-FILL) CY 550  $                          $                         

202-00400 REMOVAL OF BRIDGE LS 1  $                          $                         

202-00180 
REMOVAL OF UNDER-BRIDGE 
CHANNEL SLAB 

LS 1  $                          $                         

503-00018 DRILLED CAISSON (18 INCH) LF 432  $                          $                         

514-01015 BRIDGE RAIL (SPECIAL) LF 168  $                          $                         

512-00101 BEARING DEVICE (TYPE I) EA 36  $                          $                         

601-10350 SLAB STABILIZATION EA 30  $                          $                         

618-06036 PRESTRESSED CONCRETE SLAB LS 1  $                          $                         
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ITEM NO. DESCRIPTION UNIT 
EST. 

QUANTI
TY 

UNIT 
PRICE 

EXTENDED 

519-03000 THIN BONDED EPOXY OVERLAY SY 204  $                          $                         

601-03040 CONCRETE CLASS D (BRIDGE) CY 171  $                          $                         

601-03540 
CONCRETE CLASS DT (DECK 
TOPPING) 

CY 37  $                          $                         

601-40401 STRUCTURAL CONCRETE STAIN SF 1,290  $                          $                         

601-40000 MASONRY VENEER SF 644  $                          $                         

601-40005 CUT STONE VENEER SF 644  $                          $                         

601-40210 
CONCRETE FINISH (FORMLINER - 
TYPE 1) 

SF 1,060  $                          $                         

  
  

  
  

 TOTAL 
BRIDGE 

COST  
 $                         

        
 TOTAL 
BASE 
BID  

 $                         

 
 

Supplemental Bid Notes: (if applicable) 
 
Provide name of subcontracted mason________________________________________ 
Selected mason will have completed at least three other historical restoration projects of similar nature 
and complexity that preferably have been performed in accordance to ‘The Secretary of the Interior’s 
Standards for the treatment of Historical Properties’.  Provide a client contact list of three (3) 
references with project name, point of contact, telephone number, and email addresses with bid in 
a separate, sealed envelope.   
 
The City reserves the right to request an alternate mason subcontractor if the mason provided by low 
bidder does not demonstrate adequate experience and qualifications.   
 

PRE BID MEETING- YES- 01/28/2016 B.6. NOT MANDATORY 
 
PERIOD OF PERFORMANCE – 210 CALENDAR DAYS 
 
DBE GOAL 2% 
 
DAVIS BACON WAGE SCHEDULE APPLIES- NO
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BID FORM 
SIGNATURE PAGE 

By signing in this space, the contractor hereby certifies that this company is not presently debarred, suspended, 
proposed for debarment, declared ineligible or voluntarily excluded from bidding/proposing on any federal, state, 
county or municipal Invitations for Bids or Requests for Proposals. 

          
Signature       Date 
       
Title 

 
THE CONTRACTOR hereby Certifies that at the time of this certification, the Contractor does not 
knowingly employ or contract with an illegal alien and that the contractor has participated or attempted to 
participate in the basic pilot program in order to verify that the Contractor does not employ any illegal 
aliens.  "Basic pilot program" means the basic pilot employment verification program created in Public 
Law 208, 104th Congress, as amended, and expanded in Public Law 156, 108th Congress, as amended, 
that is administered by the United States department of homeland security. 
 
If awarded the contract, the undersigned hereby agrees to sign said Contract, and furnish the necessary 
bonds within ten (10) days of receipt of the “Notice of Award”, of said contract, and to begin work within 
ten (10) days from the date of receipt of the “Notice to Proceed” and to complete the work as specified in 
the bidding documents. 
 
The undersigned acknowledges and understands the terms, conditions, Specifications and all 
Requirements contained and/or referenced and are legally authorized by the bidder to make the above bid 
statements or representations. 
 

           
(Name of Company)     (Signature)  (Date) 
 
        
(Address) 
 
           
(City, State and Zip)     (Telephone Number) 
 
           
(Name typed/Printed)  (Title)   email address 
 

FEDERAL TAX ID #      
 
This Company Is: Corporation___ Individual____     Partnership____ LLC____ 

 
Offeror hereby acknowledges receipt of the following amendments, if applicable (Offeror agrees that it is bound 

by all Amendments identified herein) 

 
AMENDMENT #1____________     DATED:________________  

AMENDMENT #2____________     DATED:________________ 

AMENDMENT #3____________     DATED:________________ 
AMENDMENT #4____________     DATED:________________ 
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SCHEDULE B 

INSTRUCTIONS TO BIDDERS 

GENERAL INFORMATION 
City Contracting no longer maintains a bidders’ list.  All projects subject to formal competition are 
posted on Rocky Mountain E Purchasing (www.rockymountainbidsystem.com) or in the lobby of 
our office at 30 S. Nevada Ave., Ste 201, Colorado Springs, CO 80903. 

The City of Colorado Springs Contracting now utilizes Rocky Mountain E Purchasing which can 
be accessed here. This system will provide you with convenient access to all bid information for 
the City of Colorado Springs as well as 106 other local agencies throughout Colorado.  To receive 
email alerts of open bids in your field please register with Rocky Mountain E Purchasing System 
and complete your online registration.  All vendors are encouraged to register in order to access 
RFP’s, IFB’s, addenda, and awards. 

NONREFUNDABLE FEE FOR THIS SOLICITATION IS $ NO FEE 

B.1 BID ISSUE DATE 
Invitation for Bid (IFB) Number B16-T008NS is being issued and posted on the web-site on 
January 19, 2016.   

B.2 PROCUREMENT RULES AND REGULATIONS 
All formal Invitation for Bids (IFB) advertised by the City of Colorado Springs are solicited in 
accordance with the City's Procurement Rules and Regulations.  The City's Procurement Rules 
and Regulations can be reviewed and/or downloaded from the City Contracting web-site here. 
Any discrepancies or conflicting statements, decisions regarding bidding irregularities, clauses or 
specifications will be rectified utilizing the City’s Procurement Rules and Regulations.  It is the 
bidder’s responsibility to advise the Contracting Specialist listed in these bidding documents of 
any potential discrepancies, conflicting statements, clauses or specifications prior to the bid 
opening date and time.  

B.3 PREPARATION OF BID OFFER 
B.3.1 Bidders are expected to examine the drawings, specifications, bid documents, proposed 

contract forms, terms and conditions, and all other instructions and solicitation 
documents. Bidders are expected to visit the job-site to determine all requirements and 
conditions that will affect the work.  Failure to do so will not relieve a bidder from their 
responsibility to know what is contained in this invitation for bid, or site conditions 
affecting the work.    

B.3.2 The bidder certifies that it has checked all of its figures, and understands that the City will 
not be responsible for any errors or omissions on the part of the bidders in preparing its 
bid.  

B.3.3 All items, (unless the invitation specifically states otherwise) including any additive or 
deductive alternates on the bid schedule, must be completely filled out or the bid will be 
determined non-responsive and ineligible for consideration for award. 

B.3.4 The bidder declares that the person or persons signing this bid is/are authorized to sign 
on behalf of the firm listed and to fully bind the bidder to all the requirements of the 
solicitation.   

B.3.5 The bidder certifies that no person or firm other than the bidder or as otherwise indicated 
has any interest whatsoever in this bid/offer or the Contract that may be entered into as a 
result of this bid/offer and that in all respects the offer is legal and firm, submitted in good 
faith without collusion or fraud.  

B.3.6 By submitting a bid the bidder certifies that it has complied and will comply with all 
requirements of local, state, and federal laws, and that no legal requirements have been 
or will be violated in making or accepting this bid.  Bidders are expected to review the 
City’s Procurement Rules and Regulations which will be used when determining a bidder 
responsive and responsible and awarding contracts in the best interest of the City.   

../../../Nicoles%20Documents/AIR/B14-0xxNS%20TAXIWAY%20A%20REHABILITATION/www.rockymountainbidsystem.com
http://www.rockymountainbidsystem.com/
https://coloradosprings.gov/business/doing-business/contracting-rfps/procurement-rules-and-regulations
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B.3.7 If there is a discrepancy between the unit price and the total price, the unit price shall be 
used to determine the applicable total price.  Bidders are responsible for including profit 
and overhead associated with the project when determining their unit prices.  

B.4 EXPLANATIONS TO PROSPECTIVE OFFERORS 
Any prospective bidder desiring an explanation or interpretation of the solicitation documents, 
drawings, specifications, etc., must request it in writing soon enough to allow a reply to reach all 
prospective offerors before the time for submission of offers.  Oral explanations or instructions 
given before the opening of bids will not be binding.  Any information provided to a prospective 
bidder during the bid preparation stage will be promptly furnished to all other prospective bidders 
as an amendment to the solicitation if that information is necessary in submitting bid offers or if 
the lack of it would be prejudicial to other prospective bidders.   

B.5 QUESTIONS AND OTHER REQUESTS FOR INFORMATION 
All questions shall be submitted in writing to the following specified individual.  The preferred 
method of submitting written questions is via e-mail.  All questions must be received no later than 
10:00 AM, February 9, 2016. 
 

All questions shall be 
directed to:  

nspindler@springsgov.com 

B.6 PRE-BID CONFERENCE 

A pre-bid conference is scheduled for 1:30 P.M., Thursday, January 28, 2016,  30 South 

Nevada, Conference Room 401 Large, Colorado Springs, CO.  80903.  Please note that all 
visitors to City facilities are required to provide a picture ID in order to gain access to the 
building. 

 
B.6.1 This pre-bid conference is not mandatory; however, contractors, suppliers, and vendors 

are strongly encouraged to attend in order to voice their comments, concerns and/or 
questions.  

B.7 AMENDMENTS TO THE SOLICITATION 
Amendments are also referred to as addendum or addenda; and these terms shall be considered 
synonymous.  The City of Colorado Springs will post all addenda on the web-site.  It is the 
bidder’s responsibility to check the web-site for posted addenda or contact the Contracting 
Specialist listed in B.5 to confirm the number of Amendments which have been issued.   
 
B.7.1 If this solicitation is amended, then all specifications, terms and conditions, which are not 

amended, remain unchanged. 
B.7.2 Bidders shall acknowledge receipt of any amendment to this solicitation (1) by signing 

and returning the amendment, (2) by identifying the amendment number and date in the 
space provided for this purpose on the form for submitting a bid offers, or (3) by letter or 
facsimile.  

B.7.3 Acknowledged amendments must be received prior to bid opening.  Bidders are 
encouraged to include signed addenda or initialed acknowledgment with returned bids. 

B.8 BID BOND REQUIREMENTS 
A bid bond in the amount of five (5) percent of the bid amount is required to be submitted with 
your bid when (1) the total amount of your accumulative bid is more than $100,000 or (2) is 
required elsewhere in this solicitation.  This Bond must meet the following conditions and shall be 
submitted using the form in the Exhibits Section of this solicitation. 
B.8.1 Bid (offer) Bond 

a) The Bidder is required to furnish with their bid a bid bond in the form of a certified 
check, cashier’s check or surety bid bond acceptable to the Contracting Specialist in 
the sum equal to at least 5% of the total amount of the bid payable without condition 
to the City of Colorado Springs if; (1) the total amount of your accumulative bid is 
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more than $100,000 or (2) is required elsewhere in this solicitation. 
b) The Bid Bond shall guarantee that the bid will not be withdrawn or modified for a 

period of sixty calendar days after the time set for the receipt of bid offers, and if 
accepted within those sixty calendar days, that the person, firm or corporation 
submitting same shall within ten (10) calendar days after being notified of the 
acceptance of its bid offer, enter into a Contract and furnish the required bonds and 
all insurance certificates called for under this invitation for bid. 

c) The Bid Bonds of unsuccessful bidders will not be returned to the respective bidders 
unless a self-addressed stamped envelope is provided along with a written request 
for bid bond return.  However, if a certified check or a cashier’s check is submitted in 
lieu of the Bid Bond, it will be returned as soon as possible after the lowest 
responsive and responsible bidder is determined and a contract is executed. 

d) In the event the bidder whose bid offer is accepted fails to enter into the contract 
and/or furnish the proper bonds, its certified check, cashier’s check or surety bid bond 
will be forfeited in full to the City. 

B.9 ESTIMATED QUANTITIES 
If the bid schedule herein contains estimated quantities this provision is applicable. The quantities 
listed for each of the items in the bid schedule are only estimated quantities. Contractors are 
required to bid a firm unit cost for each item specified.  The actual quantities ordered may 
fluctuate up or down.  The unit prices proposed by each bidder will remain firm and will not be re-
negotiated if the estimated quantities are not met or are exceeded.  This clause will take 
precedence over any/all other estimated quantity clauses that conflict with this clause. 

 
For bidding purposes, if there is a conflict between the extended total of an item and the unit 
price, the unit price shall prevail and be considered as the amount of the bid. All unit prices shall 
include all necessary overhead and profit. Items not listed in the bid schedule such as overhead, 
profit, mobilization, de-mobilization, bonding, etc shall be distributed throughout the bidder's unit 
prices for the items listed in the bid schedule.  

B.10 SALES TAX 
The contractor shall apply with the Colorado Department of Revenue for a tax-exempt certificate 
for this project.  The certificate does not apply to City of Colorado Springs Sales and Use Tax 
(3.12%) which shall be applicable and included in your bid or proposal in all cases.  The tax 
exempt project number and the exemption certificate only applies to County, PPRTA (Pikes Peak 
Rural Transportation Authority), and State taxes when purchasing construction and building 
materials to be incorporated in this project.   

 
Furthermore, the exemption does not include or apply to the purchase or rental of equipment, 
supplies or materials that do not become a part of the completed project or structure.  In 
these instances, the purchase or rental is subject to full taxation of 8.25% (City-3.12%, County-
1.23%, PPRTA-1%, and State-2.9%). 

 
The Contractor and all subcontractors shall include in their bid City of Colorado Springs Sales and 
Use Tax (3.12%) on the work covered by the Contract, and other taxes as applicable.   

 
Note:  For all equipment, materials and supplies incorporated into the work purchased from 
vendors or suppliers not licensed to collect City Sales Tax (i.e. out of state suppliers, etc.), City 
Use Tax (3.12%) is due and payable to the City.  The contractor shall execute and deliver, and 
shall cause the Contractor’s subcontractors to execute and deliver to the City Sales Tax Office, 
ST 16 forms listing all said equipment, materials and supplies and the corresponding use tax due, 
along with payment for said taxes unless already included in the bid price.  Any outstanding taxes 
due may be withheld from the final payment due the contractor and may result in suspension from 
bidding on City projects.  
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Forms and instructions can be downloaded at https://coloradosprings.gov/cat/government/tax-
information/sales-tax.  Questions can be directed to the City Sales Tax Division at (719) 385-
5903.  

Our Registration Numbers are as follows: 
City of Colorado Springs 
Federal I.D.: 84-6000573 
Federal Excise: A-138557 
State Sales Tax: 98-03479 

B.11 IDENTIFICATION OF BID 
Bids must be returned in a sealed envelope; solicitation number and date for submission of offers 
must be clearly marked on the outside in the lower left hand corner:  Any offer that is submitted 
without being properly marked may be opened for identification prior to the deadline for receipt of 
offers and then resealed. 

B.12 SUBMISSION OF BIDS 
B.12.1 Bids are to be submitted in a sealed envelope to City Contracting Office, 30 S. Nevada 

Ave., Suite 201, Colorado Springs CO. 80903. 
B.12.2 Date/Time: Bids shall be received on or before: 2:00 P.M., February 16, 2016.  
B.12.3 BID SUBMITTAL DOCUMENTS: 
CITY PROJECTS 
The following listed documents must be submitted with your bid in order for your bid submittal to 
be considered responsive.  Use this list as a checklist to make sure all required documents are 
submitted. 

Schedule A., Bid Form  
Exhibit 1 Bid Bond  
Exhibit 6 Minimum Insurance Requirements  
Exhibit 11 Representations and Certifications 

         *Mason qualifications, see supplemental bid notes Schedule A* 
Addendums if issued 
CDOT FORMS LISTED BELOW 
 

           CDOT 
  
a) ALL BIDDERS: 

CDOT Form 606 Anti-collusion Affidavit 
CDOT Form 1413 Bidder’s List 
CDOT Form 1414 Anticipated DBE Participation Plan (Only if Contract Goal > 0) 
must be submitted by all bidders with their bid.  If these forms is not submitted, the 
bid is considered non responsive and shall be rejected.   

 
b) APPARENT LOW BIDDER:  

The apparent low bidder must submit the following listing CDOT Forms by 4:00 P.M. 
the day after the bid opening.   
CDOT Form 605 – Contractors Performance Capability Statement 
CDOT Form 621 – Assignment of Antitrust Claims  
http://www.coloradodot.info/library/forms/form-numbers-broken-down 
CDOT Form 1415- Commitment Confirmation for commitment listed on CDOT Form 
1414 

   ** Prime completes first half / DBE completes second half ** 
CDOT Form 1416- Good Faith Effort Report if commitments do not meet the contract  
goal 
http://www.coloradodot.info/library/forms/form-numbers-broken-down 
 

  
***************************LATE BIDS WILL NOT BE ACCEPTED**************************************** 

https://coloradosprings.gov/cat/government/tax-information/sales-tax
https://coloradosprings.gov/cat/government/tax-information/sales-tax
http://www.coloradodot.info/library/forms/form-numbers-broken-down
http://www.coloradodot.info/library/forms/form-numbers-broken-down
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B.13 NUMBER OF COPIES 
Bidder shall submit in its sealed and marked envelope, one (1) copy of its bid, signed in ink, and, 
if applicable, one (1) original copy of the Bid Bond as defined in B.8. 

B.14 LATE BIDS/LATE MODIFICATIONS OF BIDS 
B.14.1 Bids received in the office designated in B.12 above, after the exact time set for opening 

are considered “late bids”, and will not be accepted by the Bid Opening Official. Bidders 
are solely responsible for insuring their bids arrive on time and to the place of bids 
specified in the Invitation for Bid. 

B.14.2 The City of Colorado Springs will not consider a late bid or late modification of bid unless: 
(1) There is conclusive evidence that the bid was submitted to the office designated in 

B.12 above, on time and was mishandled by the City of Colorado Springs ( i.e. lost or 
misplaced) City Contracting personnel responsible for handling/receiving bids. 
Mishandling by other units or offices of the City of Colorado Springs does not 
constitute City Contracting personnel. 

(2) Or – it was the only bid received. 

B.15 MISTAKES IN BIDS - CONFIRMATION OF BID 
When it appears from a review of the bid that a mistake has been made, the bidder may be 
requested to confirm their bid.  Situations in which the confirmation may be requested include 
obvious, apparent errors on the face of the bid or a bid unreasonably lower than the other bids 
submitted.  All mistakes in bids will be handled in accordance with the City of Colorado Springs 
Procurement Rules and Regulations.  

B.16 MINOR INFORMALITIES/IRREGULARITIES IN BIDS  
B.16.1 A minor informality or irregularity is one that is merely a matter of form and not of 

substance.  It also pertains to some immaterial defect in a bid or variation of a bid from 
the exact requirements of the invitation that can be corrected or waived without being 
prejudicial to other bidders.  The defect or variation is considered immaterial when the 
effect on price, quantity, quality, or delivery is negligible when contrasted with the total 
cost or scope of the services being acquired. 

B.16.2 If the City Procurement Services determines that the bid submitted contains a minor 
informality or irregularity, then the Manager shall give the bidder an opportunity to cure 
any deficiency resulting from a minor informality or irregularity in a bid, or waive the 
deficiency, whichever is to the advantage of the City. In no event will the bidder be 
allowed to change the bid amount. Examples of minor informalities or irregularities 
include but are not limited to the following; 

 
B.16.2.1 Bidder fails to sign the Bid, but only if the unsigned bid is accompanied 

by  other material evidence, which indicates the bidder’s intention to be 
bound by  the unsigned bid. (such as Bid bond, or signed cover letter 
which references  the bid #  and amount of bid). 

B.16.2.2 Bidder fails to acknowledge an Amendment - this may be considered a 
minor  informality only if the Amendment, which was not acknowledged, 
involves only  a matter of form or has either no effect or merely a 
negligible effect on price,  quantity, quality, or delivery of the item or 
services bid upon.  

B.17 REJECTION OF BIDS 
Any bid that fails to conform to the essential requirements of the Invitation for Bids will be 
rejected. 
 
B.17.1 Any bid that does not conform to the applicable specifications shall be rejected unless the 

invitation authorizes the submission of alternate bids and the items or services offered as 
alternates meet the requirements specified in the Invitation for Bids. 
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B.17.2 A bid shall be rejected when the bidder imposes conditions that would modify 
requirements of the invitation or limit the bidder’s liability to the City, since to allow the 
bidder to impose such conditions would be prejudicial to other bidders.  For example, bids 
shall be rejected in which the bidder: 
B.17.2.1 Protects against future changes in conditions, such as increased costs, if total 

possible costs to the City cannot be determined. 
B.17.2.2. Fails to state a price and indicates that price shall be “price in effect at time 

delivery”. 
B.17.2.3 States a price but qualifies it as being subject to “price in effect at time of 

delivery”. 
B.17.2.4 Takes exceptions to the Invitation for Bids terms and conditions. 
B.17.2.5 Inserts the bidder’s terms and conditions. 
B.17.2.6 Limits the rights of the City under any contract/invitation for bid clause. 

B.18 BASIS OF AWARD 
The City of Colorado Springs intends to award a contract resulting from this solicitation to the 
lowest, responsive, responsible bidder, whose offer conforming to the solicitation, will be most 
advantageous to and in the best interest of the City of Colorado Springs, cost or price and other 
factors considered. 
 
B.18.1 In addition to other factors, bid/offers will be evaluated on the basis of advantages and 

disadvantages to the City that might result from offers received.  
B.18.2 The City reserves the right to reject any or all proposals and to waive informalities and/or 

irregularities in the bid offer. 
B.18.3 Total bid will be evaluated and awarded as follows: It is the City’s intent to award this bid 

based on the TOTAL BASE BID. 

B.19 PERIOD OF ACCEPTANCE 
The bidder agrees that its bid offer shall remain open for acceptance by the City for a period of 
sixty (60) calendar days from the date specified in the solicitation for receipt of bids. Additionally 
the City reserves the right to extend any resultant contract or previously approved contract 
extension for up to six months whiles products or services are being rebid.    

B.20 BID RESULTS 
The City of Colorado Springs does not mail bid results or tabulations.  However, bid tabulations 
are posted and can be downloaded from the web-site.  Bid tabulations will also be faxed upon 
request.  To request a bid tabulation, email contracting@springsgov.com.  

B.21 CONTRACT AWARD 
The signature of the bidder indicates that within ten (10) calendar days from acceptance of its bid 
offer it will execute a contract with the City of Colorado Springs and if indicated in this solicitation, 
furnish a project specific Certificate of Insurance naming the City of Colorado Springs as 
Additional Insured, furnish Performance, Labor and Materials, Payment and Maintenance Bonds 
and any other documents required by the Specifications or Contract Documents.   

B.22 TYPE OF CONTRACT 
It is the intent of this Invitation for Bids (IFB) to award a firm fixed price Contract based on the 
prices offered by the lowest responsive and responsible bidder.  Contract prices shall remain firm 
and fixed throughout the contract performance period. 

B.23 ADDITIONAL BOND REQUIREMENTS 
 B.23.1 Performance, Labor and Materials Payment, and Maintenance Bonds 

The Contractor shall furnish to the City of Colorado Springs one copy of each; 
Performance Bond, Labor and Materials Payment Bond, and a Maintenance Bond 
in the amount of 100% of the total contract within ten (10) calendar days after 
notification of award of a contract.  The cost of all bonds shall be included in 

mailto:contracting@springsgov.com
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Contractor’s bid offer.  
Bonds shall: 

a) Be for the full amount of the contract price. 
b) Guarantee the Contractor's faithful performance of the work under this 

contract, and the prompt and full payment for all labor and materials 
involved therein. 

c) Guarantee protection to the City of Colorado Springs against liens of any 
kind. 

d) Be, when a surety bond is furnished, from a surety company operating 
lawfully in the state of Colorado and shall be accompanied with an 
acceptable "Power-of-Attorney" form attached to each bond copy. 

e) Be issued from a surety company that is acceptable to the City of Colorado 
Springs. 

f) Be submitted using the forms in the Exhibit section of this solicitation. 

B.24 F.O.B. DESTINATION 
Unless otherwise specified in the invitation for bid, all goods, materials, supplies, equipment or 
services covered by this solicitation shall be delivered F.O.B. destination, all freight charges 
prepaid and allowed, within the city limits of the City of Colorado Springs, Colorado, at the 
location indicated in the awarded contract or purchase order.   

B.25 TERMS, CONDITIONS AND SPECIAL PROVISIONS 
Bidders are advised to pay special attention to Schedules C, Terms and Conditions, and 
Schedule D, Special Provisions.  These schedules may contain requirements that will have an 
impact on all potential bidders, such as Liquidated Damages, Indemnification, DBE participation, 
type of contract, and delivery schedule. 

B.26 FISCAL OBLIGATIONS OF CITY 
This Agreement is expressly made subject to the limitations of the Colorado Constitution and 
Section 7-60 of the Charter of the City of Colorado Springs. Nothing herein shall constitute, nor be 
deemed to constitute, the creation of a debt or multi-year fiscal obligation or an obligation of future 
appropriations by the City Council of Colorado Springs, contrary to Article X, § 20, Colo. Const., 
or any other constitutional, statutory, or charter debt limitation. Notwithstanding any other 
provision of this Agreement, with respect to any financial obligation of the City which may arise 
under this Agreement in any fiscal year after the year of execution, in the event the budget or 
other means of appropriation for any such year fails to provide funds in sufficient amounts to 
discharge such obligation, such failure (i) shall act to terminate this Agreement at such time as the 
then-existing and available appropriations are depleted, and (ii) neither such failure nor 
termination shall constitute a default or breach of this Agreement, including any sub-agreement, 
attachment, schedule, or exhibit thereto, by the City.  As used herein, the term “appropriation” 
shall mean and include the due adoption of an appropriation ordinance and budget and the 
approval of a Budget Detail Report (Resource Allocations) which contains an allocation of 
sufficient funds for the performance of fiscal obligations arising under this Agreement.  

B.27 EQUAL EMPLOYMENT OPPORTUNITY 
B.27.1 In connection with this procurement, the contractor shall not discriminate against any 

employee or applicant for employment because of race, color, religion, sex, national origin, 
age, marital status or disability.  The contractor will take affirmative action to ensure that all 
applicants are employed and that employees are treated during employment without regard 
to their race, color, religion, sex, national origin, age, marital status or disability.  Such 
action shall include, but not be limited to, the following: employment, upgrading, demotion 
or transfer; recruitment or recruitment advertising; layoff or termination; rates of pay or other 
forms of compensation; and selection for training, including apprenticeship. 
a) The Contractor will, in all solicitations or advertisements for employees placed by or 

on behalf of the contractor; state that all qualified applicants will receive consideration 
for employment without regard to race, color, religion, sex, age, or national origin. 
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b) The Contractor will comply with all equal employment opportunity provisions, rules, 
regulations and executive orders issued by the City of Colorado Springs, State of 
Colorado and the Secretary of Labor. 

c) The Contractor will furnish all information and reports required by any equal 
employment opportunity provisions, rules, regulations and executive orders and will 
permit access to its books, records, and accounts for purposes of investigation to 
ascertain compliance with such Rules, Regulations, and Orders. 

d) In the event of the Contractor’s noncompliance with the nondiscrimination clauses of 
this contract or with any of such Rules, Regulations, or Orders, this contract may be 
canceled, terminated or suspended in whole or in part and the Contractor may be 
declared ineligible for further City contracts. 

B.28 EMPLOYMENT OF ILLEGAL ALIENS 
a. The Contractor represents, warrants, and agrees that it (i) has verified that it does not employ 

any illegal aliens, or (ii) has attempted to verify through participation in the Department of 
Homeland Security’s Basic Pilot Program that the contractor does not employ any illegal 
aliens.  If the contractor has not been accepted into the Basic Pilot Program prior to entering 
into this Agreement, the Contractor shall apply to participate in the Basic Pilot Program 
(unless it has been discontinued) every three months after entering this Agreement until the 
Contractor either is accepted or this Agreement has been completed, whichever is earlier. 

 
b. Notwithstanding subparagraph (a) of this section of the Agreement, the Contractor shall not 

use or rely upon the Basic Pilot Program procedure for the purpose of pre-employment 
screening of job applicants during the performance of the obligations contained in this 
Agreement. 

 
c. If at any time prior to or during the performance of the Contractor’s obligations contained in 

this Agreement, the Contractor obtains actual knowledge that a subcontractor performing 
work under this Agreement for the Contractor knowingly employs or contracts with an illegal 
alien, the Contractor is required to (i) notify in writing both the subcontractor and the City 
within three (3) days after obtaining such knowledge that the Contractor has actual knowledge 
that the subcontractor is employing or contracting with an illegal alien, and (ii) terminate the 
subcontract with the subcontractor if, within the three (3) days following receipt of such notice, 
the subcontractor does not stop employing or contracting with the illegal alien.  The 
Contractor shall not terminate the contract with the subcontractor if, during the three (3) day 
period after actual knowledge of employment or contract with the illegal alien, the 
subcontractor provides information to the Contractor to establish that the subcontractor has 
not knowingly employed or contracted with an illegal alien.  For purposes of this 
subparagraph only, and without waiving or changing any other Notice Provisions in this 
Agreement, all notices to the City regarding this subparagraph shall be addressed to the City 
Contracting Manager, 30 South Nevada Ave., Suite 201, Colorado Springs, CO 80903, with a 
copy to the Office of the City Attorney, P O Box 1575, Colorado Springs, Colorado 80901-
1575.   

 
The Contractor will comply with all reasonable requests made in the course of an investigation 
under CRS 8-17.5-102 by the Colorado Department of Labor and Employment 

B.29 PERIOD OF PERFORMANCE 

The contractor shall complete all work within 210  Calendar Days after the Notice-to-Proceed as 

per the Specifications and Drawings.  The contractor will start work promptly after receipt of the 
Notice-to-Proceed and continue to work diligently until all work is completed and accepted by the 
City.  

B.30 NOTICE TO PROCEED 
Work may not start under any awarded contract until a written notice to proceed is issued by the 
City of Colorado Springs. The City of Colorado Springs may issue the Notice-to-Proceed any time 
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after the contract is signed and, if required, insurance and bonds have been provided in 
accordance with B.24.  
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SCHEDULE C 

TERMS & CONDITIONS 
C.1. CONFIDENTIAL MATTERS 

All data and information gathered by the Contractor and its subcontractors, and all reports, 
recommendations, drawings, documents, and data shall be treated by the Contractor and its 
subcontractors as confidential.  The Contractor and its subcontractors must agree not to 
communicate and disclose the aforesaid matters to a third party or use them in advertising, 
publicity, or propaganda and/or in another job or jobs, unless prior written consent is obtained 
from the City. 

C.2. LAW 
This contract is subject to and shall be interpreted under the law of the State of Colorado, and the 
charter, City Code, Ordinances, Rules and Regulations of the City of Colorado Springs, a home 
rule city.  Court venue and jurisdiction shall exclusively be in the Colorado District Court of El 
Paso County Colorado.  The contractor shall insure that the contractor and the contractor’s 
employees, agents and officers are familiar with, and comply with, applicable Federal, State and 
Local laws and Regulations as now written or hereafter amended. 

C.3 PERIOD OF PERFORMANCE 
The period of performance for this project is 210 calendar days from the date indicated in the 
Notice to Proceed.  The anticipated Notice to Proceed date is March 2016 with a completion date 
of October 2016.  

 
C.4 DBE PROGRAM 

Contract Goal: 
The City of Colorado Springs, as directed by CDOT, has specified the following goal for work to 
be performed on this contract, additionally there are no OJT hours defined for this project. 

 

__2__% DBE – (Disadvantaged Business Enterprise) 

 
c.5    PPRTA FUNDED PROJECTS 

PPRTA Funding Special Provision:  Joint Contracts - City of Colorado Springs and the Pikes Peak 
Rural Transportation Authority (PPRTA). 

 
This contract is a joint contract between the Contractor, the City of Colorado Springs, and the 
Pikes Peak Rural Transportation Authority.  The Parties therefore Agree to the following: 

 
1. This PPRTA Funding Special Provision shall superede any contrary provision of this 

Contract. 
  

2. The Contractor acknowledges and understands that this contract is funded in whole or in 
part by the PPRTA and administered by the City.  Both the City and  the PPRTA 
are Parties to this Contract. 

 
3. The Contractor acknowledges and understands that all payments under this contract shall 

be made to the contractor by the PPRTA.  PPRTA funding obligations shall be paid by 
PPRTA warrants.  In the event there is Joint City / PPRTA funding, then payment to the 
Contractor by the PPRTA shall consist of Warrants from the City and Warrants from the 
PPRTA.  The Contractor agrees to accept all payments made or proffered by the PPRTA 
under this Contract. 

 
4. All bonds under this Contract shall include the City of Colorado Springs and the 

 PPRTA as Obligees. 
 

5. All insurance policies provided by the Contractor pursuant to this contract except Workers 
Compensation Insurance shall name both the City of Colorado Springs and the PPRTA 
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as additional insureds.  All insurance policies provided by  any sub-contractor for any 
work pursuant to contracts with the Contractor, except Workers Compensation Insurance, 
shall  also name both the City of Colorado Springs and the PPRTA as additional insureds. 

 
6. Law:  This contract  is subject to and shall be interpreted under the law of the State of 

Colorado, and the Charter, City Code, Ordinances, Rules and Regulations of the City of 
Colorado Springs, Colorado, a Home Rule City and the Resolutions, Rules and 
Regulations of the PPRTA.  Court venue and jurisdiction shall exclusively be in the 
Colorado District Court for El Paso County, Colorado.  The Parties agree that this 
contract shall be deemed to have been made in, and the place of performance is deemed 
to be in, the City of Colorado Springs, El Paso County, State of Colorado.  The Contractor 
shall insure that the Contractor and the Contractor's employees, agents, officers and 
subcontractors are familiar with, and comply with, applicable Federal, State, and Local 
laws and regulations as now written or hereafter amended. 

 
7. Appropriation and availability of funds:  In accord with the Colorado Constitution, Article 

X, Section 20, and the City Charter, performance of the City's obligations under this 
Contract is expressly subject to appropriation of funds by the City Council for this contract 
and the availability of those appropriated funds for expenditure.  Further, in the event that 
funds are not appropriated in whole or in part sufficient for performance of the City's 
obligations under this Contract, or appropriated funds may not be expended due to 
Constitutional or City Charter spending limitations, then the City and the PPRTA may 
terminate this Agreement without compensation to the Contractor. Performance of the 
PPRTA's obligations under this IGA are expressly subject to appropriation of funds by the 
PPRTA and the availability of those funds for the payment of obligations incurred under 
this contract.  Further, in the event that PPRTA funds are not appropriated in whole or in 
part sufficient for performance of the PPRTA's obligations under this Contract, or 
appropriated funds may not be expended legal limitations on non-availability, then the 
City and the PPRTA may terminate this Contract without compensation to the Contractor. 

 
8. Indemnification:  The Contractor agrees that the Contractor shall indemnify, defend and 

hold harmless the City, its officers, employees and agents, and the PPRTA, its officers, 
employees and agents, from and against any and all loss, damage, injuries, claims, 
cause or causes of action, or any liability whatsoever resulting from, or arising out of, or in 
connection with the Contractor's obligations or actions under this Contract. 

 
9. RESERVED 

 
10. Final Payment: Final payment under this Contract shall be made in accord with the 

terms of this Contract, except that final payment shall be made by the PPRTA, and the 
making and acceptance of final payment shall constitute a waiver of all claims by the 
Contractor against the City and the PPRTA. 

 
11. Termination or default of Contract:  In all contract provisions giving the City the right to 

terminate, for convenience or otherwise, or giving the City rights in the event of default by 
the contractor, the term City shall include the PPRTA. 

 
12. Change Orders:   
a) The Contractor agrees and acknowledges as a part of this Contract that no change order 

or other form or order or directive may be issued by the City which requires additional 
compensable work to be performed, which work causes the aggregate amount payable 
under this Contract to exceed the amount appropriated for this Contract, unless the 
Contractor has been given a written assurance by the City that lawful appropriations to 
cover the costs of the additional work have been made or unless such work is covered 
under a remedy-granting provision of this Contract. 
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b) The Contractor further agrees and acknowledges as a part of this Contract that no 

change order or other form or order or directive which requires additional compensable 
work to be performed under this Contract shall be issued by the City unless City or 
PPRTA funds are available to pay such additional costs, and, regardless of any remedy-
granting provision included within this Contract, the Contractor shall not be entitled to any 
additional compensation for any additional compensable work performed under this 
Contract, including but not limited to emergency work, and expressly waives any rights to 
additional compensation, whether by law or equity, unless, prior to commencing the 
additional work, the Contractor was given a written change order describing the additional 
compensable work to be performed, and setting forth the amount of compensation to be 
paid, which change order was signed by the authorized City representative.  It is the 
Contractor's sole responsibility to know, determine, and ascertain the authority of the City 
representative signing any change order under this Contract. 

 
c) Any budget changes or significant changes to the design, requirements or scope of the Contract 

shall require the approval of the City and the PPRTA.  
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SCHEDULE D 

ARTICLE I. GENERAL PROVISIONS 

All bids submitted as a result of City of Colorado Springs Invitations for Bids (IFB) and/or Request 
for Proposals (RFP) shall be in accordance with the latest version of the City's Procurement 
Rules, Regulations and Information.  The latest version is posted on the City's web-site here, and 
can be reviewed or downloaded. 

SECTION 100 DEFINITIONS AND TERMS 

Also see Procurement Rules 1-103 Terms Defined 
 
Titles used in these specifications having a masculine gender, such as “workmen” and the 
pronouns “he” or “his”, are for the sake of brevity and are intended to refer to persons of either 
sex. 
 
The titles or headings of the sections and subsections herein are intended for convenience of 
reference and shall not have any bearing on their interpretation. 
 
When the Contract indicates that something “shall” be done, the action is required and is not 
discretionary. 
 
Calendar Day Each and every day shown on the calendar, beginning and 

ending at midnight. 
 
Change Order A written order issued to the Contractor by the City covering 

contingencies, extra work, increases or decreases in contract 
quantities, and additions or alterations to the plans or 
specifications, within the scope of the Contract, and establishing 
the basis of payment and time adjustments for the work affected 
by the changes. The Change Order is the only method 
authorized for changing the Contract. 

 
City City of Colorado Springs, Colorado. 
 
Contract Documents Contract Documents include the Advertisement for Bids, 

Instructions to Bidders, Bid Form or Bid Proposal, Addenda, the 
signed Agreement, surety bonds, insurance documents, the 
General and Special Provisions, the Plans, the Specifications, 
including all modifications thereof incorporated in any of the 
documents before execution of the agreement. 

 
Contract The executed written agreement between the City and the 

Contractor setting forth the obligations of the parties for the 
performance of the work and the basis of payment.  The Contract 
includes the Contract Documents, Notice to Proceed, and 
executed Change Orders, all of which constitute one instrument. 

 
Contractor The person, persons, firm, or corporation to whom a contract is 

awarded by the City and who is subject to the terms of said 
contract. Contractor shall include the agents, employees, 
workmen, subcontractors and any assignees of said contract. 

 
Due Date and Time The scheduled date and time for the receipt of bids, and opening 

thereof. 

https://coloradosprings.gov/business/doing-business/contracting-rfps/procurement-rules-and-regulations
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Engineer The City Engineer of Colorado Springs or, their designated 

representative. 
 
Notice Any written notice served pursuant to the terms of the contract.  

Notice shall be deemed to have been duly served if delivered in 
person or by registered mail to: 

 
 Pre-award 
 The Contracting Specialist listed in the Invitation for Bid, City of 

Colorado Springs, Procurement and Contracts, 30 South Nevada 
Ave., Room 201, Colorado Springs, CO 80903. 

 
 Post award 
 The Project Manager listed in the Invitation for Bid, City of 

Colorado Springs, City Engineering, 30 South Nevada Ave., 
Room 403, Colorado Springs, CO 80903. 

 
 Notice to the Contractor will be to the Chief representative of the 

Contractor at the site of the project in person; or by registered 
mail to the place stated in the papers prepared by the Contractor 
to accompany their proposal as the address of their permanent 
place of business; or as to the Surety on the performance bond 
by registered mail to the Surety at the home office of such surety. 

 
Plans The drawings, or reproductions, provided by the City which show 

the location, character, dimensions, and details of the work to be 
done. 

 
Project Engineer/Manager The individual representing the City responsible for managing 

and oversight of the Contract. 
 
Project The entire improvement proposed by the City to be constructed 

in whole or in part pursuant to the Contract. 
 
Proposal Form or The contract document prepared by the City upon which 
Bid Proposal the bidder shall submit their bid. 
 
Subcontractor A person, firm, or corporation, other than the Contractor, 

supplying labor or materials, or both, or equipment furnished at 
the site of the project under an Agreement with the Contractor. 

 
Surety The person, firm, or corporation that has executed as surety the 

Contractor's Bid, Performance, Payment and Maintenance 
Bonds. 
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SECTION 101 PROSPECTIVE BIDDERS 

101.00 PROCUREMENT RULES AND REGULATIONS 

All formal Invitation for Bids (IFB) and/or Request for Proposals (RFP) advertised by the City of 
Colorado Springs are solicited in accordance with the City's Procurement Rules and Regulations.  
The City's Procurement Rules and Regulations can be reviewed and/or downloaded from the City 
Contracts web-site here. 
 
The bidder shall follow the prequalification and bidding procedures contained in the City's 
Procurement Rules and Regulations. 

101.01 ADVERTISEMENT FOR BIDS 

All bids estimated to exceed $199,999.00 will be formally advertised under normal conditions.  
Formal bids will be advertised and posted on the City's web-site at 
https://coloradosprings.gov/business/doing-business/rfps-ifbs/list-open-solicitations and on 
www.rockymountainbidsystem.com  
 

101.02 INVITATION FOR BIDS - CONTENT 

The Invitation for Bids shall include the following: (a) Instructions and information to bidders 
concerning the bid submission requirements, including the time and closing date, the address of 
the office to which bids are to be delivered; (b) The project description, basis of award, delivery or 
performance schedule and inspection and acceptance requirements; (c) The contract terms and 
conditions, including warranty and bonding or security requirements as applicable. 
 
Project specific requirements, terms and conditions, etc. for each solicitation will reflect the 
contractual requirements for that particular Invitation for Bid or Request for Proposal.  These 
types of requirements will be specified in Instructions to Bidders, Terms and Conditions, General 
Provisions, and Specifications. 

101.03 INTERPRETATION OF QUANTITIES IN PROPOSAL FORM 

Except as otherwise provided in this subsection and the method of measurement for individual 
items, the quantities appearing in the proposal form are estimates prepared for the comparison of 
proposals. Payment to the Contractor will be made in accordance with the following procedures: 

(a) Measurement required. When the Contract requires measurement of work performed or 
material furnished, payment will be made for actual quantities measured and accepted. 

(b) Measurement Not Required. When the Contract does not require quantities of work 
performed or materials furnished to be measured, payment will be made for the quantities 
appearing in the Contract. 

 
The estimated quantities of work to be performed and materials to be furnished may be 
increased, decreased or omitted. 

101.04 INTERPRETATION OF PLANS AND SPECIFICATIONS 

Any change to proposal forms, plans, or specifications prior to the opening of proposals will be 
issued by the City to all holders of proposal forms. Certain individuals are named in the project 
specifications that have authority to provide information, clarification or interpretation to bidders 
prior to opening of proposals. Information obtained from persons other than those named 
individuals is invalid and shall not be used for bidding purposes. 

101.05 EXAMINATION OF PLANS, SPECIFICATIONS, SPECIAL PROVISIONS, AND SITE OF WORK. 

The bidder is expected to examine the site of the proposed work, the proposal, plans, 
specifications, supplemental specifications, special provisions, and contract forms, before 

https://coloradosprings.gov/business/doing-business/contracting-rfps/procurement-rules-and-regulations
https://coloradosprings.gov/business/doing-business/rfps-ifbs/list-open-solicitations
http://www.rockymountainbidsystem.com/
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submitting a proposal. The submission of a proposal will be considered conclusive evidence that 
the bidder has made this examination and is aware of the conditions to be encountered in 
performing the work according to the Contract. 
 
Boring logs and other records of subsurface investigations, if they exist, are available for 
inspection by bidders. These logs and records are made available so that all bidders have access 
to identical subsurface information that is available to the City, and is not intended as a substitute 
for personal investigation, interpretation and judgment of the bidders. 
 
The City does not warrant the adequacy of boring logs and other records of subsurface 
investigations, and such information is not considered to be a part of the Contract. When a log of 
test borings is included in the subsurface investigation record, the data shown in the individual log 
of each test boring apply only to that particular boring and are not intended to be conclusive as to 
the character of any material between or around test borings. If bidders use this information in 
preparing a proposal, it is used at their own risk, and bidders are responsible for all conclusions, 
deductions, and inferences drawn from such information. 
 
Bidders may conduct subsurface investigations at the project site at bidder’s expense; the City will 
afford them this opportunity prior to public opening of proposals. 
 
If a bidder discovers an apparent error or omission in the proposal form, estimated quantities, 
plan, or specifications, the bidder shall immediately notify the Contracting Specialist to enable the 
City to make any necessary revisions. The City may consider it to be detrimental to the City for a 
bidder to submit an obviously unbalanced unit bid price. 

101.06 COMBINATION OR CONDITIONAL PROPOSALS 

If proposal forms are issued for projects in combination and separately, the bidder may submit 
proposals either on the combination or on separate units of the combination. The City reserves 
the right to make awards on combination or separate proposals to the advantage of the City. 
Combination proposals will be considered, only when specified. 

101.07 ANTI-COLLUSION AFFIDAVIT 

The bidder/offeror by signing their proposal (bid) submitted to the City is certifying that the bidder 
has not participated in any collusion or taken any action in restraint of free competitive bidding. 
This statement may also be in the form of an affidavit provided by the City and signed by the 
bidder. The original of the signed anti-collusion affidavit shall be submitted with the proposal. The 
proposal will be rejected if it does not contain the completed anti-collusion affidavit. 

101.08 MATERIAL GUARANTY 

The successful bidder may be required to furnish a complete statement of the origin, composition, 
and manufacture of materials used in the construction of the work together with samples, which 
will be tested for conformance with Contract requirements. 

101.09 EQUAL OPPORTUNITY 

The City Contracts Office shall be responsible for ensuring the procurement of products, 
commodities, and services are in a manner that affords all responsible businesses a fair and 
equal opportunity to compete. 

SECTION 102 CONTRACT DOCUMENT INTERPRETATION 

102.00 INTENT OF CONTRACT DOCUMENTS 

The sections of the contract documents are complementary, and what is called for by any one 
shall be as binding as if called for by all. The intent of the Contract Documents is to include the 
cost of all labor and materials, water, fuel, tools, plant, equipment, light, transportation, and all 
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other expenses as may be necessary for the proper execution of the work.  If the Contract 
Documents should be contradictory in any part, the order of precedence shall be as described in 
subsection 102.03. 
 
Any work shown on the Plans and not covered in the Specifications, or included in the 
Specifications and not shown on the Plans, shall be executed by the Contractor as though shown 
both on the Plans and included in the Specifications. 
 
If the Contractor, in the course of the work, finds any discrepancy between the Plans and the 
physical layout, or any errors or omissions in Plans or layout, he shall immediately so inform the 
Engineer and the Engineer shall promptly verify them. Any work done after such discovery without 
written consent of the Engineer authorizing the same shall be done at the Contractor's risk. 
 
Any incidental and/or appurtenant items not specifically called for in the Plans and Specifications, 
but which are necessary to complete the work in accordance with the requirements of good 
practice, as determined by the Engineer, shall be included as a part of the Contractor’s bid price 
and furnished at no additional cost to the Owner. 
 
In interpreting the Contract Documents, words describing materials or work which have a well 
known technical or trade meaning, unless otherwise specifically defined in the contract 
documents, shall be constructed in accordance with such well known meaning recognized by 
architects, engineers, and the trade. 

102.01 SPECIAL PROVISIONS, SPECIAL SPECIFICATIONS 

Special Provisions or Special Specifications may be written to expand upon, modify or cancel 
these general provisions or the standard specifications. 

102.02 ORDER OF PRECEDENCE 

Any inconsistency in this solicitation or Contract shall be resolved by giving precedence in the 
following order: 

(a) Terms and Conditions 
(b) Proposal Requirements 
(c) Contract Form 
(d) Provisions 

1. Special Provisions 
2. General Provisions 

(e) Plans 
1. Detailed Plans 
2. Standard Drawings 
Calculated dimensions will govern over scaled dimensions. 

(f) Special Specifications 
(g) Standard Specifications 

102.03 STANDARD MANUFACTURER 

Wherever the terms "standard", "recognized" or "reputable" manufacturers are used, they shall be 
construed as meaning manufacturers who have been engaged in the business of fabricating 
materials, equipment, or supplies of the nature called for by the Specifications for a reasonable 
period of time prior to the date set for opening of bids, and who can demonstrate to the 
satisfaction of the City that said manufacturer has successfully installed equipment, materials, or 
supplies of the type proposed to be furnished in at least three instances and that the performance 
of such materials, equipment, or supplies for  a period of over twelve months prior to the date 
fixed for opening bids shall, prima facie, be deemed to have been engaged in such  business for a 
reasonable length of time. 



CITY OF COLORADO SPRINGS  

 
 

B16-T008NS - EVANS BRIDGE REPLACEMENT 
CDOT PROJ#  BRO M240-117, SA# 16986 

 
 

27 

102.04 "OR EQUAL" CLAUSE 

Whenever in any section of the contract documents, any article, material, or equipment is defined 
by describing a proprietary product, or by using the name of manufacturer or vendor, the term "or 
equal" if not inserted, shall not be construed in such a manner as to exclude manufacturers' 
products of comparable quality, design, and efficiency, subject to review and approval by the 
Engineer.  The Engineer may require that proposed equals be submitted for review and approval. 

102.05 TIME OF ESSENCE 

In as much as the Contract concerns a needed improvement, the provisions of the Contract 
relating to the time of performance and completion of work are of the essence of this Contract.  
The Contractor shall begin work on the day specified in the Notice to Proceed and shall prosecute 
the work diligently so as to assure completion of the work within the number of calendar days or 
date specified, or the date to which the time for completion may have been extended. 

102.06 PARTIAL WAIVER OR WAIVER BY ACQUIESCENCE 

Partial waiver or waiver by acquiescence of any of the general or special provisions of this 
contract shall not constitute waiver of any of the other provisions contained in the Contract 
Documents. 

SECTION 103 COMPLIANCE WITH LAWS 

103.00 LAWS AND REGULATIONS 

This contract is subject to and shall be interpreted under the laws of the State of Colorado, and 
the Charter, City Code, Ordinances, Rules and Regulations of the City of Colorado Springs, 
Colorado, a Colorado Home Rule City.  Court Jurisdiction shall exclusively be in the District Court 
for El Paso County.  The Contractor shall insure that the Contractor and the Contractor’s 
employees, agents, and officers are familiar with, and comply with, applicable Federal, State, and 
Local laws and regulations as now written or hereafter amended. 

103.01 PUBLIC IMPROVEMENT ASSESSMENT 

If the cost of the improvement to be constructed under the contract is to be assessed upon the 
owners of land benefited by such improvement, upon complaint of any such landowner that the 
improvement is not being constructed in accordance with the contract, the City Council may 
consider the complaint and make such order in the premises as shall be just to ensure 
compliance with the contract. 

103.02 ALL LEGAL PROVISIONS INCLUDED 

It is the intention and agreement of the parties to this contract that all legal provisions of law 
required to be inserted, shall be and are inserted. However, if by mistake or otherwise, some such 
provision is not inserted, or is not inserted in proper form, then upon application of either party, 
the contract shall be amended so as to strictly comply with the law and without prejudice to the 
rights of either party. 

103.03 SEVERABILITY 

If any provisions of this contract shall be held unconstitutional, illegal, or void, such finding shall 
not affect any other provisions of this contract. 

103.04 FOREIGN ENTITY 

All bidders/offerors shall comply with State Statute 7-90-801, Authority to transact business or 
conduct activities required, and 7-90-802 Consequences of transacting business or conducting 
activities without authority. 
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103.05 LICENSES AND PERMITS 

It shall be the responsibility of the successful bidder to obtain, at his expense, all necessary 
licenses and permits to do the project, in accordance with applicable Federal, State and local 
laws, regulations and ordinances.  Typical permits and fees include, but are not limited to, 
Excavation/Boring Permits, Concrete Construction Permits, Fugitive Dust Permits, Regional 
Building Permits, Pavement Degradation fees, as well as Traffic Control and Barricade Plans to 
be approved by the City Traffic Division for all work within public rights-of-way and easements i.e. 
(curb and gutter, sidewalks, pedestrian ramps and cross pans). 

103.06 EMPLOYMENT OF ILLEGAL ALIENS 

Illegal Aliens - Public Contracts for Services - Compliance with Title 8, Article 17.5, Colorado 
Revised Statutes: 
 
The Contractor acknowledges, understands, agrees, and certifies that:  In the performance of 
any work or the provision of any services by the Contractor under this Contract, the 
Contractor shall not knowingly employ or contract with an illegal alien to perform work under 
this contract; or Enter into a contract with any subcontractor that fails to certify to the 
contractor that the subcontractor shall not knowingly employ or contract with an illegal alien to 
perform work under this Contract or under the subcontract to this contract.  In The Contractor 
certifies in accord with Section 8-17.5-102(1) C.R.S. that, on the date the Contractor signs 
this contract, the Contractor does not knowingly employ or contract with an illegal alien who 
will perform work under this contract and that the Contractor shall participate in the e-verify 
program or Colorado Department of Labor and Employment program in order to confirm the 
employment eligibility of all employees who are newly hired for employment or to perform 
work under this contract.  The contractor is expressly prohibited from using basic pilot 
program procedures to undertake pre-employment screening of job applicants while this 
Contract and any services under this Contract is being performed.  If the contractor obtains 
actual knowledge that a subcontractor performing work under the public contract for services 
knowingly employs or contracts with an illegal alien, the Contractor shall notify the 
subcontractor and the City within three days that the contractor has actual knowledge that the 
subcontractor is employing or contracting with an illegal alien, and terminate the subcontract 
with the subcontractor if within three days of receiving the notice the subcontractor does not 
stop employing or contracting with the illegal alien; except that the contractor shall not 
terminate the contract with the subcontractor if during the three days the subcontractor 
provides information to establish that the subcontractor has not knowingly employed or 
contracted with an illegal alien.  The Contractor shall comply with any request by the City, 
federal government, or the Colorado Department of Labor and Employment made in the 
course of an investigation that the department, pursuant to the authority established in 
Section 8-17.5-102 C.R.S., or a City or federal investigation.  If the contractor violates or fails 
to comply with any provision of C.R.S. 8-17-101 et seq, the City may terminate this Contract 
for breach of contract. If this contract is so terminated, the Contractor shall be liable for any 
actual and consequential damages to the City. 

SECTION 104 AWARD AND EXECUTION OF CONTRACT 

104.00 AWARD 

The contract shall be awarded to the lowest responsive and responsible bidder in the best 
interests of the City as specified in the Instructions to Bidders of the Invitation for Bids or Request 
for Proposals. 

104.01 CONTRACT EXECUTED 

A single original contract to include the Contractor's Performance, Labor and Material Payment 
and Maintenance Bonds will be executed and maintained in the official contract file located in the 
City Contracts office.  The original copy of the contract maintained in the City Contracting file shall 
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take precedence for purposes of interpretation or determining what the contract says.  After all 
required signatures are obtained; photocopy counterparts (copies) will be made and distributed to: 

(a) Contractor 
(b) Project Manager/Engineer 
(c) City Finance Department 
(d) Inspector 

 
Each Bond shall have an original Power of Attorney attached.  The successful bidder shall 
provide compensation insurance and public liability and property damage insurance as outlined in 
the contract.  The costs of executing the bonds, contract and insurance, including all notaries fees 
and expense, are to be paid by the Contractor to whom the contract is awarded. 

104.02 VERBAL AGREEMENTS 

No verbal agreements or conversations with any agent or employee of the City either before or 
after execution of the Contract shall affect or modify any of the terms or obligations contained in 
any of the documents comprising the Contract. 

104.03 CONTRACT SECURITY 

The Contractor shall furnish good and sufficient Performance, Labor and Material Payment and 
Maintenance Bonds on the form attached hereto in an amount not less than the full amount of the 
contract price as security for the faithful performance of the contract, for the payment of all 
persons performing labor and furnishing material in connection with the work, and for all 
guarantees of materials and workmanship required in the Contract. If at any time during the 
continuance of the contract a surety on the Contractor's bond or bonds becomes irresponsible, 
the City shall have the right to require additional and sufficient sureties which the Contractor shall 
furnish within ten (10) days after written notice to do so.  Any additional surety bonds shall cover 
the entire original contract amount and any increases thereto. 

104.04 BOND FORMS 

Bonds shall be furnished on forms prepared by the City.  Copies of the City's Bond Forms will be 
included in the Exhibits Section of the Invitation for Bids. 

104.05 INDEPENDENT CONTRACTOR 

In the performance of the Contractor's obligations under this contract, it is understood, 
acknowledged and agreed between the parties that the Contractor is at all times acting and 
performing as an Independent Contractor, and the City shall neither have nor exercise any control 
or direction over the manner and means by which the Contractor performs the Contractor's 
obligations under this contract, except as otherwise stated within the contract terms.  The 
Contractor understands and agrees that the contractor and the contractor's employees, agents, 
servants, or other personnel are not City employees. The Contractor shall be solely responsible 
for payment of salaries, wages, payroll taxes, unemployment benefits or any other form of 
compensation or benefit to the Contractor or any of the Contractor's employees, agents, servants 
or other personnel performing services or work under this contract, whether it be of a direct or 
indirect nature.  Further in that regard, it is expressly understood and agreed that for such 
purposes neither the Contractor nor the Contractor's employees, agents, servants or other 
personnel shall be entitled to any City payroll, insurance, unemployment, worker's compensation, 
retirement or any other benefits whatsoever. 

SECTION 105 THE CONTRACT:  FOLLOWING EXECUTION 

105.00 MATERIALS 

Unless otherwise stipulated in the contract, the Contractor shall provide and pay for all materials, 
labor, water, tools, equipment, light power, transportation, and other facilities necessary for the 
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execution and completion of the work. The Contractor shall, if required, furnish satisfactory 
evidence as to the kind and quality of materials. 

105.01 SCHEDULE 

The Contractor shall be responsible for planning, scheduling, and reporting the progress of the 
work to ensure timely completion of the work as called for in the Contract Documents.  The 
Contractor shall prepare a Project Schedule that shall be used for coordination, for evaluation of 
progress, and for the evaluation of changes to the Contract.  The Schedule shall include all 
activities, including those of subcontractors, Contractor’s engineers and surveyors, and suppliers.  
Seasonal and weather constraints, utility coordination, railroad restrictions, right of way 
restrictions, traffic constraints, environmental constraints, other project interfaces, expected job 
learning curves and other constraints shall be considered when preparing the Project Schedule, 
including any phasing or sequencing of the work specified in the Contract Documents.  Days 
scheduled as no work days shall be indicated.  The Schedule shall consist of a Methods 
Statement as defined in part A. below and a progress schedule consisting of (1) a Critical Path 
Method (CPM) schedule as defined in part B. below, or (2) a Bar Chart schedule as defined in 
part C. below.  A CPM Schedule shall be required if the contract exceeds $250,000 or if the 
construction period exceeds 210 calendar days, unless the Contract Documents stipulate 
otherwise.  The CPM Schedule shall utilize Primavera’s Suretrak Project Manager software or be 
capable of being read and manipulated by Suretrak Project Manager software.  The Schedule 
shall show all work completed within the contract time. 
 
The Contractor shall submit two copies of all required schedule information as described below.  
Schedules, schedule updates, diagrams and reports using CPM shall also be submitted 
electronically in the appropriate software format.  All schedules, diagrams, and reports shall 
include a title, project number, date of preparation, and the name of the Contractor. 
 
The Bar Chart or Critical Path Method 90-day schedule shall be submitted at least 10 working 
days prior to the start of the work.  The Project Engineer’s review of the Schedule will not exceed 
5 working days.  Work shall not begin until the Schedule is accepted in writing, unless otherwise 
approved by the Project Engineer. 
 

(a) Methods Statement.  A Methods Statement shall be prepared for the prominent features 
listed in the Contract Documents, and for any feature not listed in the Contract 
Documents that the Contractor considers a controlling factor for timely completion.  The 
Methods Statement shall be a detailed narrative describing each feature and all work 
necessary to complete the feature.  The Methods Statement shall be submitted with the 
Contractor’s schedule.  The following format is required: 
1. Feature:  Name of the feature; 
2. Responsibility:  Contractor, subcontractor, supplier, utility, etc. responsible for the 

feature; 
3. Procedures:  Procedures to be used to complete the work.  The procedure to be used 

shall include general information regarding methods such as forming, excavation, 
pouring, heating and curing, backfill and embankment, trenching, protecting the work, 
etc.  When separate or different procedures are to be employed by the Contractor 
due to seasonal or project phasing requirements, such differing procedures shall be 
described in the procedure statement;  

4. Production Rates:  The planned quantity of work per day for each feature; 
5. Labor Force:  The labor force planned to do the work; 
6. Equipment:  The number, types, and capacities of equipment planned to do the work; 
7. Work Times:  The planned time for the work to include: 

(a) number of work days per week 
(b) number of shifts per day 
(c) number of hours per shift 
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At the Project Engineer’s request, the Contractor shall update the Methods Statement, or 
any part thereof, and submit it with the Job Progress Narrative Report or Schedule 
Update, whichever is earlier. 
 

(b) Critical Path Method.  CPM is a scheduling method which shows the interdependencies 
between work activities.  The critical path is that path through the schedule which, if 
delayed, will cause a delay to project completion. 
 
The progress schedule shall include as a minimum the prominent features of this project 
as listed in the Contract Documents.  The progress schedule shall include all activities for 
all work on the project, including subcontracted work, delivery dates for critical material, 
submittal and review periods, milestone requirements and no work periods.  Where the 
project has specific phases, each phase shall be described separately for each applicable 
prominent feature. 
 
Construction activity duration shall not exceed 15 calendar days unless approved by the 
Project Engineer.  Series of activities that have aggregate durations of five calendar days 
or less may be grouped in a single activity.  For example, “form, reinforce, and pour pier” 
could be defined as a single activity rather than three.  Single activities or a series of 
grouped activities of at least 1 calendar day duration may also need to be included in the 
Project Schedule as determined by the Project Engineer (e.g. same activities but noted 
separately by location). 
 
Time Scaled Logic Diagram:  This diagram shall show the logical progression of all 
activities required to complete the work defined in the Contract Documents.  Activity 
information shall include activity ID, description, duration, early start and finish dates, late 
start and finish dates, total float, and responsibility. 
1. 90-Day Schedule.  The 90-day Schedule shall provide all necessary detail for 

procurement, construction and submittal activities required during the first 90 days of 
contract time.  This submittal shall include a Time Scaled Logic Diagram. 
 

2. Project Schedule.  The Project Schedule submittal shall consist of a Time Scaled 
Logic Diagram and Schedule Report.  It shall be prepared in full and submitted to the 
Project Engineer within 45 calendar days after the Project Engineer’s acceptance of 
the 90-day Schedule.  The Project Engineer’s review of the Project Schedule will not 
exceed one week.  Revisions required as a result of the Project Engineer’s review 
shall be submitted within one week.  Work shall not continue beyond the initial 90 
days until the Project Schedule is accepted in writing, unless otherwise approved by 
the Project Engineer. 
 
The Project Schedule shall cover the time from the Day of Notice to Proceed to the 
predicted completion date.   
 
The Schedule Report shall tabulate for each activity the activity ID, description, 
duration, earliest start and finish date, latest start and finish date, total float time, and 
responsibility.  Other reports and scheduling documentation may be requested by the 
Project Engineer  
 

3. Schedule Updates.  The Contractor shall update the 90-day Schedule or the Project 
Schedule to reflect actual construction progress of all work activities on the project.  
Updates shall show the previous 30 days progress and a 60-day projection for all 
work started, completed, or in progress during this three month window. 
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The Project Schedule shall be updated as of the cutoff date for the monthly progress 
pay estimate and submitted to the Project Engineer before the payment of the 
progress pay estimate is approved. 
 
Each of the diagrams, charts, and reports shall comply with the requirements for the 
Project Schedule above, except that they shall also include the actual completion 
dates and percentages of completion for the appropriate activities. 
 

(c) Bar Chart.  The Bar Chart shall be time scaled and shall show the following: 
1. The prominent features, as listed in the Contract Documents. 
2. Any feature not listed in the Contract Documents that the Contractor considers a 

controlling factor for timely completion. 
3. The number of days required to complete each feature and its relationship in time to 

other features. 
4. Sufficient space for each feature to permit two additional plots parallel to the original 

time span plot. 
5. The anticipated delivery dates for equipment or materials in any feature that could 

affect timely completion of the project. 
6. Critical completion dates for any activity within any feature that could affect timely 

completion of the project. 
7. Connecting lines between features that show the intended progression of activities. 
 
The Project Schedule shall cover the time from the Day of Notice to Proceed to the 
predicted completion date.  The Project Schedule shall be updated as of the cutoff date 
for the monthly progress pay estimate and submitted to the Project Engineer before the 
payment of the progress pay estimate is approved.  The Contractor shall provide a copy 
of the original bar chart showing, for each feature, the days actually worked and the 
anticipated days required to complete. 
 

(d) Project Coordination.  The Contractor shall be responsible to coordinate and schedule 
their work to include utility work anticipated.  Various City and private utility agencies may 
be working to install and/or inspect their utilities within the project area.  Reasonable 
delays should be expected for utility lowering, relocations and placement.  These delays 
shall not be reason for granting any monetary change or performance time alteration to 
the contract.  As a minimum, the Contractor’s Project Schedule shall reflect coordination 
with the following: 
1. City of Colorado Springs City Engineering Division 
2. City of Colorado Springs Traffic Engineering Division 
3. Colorado Springs Utilities (water, wastewater, gas, electric) 
4. City of Colorado Springs Parks, Recreation and Cultural Services Department 
5. Private Utility and Telecommunication Companies 

 
(e) Contractor Early Finish or Voluntary Acceleration.  Early finish or voluntary acceleration of 

the schedule by the Contractor is acceptable provided: 
1. At the time the Contractor submits the Project Schedule indicating an early finish or 

voluntary acceleration, the City is notified in writing of actions on the City’s part 
necessary to accommodate the change(s). 

2. The City agrees to such change(s) in writing. 
3. The City is compensated by the Contractor for any inconvenience or expense 

associated with the change(s). 
4. There is no increased Contract cost. 

 
A Job Progress Narrative Report shall be submitted bi-weekly as a minimum and with all 
Schedule updates.  It shall detail the description of job progress, problem areas, current and 
anticipated delaying factors and their anticipated effects, impacts to job milestones or project 
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completion, any corrective action proposed or taken, and any minor revisions to the Schedule.  If 
the Job Progress Narrative Report indicates problem areas and impacts to job milestones or 
project completion, a revised Schedule Update shall also be submitted as specified below. 
 
Revision of the Schedule may be required, as determined by the Project Engineer, for: a major 
revision in the schedule logic or methods of construction; the addition, deletion, or revision of 
activities required by contract modification; delays in milestones or the completion of the project; 
or for prosecution of work that revises the phasing or staging which is represented on the plans or 
on the progress schedule.  If in the opinion of the Project Engineer, the Contractor falls behind the 
approved schedule, the Contractor shall take steps necessary to improve project progress, 
including those steps that may be required by the Project Engineer, without additional costs to the 
City.  In those circumstances where the Contractor is behind schedule, the City may require the 
Contractor to increase the number of shifts, overtime operations, days of work, and/or the amount 
of construction plant, and to submit such changes and revisions to the schedule to the Project 
Engineer for approval that will demonstrate how the approved rate of required progress will be 
regained.  Failure of the Contractor to comply with the requirements of the Project Engineer under 
this subsection shall be grounds for a determination by the City that the Contractor is not 
prosecuting the work with sufficient diligence to ensure timely completion of the contract as 
required. 
 
If it is determined that a revision to the Schedule is required, it shall be provided to the Project 
Engineer for review within 15 calendar days of written notification.  The Project Engineer’s review 
of the revised schedule will not exceed 5 working days.  Revisions required as a result of the 
Project Engineer’s review shall be submitted within 5 working days.   When accepted by the 
Project Engineer in writing, the revised schedule shall become the Project Schedule. 
 
The Contractor shall participate in the Project Engineer’s review and evaluation of the submittals.  
Meetings will be held to review progress and planning when requested by the Project Engineer or 
Contractor.  The Project Engineer may request additional project scheduling information and 
documentation as deemed necessary, including reports and other information that may be 
reasonably generated using CPM software if required by the contract. 
 
The Contractor shall prosecute the work according to the Schedule.  The Contractor shall be 
responsible for assuring that its subcontractors, suppliers, and engineers/surveyors, at any tier, 
also prosecute the work according to the Schedule.  The City shall be entitled to rely on the 
Contractor’s Schedule for planning and coordination. 
 
Acceptance of the Contractor’s Schedule by the Project Engineer is not to be construed as 
relieving the Contractor of obligation to complete the contract work within the contract time 
allowed for the portion of the work or the entire Contract, or granting, rejecting or in any other way 
acting on the Contractor’s request for extension of contract time, or claims for additional 
compensation. 
 
All costs relating to preparation, submittal, and acceptance of the Schedule, reports and revisions, 
and all requirements of this subsection will not be paid for separately, but shall be included in the 
work. 
 
Failure of the Contractor to comply with the requirements of this subsection shall be grounds for a 
determination by the Project Engineer that no further progress payments are to be made until the 
Contractor is in full compliance. 

105.02 SCHEDULE OF VALUES 

Promptly following the execution of the contract documents for all lump sum contracts, the 
Contractor shall prepare and transmit to the Engineer two copies of an itemized breakdown 
showing the unit quantities of each major construction item and the corresponding unit prices.  
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Such unit prices shall contain all costs including profit and overhead of each item complete in 
place. The total cost of all the items shall equal the contract price for the project. This breakdown, 
when approved by the Engineer, will be used primarily in determining payment due the Contractor 
on periodical estimates.  If, in the opinion of the Engineer, any unit price submitted by the 
Contractor is unbalanced, a detailed breakdown of the items contained in the unit will be required. 
 
For contracts bid on a unit price basis, payment shall be made based on the actual number of 
units installed or performed that are complete, however, payment shall not exceed the total 
contract amount unless previously approved by Change Order. 

105.03 SURVEYS 

Unless otherwise specified in the Contract documents, the City will furnish all site surveys, 
easements, pipeline licenses, etc., necessary to authorize construction of any permanent works 
required in the Contract, where such work is to be done on property other than the City's. 
 
The project limits of construction shall be within the public right-of-way and/or easements.  The 
Contractor shall not trespass on premises outside of the limits of construction for this project, 
unless permission to do so is granted by the property owner in writing.  Copies of any such grant 
shall be furnished to the City prior to the performance of any work outside the limits of 
construction. 

105.04 TAXATION 

The Contractor's payment or exemption of State of Colorado, El Paso County and City Sales and 
Use Taxes shall be as specified in the as specified in the Instructions to Bidders of the Invitation for 
Bids or Request for Proposals. 

105.05 ASSIGNMENT OF CONTRACT 

No assignment or transfer by the Contractor of this contract or any part thereof or of the funds to 
be received thereunder by the Contractor will be recognized unless such assignment has had the 
prior written approval of the City and the surety has been given due notice of such assignment. 
Such written approval by the City shall not relieve the Contractor of the obligations incurred by 
them under the terms of this contract. In addition to the usual recitals in assignment contracts, the 
following language must be set forth: 
 
It is agreed that the funds to be paid to the assignee under this assignment are subject to a prior 
lien for services rendered or materials supplied for the performance of the work called for in said 
contract in favor of all persons, firms, or corporations rendering such services or supplying such 
materials. 

105.06 SUBCONTRACTS 

The Contractor will be permitted to sublet a portion of the Contract, however, the Contractor’s 
organization shall perform work amounting to 30 percent or more of the original total cost of bid 
items. Any items designated in the contract as “specialty items” may be performed by 
subcontract. The cost of “specialty items” so performed by subcontract may be deducted from the 
original total cost of bid items before computing the amount of work required to be performed by 
the Contractor’s own organization. 
 
The calculation of the percentage of subcontracted work shall be based on the prime contract unit 
prices rather than subcontract unit prices. Proportional value for a subcontracted partial contract 
item will be verified by the Engineer. For the purpose of calculating the value of subcontracted 
work, the cost of procuring materials and manufactured products can be included in either the 
prime contractor subcontract.  However, when a firm both sells material to a prime contractor and 
performs the work of incorporating the materials into the project, these two phases shall be 
considered in combination and as constituting a single subcontract. 
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The Contractor shall as soon as practical after signing the contract, notify the Project 
Engineer/Manager in writing, giving the names and qualifications of all subcontractors proposed 
for work within fifteen (15) business days of notice of award.  The City shall have the right to reject 
subcontractors who are debarred or suspended from doing business with the City of Colorado 
Springs.  The Contractor shall notify the Engineer of each subcontract he awards, giving: 

(a) Name, address, and telephone number of the subcontractor 
(b) Branch of work covered  
(c) Total price of subcontract 
(d) Date of subcontract 

 
It shall be the responsibility of the Prime Contractor to file with the Engineer copies of applicable 
permits and licenses required to do the subcontracted work.  Subcontracts, or transfer of Contract 
shall not release the Contractor of liability under the Contract and bonds. 

105.07 OTHER CONTRACTS 

The City may undertake or award other contracts for additional work at or near the site of the work 
under this contract. The Contractor shall fully cooperate with the other contractors and with City 
employees and shall carefully adapt their scheduling and performance of the work to 
accommodate the additional work, heeding any direction that may be directed by the Project 
Engineer/Manager.  The Contractor shall not commit or permit any act, which will interfere with 
the performance of work by any other contractor. 

SECTION 106 CONSTRUCTION SITE 

106.00 LANDS TO BE USED FOR WORK 

The Contractor shall confine the work activities to the area shown in the construction drawings.  
The Engineer will furnish the contractor with copies of all executed ROW and easement 
documents for the project.  The established work zone shall be marked and secured with orange 
safety fence.  Any additional work area required within adjoining private properties must be 
acquired by the Contractor by written permission from the property owner.  The Contractor shall 
restore any damage or disruption to other properties utilized in the performance of this project to 
an equal or better than pre-construction condition at no cost to the City.  The Contractor shall hold 
the City harmless from any claims to damage or disruption of private property. 
 
Contractor shall provide at their expense and without liability to the City any additional land and 
access thereto that may be required for temporary construction facilities or for storage of 
materials.  All such costs will be considered incidental to the work and included in the bid by the 
Contractor.  Contractor personnel shall not unnecessarily enter upon private property without the 
express written consent of the landowner.  The Contractor shall provide the Engineer with a copy 
of the written permission.  The City will be held harmless of Contractor negligence in matters of 
trespassing. 

106.01 STORAGE OF MATERIALS 

The Contractor shall confine their equipment, apparatus, the storage of materials and operations 
of Contractor's workmen to limits indicated by law, ordinances, permits, or directions of the City 
and shall not encumber the project site with materials or equipment not necessary for the project. 

106.02 LOADING OF STRUCTURES 

The Contractor shall not load or permit any part of the structure to be loaded with a weight that 
will endanger the structure's safety. The Contractor shall enforce the Engineer's instructions 
regarding signs, advertisements, fires, and smoke. 
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106.03 SANITARY PROVISIONS 

The Contractor shall provide and maintain on the construction site at all times suitable sanitary 
facilities for use of those employed on this contract without committing any public nuisance.  All 
toilet facilities shall be subject to the approval of the El Paso County Health Department.  All 
portable toilet facilities for this project shall be kept on City or State right-of-way as directed by the 
Engineer. 

106.04 ACCIDENT PREVENTION 

Precaution shall be exercised at all times for the protection of persons, including employees, and 
property.  The safety provisions of all Federal, State and Municipal laws and any other codes 
relating to the public safety, shall be strictly observed, and the contractor shall, at all times, 
whether or not so specifically directed by the Engineer, take the necessary precautions to ensure 
the protection of the public. 
 
Piling, sheeting and shoring shall be utilized where required to prevent any excessive widening or 
sloughing of the trench which may be detrimental to human safety, traffic flow, the pipe being 
placed, trees, or to any existing structure. 
 
Excavated materials shall be placed a safe distance from the sides of the trench.  Heavy 
equipment shall not be used or placed near the sides of the trench unless the trench is 
adequately braced.  If the Engineer or any City Safety Officer or their designated representatives 
become aware of failure to comply with applicable safety regulations, the Engineer or City Safety 
Officer or their designated representatives may inform the contractor who shall take immediate 
steps to remedy the noncompliance.  The Engineer or City Safety Officer or their designated 
representatives shall give written notification to the contractor directing them to correct the unsafe 
acts or conditions. If the contractor fails to comply with such a notification, the Engineer or City 
Safety Officer or their designated representatives may issue a "stop work" order in accordance 
with Section 108.06 of the General Provisions of this contract, and work shall only be resumed 
after adequate corrective actions have been taken to comply with the safety deficiencies the 
Contractor has been notified of.  Stoppage of work because of noncompliance with prescribed 
accident precaution measures shall not be subject to claim for changed condition or changes in 
work, nor for extension of completion time. 

106.05 PROTECTION OF THE PUBLIC WORKS AND PROPERTY 

The Contractor shall provide and maintain all necessary watchmen, barricades, lights, and 
warning signs and take all necessary precautions for the protection of the public.  The contractor 
shall continuously maintain adequate protection of all work from damage, and shall take all 
reasonable precautions to protect the City's property from injury or loss arising in connection with 
the contract.  The Contractor shall make good any damage, injury, or loss to their work and to the 
property of the City resulting from lack of reasonable protective precautions except such as may 
be due to errors in the contract documents, or caused by agents or employees of the City.  The 
Contractor shall check all cautionary signs at least once a day during this contract. 
 
The Contractor shall continuously maintain adequate protection of all their work from damage and 
shall protect the City's and adjacent property from injury arising in connection with this contract. 
 
The Contractor will be responsible for any and all damage to property, public or private, that may 
be caused by their operations in the performance of this contract, and the Contractor shall defend 
any suit that may be brought against themselves or the City on account of damage inflicted by 
their operations, and shall pay any judgments awarded to cover such damage. 
 
The Contractor shall be responsible for the restoration of all existing surface or subsurface 
improvements damaged as a result of construction at no additional cost to the City. 
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106.06 PUBLIC ROADS 

The Contractor in executing the work on this project shall not unnecessarily impede or interfere 
with traffic on public highways or streets. Detours, including surfacing, guard rails, temporary 
bridges and culverts, as may be shown on the drawings, or ordered by the Engineer to 
accommodate the general public, residents adjacent to the improvements, and the United States 
mail shall be provided and maintained by the Contractor in a good workmanlike manner. Any call 
out of City Barricade Crews shall be charged to and paid for by the Contractor. 
 
All work done within the public right-of-way and/or easements requires an approved Traffic 
Control Plan by the City Traffic Engineering Division. 
 
The Contractor shall provide and maintain in place all barricades, warning signs, lights and other 
safety devices required to protect the work, divert traffic, and warn pedestrians of open 
excavation, unfilled trenches, and other areas or conditions which might be hazardous or 
dangerous during the daylight or dark.  Detour routings must first be submitted to the Traffic 
Engineer for review and approval and shall be signed for the entire route of the detour as required 
to return the traffic to their street or origination. Detours shall be maintained throughout the period 
of construction in such a manner as to provide the least amount of disruption to normal traffic flow 
 
All signing and barricading shall conform to the latest editions of the following: 

(a) Manual of Uniform Traffic Control Devices for Street and Highways (MUTCD) 
(b) City of Colorado Springs Traffic Signage and Markings Manual 
(c) City of Colorado Springs Construction Traffic Control Manual 

 
The Traffic Engineer may require flag persons or off-duty police officers for traffic direction.  Any 
call out of the City Barricade crews shall be charged to the Contractor. 

106.07 PROTECTION OF EXISTING CURBS, GUTTERS AND DRIVEWAYS 

The Contractor shall exercise care in protecting existing curbs, gutters and driveways. Curbs, 
gutters and driveways damaged by the Contractor's operations shall be removed and replaced by 
the Contractor at Contractor's expense. 

106.08 PROTECTING AND REMOVING PLANTINGS 

The Contractor shall protect all existing trees, shrubs and other plantings from above ground and 
root structure damage during the construction activities.  Plantings which are considered to be 
slightly damaged shall be properly pruned and sealed according to accepted nursery practices.  
Unnecessary damage to plants or trees will subject the Contractor to cash penalties as 
determined by the Engineer.  Where plantings are in conflict with new work, as determined by the 
City Forester (plantings in the public right-of-way) or by the inspector or owner (plantings on 
private property), the Contractor shall at his expense remove the planting.  The Contractor shall 
coordinate with the City Forester prior to working in the vicinity of plantings in the public right of 
way. 
 
In all cases, the proper planting season shall be observed to assure proper establishment and 
growth of the plantings. 
 
Tree branches shall be trimmed back to the trunk, all around, to a minimum height of 8’ above the 
adjacent walkway.  Work shall be done only by a licensed Tree Service. 

106.09 PUBLIC CONVENIENCE AND SAFETY 

The contractor shall conduct the work to minimize obstruction to traffic and inconvenience to 
property owners within the project area.  The Contractor shall be responsible for notifying the 
Property Owners at least 48 hours in advance of any construction that may affect access, parking 
and/or existing structures, including fences, adjacent to that property. Suitable access and parking 
will be maintained at all times. Relocating of fences and structures shall be coordinated with 
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owners and shall include miscellaneous items including, but not limited to, temporary fence, sod 
replacement, sprinkler system modifications, railroad tie walls, etc.  If no bid items are included in 
the contract, these items will be considered incidental to the work and are to be included in the 
unit prices. 
 
The Contractor shall coordinate the relocation of fencing, landscaping, sprinklers, control boxes, 
utility services, street signs and mail boxes and the salvaging of any materials suitable for re-use 
with the City Inspector and, if on private property, with the respective property owners. 
 
The Contractor shall notify and coordinate the closing and construction of the driveways, curb, 
gutter and sidewalks with the Project Engineer and the adjoining property owners in advance of 
work in writing. Any restrictions on street parking or traffic movement shall be coordinated with the 
City Traffic Engineer. The Contractor shall make every effort to minimize the inconvenience to 
property owners and to the traveling and pedestrian public. 

106.10 COORDINATION WITH PROPERTY OWNERS 

The Contractor shall be responsible for notifying the Property Owners at least 48 hours in 
advance of any construction that may affect access, parking and/or existing structures, including 
fences adjacent to that property.  Suitable access and parking will be maintained at all times.  
Relocating of fences and structures shall be coordinated with owners and shall include 
miscellaneous items including, but not limited to, temporary fence, sod replacement, sprinkler 
system modifications, railroad tie walls, etc.  These items are considered to be incidental to the 
work and are to be included in the unit prices. 
 
The Contractor shall coordinate the relocation of fencing, landscaping, sprinklers, control boxes, 
utility services, street signs and mail boxes and the salvaging of any materials suitable for re-use 
with the City Inspector and, if on private property, with the respective property owners. 
 
The Contractor shall notify and coordinate the closing and construction of the driveways, curb, 
gutter and sidewalks with the Project Engineer and the adjoining property owners in advance of 
work in writing.  Access may be limited to half the existing driveway width for limited periods 
during concrete driveway and street construction.  An additional verbal notice shall be provided to 
each business 30 minutes prior to the actual access drive closure. 
 
Any restrictions on street parking or traffic movement shall be coordinated with the City Traffic 
Engineer.  The Contractor shall make every effort to minimize the inconvenience to the traveling 
and pedestrian public. 

106.11 FAILURE TO MAINTAIN SAFE SITE 

In case of injury to persons or property by reason of failure to erect and to maintain necessary 
barricades, safeguards, and signals, or by reason of any act of negligence of the Contractor, or 
Contractor's subcontractors, agents, or employees, during the performance of this contract, the 
City may withhold payments due the Contractor so long as shall be reasonably necessary to 
indemnify the City on account of any such injuries, but the City's payment or failure to pay any 
sum shall not be considered as a waiver of its right under the indemnity provision of this contract. 

106.12 EROSION AND DRAINAGE CONTROL 

Contractor shall provide for the drainage of stormwater and such water as may be applied or 
discharged on the site in performance of the work per the latest revision of the City of Colorado 
Springs Drainage Criteria Manual, Volume II.  Drainage facilities shall be adequate to prevent 
damage to the work, the site and adjacent property. 
 
The Contractor shall prevent the pollution of drains and watercourses by sanitary waste, 
sediment, debris or other substances resulting from this work.  He shall be required to clean up 
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and isolate such materials on a continuing basis to prevent risk of washing into such drainage 
ways. 
 
Should the affected areas of the project exceed 1 acre a Stormwater Discharge Permit shall be 
required.  Affected area includes excavations, material stockpiles and areas where equipment 
and vehicles disturb the ground.  An exact definition should be obtained from the CDPHE. 

106.13 POLLUTION 

The Contractor shall at all times ensure compliance with applicable Federal, State, and Municipal 
air, water, and noise pollution laws and ordinances.  The Contractor shall at all times have the 
proper sprinkling equipment available and shall apply water in the amount determined by each 
site condition or as directed by the Engineer.  The Contractor shall obtain all necessary permits at 
Contractor's expense, which may include, but not be limited to, El Paso County or a State Air 
Emission permit, State of Colorado Construction Activity permit, State of Colorado Dewatering 
permit and Section 404 Corp of Engineers permit, unless otherwise specified in the Invitation for 
Bids. 

106.14 TEMPORARY CONSTRUCTION 

All temporary facilities, including the Contractor's field office which they may maintain at the site, 
and additional offices erected by subcontractors, shall be neatly constructed and arranged on the 
site in an orderly manner. The Contractor shall prepare and submit to the Engineer, for approval 
prior to starting work, a construction plan layout, showing arrangement of storage areas, 
temporary buildings, equipment, and work areas.  The Contractor shall provide suitable weather-
tight storage sheds of capacity required to contain all materials which might be damaged by 
storage in the open. The Contractor shall at all times keep copies of all contract documents 
readily accessible at their office at the site. 

106.15 TEMPORARY WATER SUPPLY 

The Contractor shall provide at Contractor's own expense temporary water connections and water 
supply necessary for the prosecution of the work and permit all contractors on the work to use this 
supply at a reasonable prorated charge, or by sub-metering.  The Contractor shall pay for all 
water consumed in the work, and shall arrange with municipal authorities for temporary 
connections and payment of service charges. (Use most current Code of the City of Colorado 
Springs).  Upon completion of the contract work, all temporary waterlines shall be removed. 

106.16 TEMPORARY ELECTRIC LIGHT AND POWER 

The Contractor shall arrange with the City Utility Departments for temporary electric light and 
power necessary for the prosecution of the work. The Contractor shall pay for all electric current 
consumed, and shall permit all contractors on the work to use this supply at a reasonable 
prorated charge, or by sub-metering. 

106.17 TEMPORARY HEAT 

The Contractor shall provide adequate, temporary heat required during construction.   Until the 
building or work area is enclosed, heavy tarpaulin shall be used to enclose any space requiring 
heating or protection from weather during construction operations. After the heating plant is in 
operating condition and the building is enclosed, heat may be provided from the permanent 
heating plant if such is approved by the Engineer. In such case, the Contractor shall arrange to 
operate the plant, connect permanent or temporary radiation or unit heaters, and so maintain the 
plant during operation that it will be turned over to the City undamaged at the completion of the 
work. The Contractor shall provide all fuel required.  In no case shall salamander heating be used 
in finished or plastered surfaces; instead, gas-steam radiators, unit heaters, or other suitable and 
approved means shall be used if the permanent heating plant is not available. 
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106.18 TEMPORARY ENCLOSURES 

The Contractor shall provide and maintain temporary enclosures for the work as may be required 
to permit continuation of interior work during inclement weather, if wall and roof construction has 
progressed sufficiently to make interior work possible. 

106.19 CLEAN-UP 

The Contractor shall at all times keep the work area including storage and staging areas, free 
from accumulations of waste materials. The Contractor is also responsible for any costs 
associated with cleanup of debris from the work site or storage areas that may inadvertently be 
scattered outside the area by weather or vandalism. Upon completion of the work, the Contractor 
shall leave the work area in a clean neat and orderly condition satisfactory to the Project 
Engineer/Manager. 

SECTION 107 INSURANCE AND INDEMNITY 

107.00 CONTRACTOR'S INSURANCE 

For the duration of the Contract, Contractor shall, at his own expense, procure and maintain 
insurance and shall require all subcontractors of all tiers to provide and maintain insurance of the 
type and in the limits as set forth below, on all operations, in companies authorized to do business 
in the State of Colorado and rated by A.M. Best’s Rating as A:VIII or better, or in companies 
acceptable to City of Colorado Springs, as follows: 
 

(a) Workers’ Compensation and Employer’s Liability Insurance. 
Workers’ Compensation insurance shall be provided as required by an applicable law or 
regulation.  Employer’s liability insurance shall be provided in amounts not less than 
$500,000 each accident for bodily injury by accident, $500,000 policy limit for bodily injury 
by disease, and $500,000 each employee for bodily injury by disease.  The contractor 
shall require each subcontractor similarly to maintain Workers’ Compensation and 
Employer Liability insurance. The Employer’s liability limits for professional services 
contracts are $100K/$100K/$500K.   
 

(b) General Liability Insurance. 
Commercial General Liability insurance covering all operations by or on behalf of 
Contractor providing insurance for bodily injury liability and property damage liability for 
the limits of liability indicated below and including coverage for: 
(2) premises and operations liability; 
(3) products liability 
(4) completed operations liability shall be provided for two years following 

substantial completion of the work; 
(5) contractual liability insuring the obligations assumed by Contractor in this 

agreement; 
(6) property in the care, custody and control of the contractor; 
(7) X.C.U. Coverage – If the contract requires any work procedures involving 

blasting, excavating, tunneling, or other underground work, the liability coverage shall 
include coverage commonly referred to as X.C.U. for explosion, collapse and 
underground hazards. 

(8) Personal/advertising injury liability; and 
(9) railroad liability within 50’ of railroad, if working within the vicinity of any 

railroad, bridge, trestle, track, roadbed, tunnel, underpass or crossing.  
 
Except with respect to bodily injury and property damage included within the products and 
completed operations, the aggregate limits, where applicable, shall apply separately to 
Contractor’s work under this Contract. 
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The limits of liability shall not be less than: 

 $1,000,000 each occurrence (combined single limit for bodily injury and property 
damage) 

 $1,000,000 for Personal Injury Liability 

 $2,000,000 Aggregate for Products-Completed Operation 

 $2,000,000 General Aggregate 
 

(c) Automobile Liability Insurance. 
The Contractor shall carry Automobile Liability Insurance (Bodily Injury and Property 
Damage Liability) including coverage for all owned, hired and non-owned automobiles.  
The limits of liability shall not be less than $1,000,000 Combined Single Limit for each 
accident.  Contractor’s Automobile Liability insurance policy shall include coverage for 
Automobile Contractual Liability. 
 

(d) Professional Liability. 
If the agreement requires any work for professional services, contractor, must carry 
Professional Liability insurance including errors and omission coverage in an amount not 
less than $1,000,000 per occurrence or claims made and aggregate. 
 

(e) Pollution Liability. 
In the event the Services involve any excavation, subsurface, underground, or dewatering 
work, contractor must carry at all times during the term of this Agreement, and for twenty-
four (24) months following termination of this Agreement, a Pollution Liability policy with 
limits not less than $5,000,000 per loss  (or claims made) and not less than $5,000,000 
aggregate for Bodily Injury, Personal Injury and Property Damage.  This coverage must 
include any losses arising from transit exposures and also include all costs associated 
with clean-up, containment, and disposal of any hazardous liquids or materials. 
 

(f) Umbrella/Excess Liability. 
(1) In the event the value of this Agreement is $50,000 or more, contractor shall 

maintain umbrella/excess liability insurance in an amount of not less than $1,000,000 
with respect to coverage required under the Commercial General Liability, 
Automobile Liability and Employer’s Liability.  This coverage must be Umbrella 
coverage, offering coverage “at least as broad as all underlying coverages.” 

(2) In the event the value of this Agreement exceeds $50,000, contractor shall 
maintain umbrella/excess liability insurance in an amount of not less than $5,000,000 
with respect to coverage required under the Commercial General Liability, 
Automobile Liability and Employer’s Liability. This coverage must be Umbrella 
coverage, offering coverage “at least as broad as all underlying coverages.” 
Subcontractors shall be required to maintain umbrella/excess liability insurance limits 
of at least $1,000,000. 

 
(g) Deductible or Self-Insured Retention. 

Any deductible or self-insured retention must be declared to the City.  Any and all 
deductibles or self-insurance retentions in the foregoing insurance policies shall be 
assumed by and be for the account of, and at the sole risk of the contractor and its 
subcontractors. 

 
Contractor shall verify its subcontractors’ compliance with the requirements of sections (a) 
through (g), and cause their certificates of insurance to be provided to contractor, and upon 
request, to be made available to utilities. 
 
On all policies except for Workers’ Compensation and Employer’s Liability, and Professional 
Liability, the certificates shall also contain a specific endorsement adding the City as additional 
insured’s, as well as specifically stating that all coverage furnished by contractor is primary, and 
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that any insurance held by the City is excess and non-contributory.  Certificates of insurance shall 
be furnished by contractor to the City before any Services are commenced hereunder by 
contractor.  The certificates of insurance shall provide that there will be no cancellation, reduction 
or modification of coverage without thirty (30) days’ prior written notice to the City except for 10 
days’ notice with respect to non-payment of premium. If Contractor does not comply with this 
section, the City may, in addition to any other remedies it may have, terminate this Agreement, 
subject to any provision of this Agreement.  Alternatively, the City may, at its option, provide 
insurance coverage to protect the City and charge contractor for the cost of that insurance.  The 
required insurance shall be subject to the approval of the City, but any acceptance of insurance 
certificates by the City shall not limit or relieve the contractor of the duties and responsibilities 
assumed by it under this Agreement. 
 
The insurance requirements are minimum requirements for the Contract and in no way limit the 
indemnity covenants contained in the Contract.  The City in no way warrants that the minimum 
limits contained herein are sufficient to protect the contractor from liabilities that might arise out of 
the performance of the work under the Contract by the Contractor, his agents, representatives, 
employees or subcontractors and Contractor is free to purchase additional insurance as may be 
determined necessary. 
 
The foregoing requirements as to the types and limits of insurance coverage to be maintained by 
Contractor, and any approval of said insurance by the City, or their insurance consultant(s) are 
not intended to and shall not in any manner limit or qualify the liability and obligations otherwise 
assumed by Contractor pursuant to this agreement, including but not limited to the provisions 
concerning indemnification. 
 
The City reserves the right to withhold payments to Contractor in the event of material 
noncompliance with the insurance requirements outlined above. 

107.01 BUILDER’S RISK INSURANCE. 

The Contractor shall purchase and maintain Builder’s Risk Insurance in the amount of the initial 
Contract Sum, plus value of subsequent modifications, change orders, and cost of material 
supplied or installed by others, comprising total value of the entire Project at the site on a 
replacement cost basis without optional deductibles.  
 
(a)          Policy must provide coverage from the time any covered property becomes the 
responsibility of the Contractor, and continue without interruption during construction, renovation, 
or installation, including any time during which the covered property is being transported to the 
construction installation site, or awaiting installation, whether on or off site. 
 
(b)         If City purchases Builder’s Risk Insurance, the  insurance will not include coverage for 
tools or clothing of workers, or tools, equipment, protective fencing, scaffolding, temporary 
structure, bracing, or forms owned, rented, or used by the Contractor, its subcontractors, or 
uninsured parties and used in the performance of the work, unless such items are specifically 
identified in the contract and their values declared under the builder’s risk insurance policy. 
 
(c)           The City, its Board of Directors, officers, agents, employees, and consultants rendering 
services at the project site will not be liable or responsible for loss or damage to the items 
excluded under the Builder’s Risk coverage, and the Contractor shall indemnify and hold 
harmless the City, its Board of Directors, officers, agents, employees, its consultants rendering 
services at the project site, other project contractors, and their subcontractors from claims or 
causes of action brought by any person or parties as a result of loss or damage to such excluded 
items. 
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(d)          The Builder’s Risk policy will be endorsed waiving the carrier’s rights of recovery under 
subrogation against the City, its Board of Directors, officers, agents, employees, and consultants 
rendering services at the project site and the Contractor. 
 
(e)          The Contractor shall be liable for a deductible not to exceed $10,000.00 for each 
occurrence insured under the coverage. 
 
The insurance coverage required within this entire subsection shall not minimize, limit, nor 
eliminate the Contractor’s responsibility for any uninsured or uncovered claims, losses, or 
expenses occurring during or after completion of construction of this project. 

 
The foregoing requirements as to the types and limits of insurance coverage to be maintained by 
Contractor, and any approval of said insurance by the City, or their insurance consultant(s) are 
not intended to and shall not in any manner limit or qualify the liability and obligations otherwise 
assumed by Contractor pursuant to this agreement, including but not limited to the provisions 
concerning indemnification. 
 
The City reserves the right to withhold payments to Contractor in the event of material 
noncompliance with the insurance requirements outlined above. 

107.02 INDEMNIFICATION 

Contractor agrees that the Contractor shall indemnify, defend and hold harmless the City, its 
officers, employees and agents, from and against any and all loss, damage, injuries, claims, 
cause or causes of action, or any liability whatsoever resulting from, or arising out of, or in 
connection with the Contractor's obligations or actions under this Contract due to the Contractor’s 
errors, omissions or negligence. 

107.03 THIRD PARTY LIABILITY 

It is specifically agreed between the parties executing this contract that this contract is not 
intended by any of the provisions to create in the public or any member thereof any third party 
beneficiary rights whatsoever, or to authorize anyone not a party to this contract to maintain a suit 
for personal injuries or property damage pursuant to the terms or provisions of this contract. 

107.04 RISK INSURANCE 

Unless otherwise set forth in the Contract Documents, the City shall not maintain risk insurance 
on the project. 

SECTION 108 ROYALTIES, PATENT INFRINGEMENTS, SPECIAL LICENSES AND PERMITS 

108.00 ROYALTIES AND PATENTS 

The Contractor shall pay all applicable royalties and license fees.  The Contractor shall defend all 
suits or claims for infringement of any patent rights and save the City harmless from loss on 
account thereof except that the City shall be responsible for any such loss when a particular 
process, design, or the product of a particular manufacturer or manufacturers is specified, unless 
the City has notified the Contractor prior to the signing of the contract that the particular process, 
design, or product is patented or is believed to be patented. 

108.01 PERMITS, LICENSES AND REGULATIONS 

Permits and licenses necessary for the prosecution of the work shall be secured and paid for by 
the Contractor. The Contractor shall be responsible for all water and wastewater tap fees and 
water and wastewater connection fees as set forth in the Code of the City of Colorado Springs, as 
amended. Projects that involve Building Permits and sprinkler systems will require water or 
wastewater connection fees or both. 
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Licenses and easements for permanent structures or permanent changes in existing facilities 
shall be secured and paid for by the City, unless otherwise specified. The Contractor shall give all 
notices and comply with all laws, ordinances, rules, and regulations bearing on the conduct of the 
work as drawn and specified. If the Contractor observes that the Plans and Specifications are at 
variance therewith, he shall promptly notify the Engineer in writing, and any necessary changes 
shall be adjusted as provided in the contract for changes in the work. 
 
Prior to the start of construction, the Contractor shall procure all permits and licenses, pay all 
charges, fees and taxes, and give all notices necessary and incidental to the due and lawful 
prosecution of the work.  Copies of the fully executed permits shall be furnished to the Engineer.  
It is the responsibility of the Contractor to be aware of the terms and conditions of all permits, and 
it is the Contractor's responsibility that the terms and conditions are satisfied, including but not 
limited to the requirements of subsections 103.05 and 106.12. 

SECTION 109 WORK PROVISIONS AND RULES 

109.00 COMMENCEMENT AND COMPLETION OF WORK 

(a) Preconstruction Conference.  After issuance of Notice of Award, or as otherwise 
established by the City, a preconstruction conference shall be held for review of the 
construction schedule, Contractors written list of subcontractors and suppliers, written list 
of all required permits, project contracts, utility support plan, water control plan, Traffic 
Control Supervisor name and telephone number, gradations, test results, certifications, 
review procedures for handling shop drawings and other submittals, processing 
applications for payment, and other pertinent items. 

 
(b) At the Preconstruction Conference, the Contractor shall furnish the engineer a written list 

of all permits required for the proper completion of the Contract.  The list shall clearly 
identify the type of permit or permits that must be obtained before work on any particular 
phase or phases of work can be started. 

 
(c) The Contractor shall commence work within ten (10) calendar days after the date 

specified on the Notice to Proceed and complete the contract within the number of 
calendar days or by the date specified in the proposal form.  Unless otherwise noted in 
the Contract, the number of days identified in the Proposal Form are calendar days. 

 
(d) The dates fixed for commencement and completion of the work may be extended by the 

Engineer.  All requests for extension of time by the Contractor shall be made in writing to 
the Engineer and shall set forth the reasons for such requests.  The Engineer shall fix the 
period of extension, if any.  The Engineer's decision shall be binding upon the parties 
hereto. Requests for extension of time received twenty (20) or more days after the 
occurrence of the delay will not be honored.  No requests for extension of time shall be 
honored if submitted after the completion date. 

 
(e) If satisfactory execution and completion of the contract shall require work or materials in 

greater amounts or quantities other than those set forth in the contract, then the contract 
time shall be adjusted at the time of the execution of the Change Order.  No allowance 
will be made for delays or suspension of the prosecution of the work due to the fault of 
the Contractor. 

109.01 FAILURE TO COMPLETE WORK ON TIME, LIQUIDATED DAMAGES 

If the Contractor fails to fully perform and complete the work in conformity to the provisions and 
conditions of the contract within the specified time limit set forth in the contract, including any 
extensions granted hereto, the Contractor shall pay to the City for each calendar day of delay until 
such time the contract is complete, liquidated damages at the applicable daily rate below. The 
amounts shown are considered to be liquidated damages to reimburse the City for the additional 
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cost of construction engineering and contract administration services and in no case are 
considered a penalty. 
 

Original Contract Amount 
Amount of Liquidated Damages 
Per Day 

Less than $50,000 $300.00 

$50,000 to $100,000 $500.00 

$100,000 to $500,000 $700.00 

$500,000 to $1,000,000 $900.00 

Over $1,000,000 $1500.00 

109.02 WORK IN BAD WEATHER 

No construction work shall be done during stormy, freezing, or inclement weather, except such as 
can be done satisfactorily, and in a manner to secure first class construction throughout, and then 
only subject to permission of the Engineer. 
 
The granting of a time extension for inclement weather does not imply or guarantee that additional 
compensations for incidental and appurtenant work caused by such weather will be approved or 
authorized by the Engineer.  The Contractor is instructed to include as part of the Contractor's 
total bid price the costs for such weather delays as can be reasonably anticipated.  The Engineer 
will be the sole judge as to the reasonableness of delays for inclement weather. 

109.03 EXCUSABLE DELAYS 

The Contractor’s right to proceed will not be terminated nor the Contractor charged with damages 
for delay in completing the work that arises from unforeseeable causes beyond the control and 
without the fault or negligence of the Contractor.  Examples of such causes include: 

(a) Acts of God or of the public enemy, 
(b) Acts of the Government in either its sovereign or contractual capacity, 
(c) Acts of another Contractor in the performance of a contract with the Government, 
(d) Fires, 
(e) Floods, 
(f) Epidemics, 
(g) Quarantine restrictions, 
(h) Strikes, 
(i) Freight Embargos, 
(j) Unusually severe weather, or 
(k) Delays of subcontractors or suppliers at any tier arising from unforeseeable causes 

beyond the control and without the fault or negligence of both the Contractor and the 
Subcontractors or Suppliers. 

109.04 COMPENSATION FOR COMPENSABLE DELAYS 

If the Engineer determines that a delay is compensable in accordance with the Contract, 
monetary compensation will be determined in accordance with this subsection. 

(a) These categories represent the only costs that are recoverable by the Contractor.  All 
other costs or categories of costs are not recoverable: 
1. Actual wages and benefits, including FICA, paid for additional non-salaried labor; 
2. Costs for additional bond, insurance and tax; 
3. Increased costs for materials; 
4. Equipment costs calculated in accordance with the current edition of the Rental Rate 

Blue Book of Rental Rates for Construction Equipment for Contractor owned 
equipment and based on invoice costs for rented equipment; 

5. Costs of extended job site overhead; 
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6. Subcontractor’s claims (the same level of detail as specified herein is required for all 
subcontractors’ claims) 

7. An additional 10 percent will be added to the total of items (1), (2), (3), (4), (5), and 
(6) as compensation for items for which no specific allowance is provided, including 
profit and home office overhead. 

(b) In adjustment for costs as allowed above, the City will have no liability for the following 
items of damages or expense: 
1. Profit in excess of that provided in (a) above; 
2. Loss of profit; 
3. Additional cost of labor inefficiencies in excess of that provided in (a) above; 
4. Home office overhead in excess of that provided in (a) above; 
5. Consequential damages, including but not limited to loss of bonding capacity, loss of 

bidding opportunities, and insolvency; 
6. Indirect costs or expenses of any nature in excess of that provided in (a) above; 
7. Attorneys fees, claim preparation fees, and expert fees. 

 
All costs claimed must be documented and accompanied by a written certification from the 
Contractor. 

109.05 EMERGENCY WORK 

In an emergency affecting the safety of life or of the work or of adjoining property, the Contractor 
is, without special instructions or authorization from the Engineer, hereby permitted to act at 
Contractor's discretion to prevent such threatening loss or injury. Contractor shall also act, without 
appeal, if so authorized or instructed by the Engineer. Any compensation claimed by the 
Contractor on account of emergency work shall be determined by agreement or in accordance 
with the Changes in Work Provision of this contract. 

109.06 VALUE ENGINEERING CHANGE PROPOSALS BY THE CONTRACTOR 

The Contractor is encouraged to develop and offer proposals for improved construction 
techniques, alternative materials and other innovations. Proposals must provide a project 
comparable to the City’s original design either at lower cost, with improved quality, or both. Bid 
prices shall not be based on the anticipated approval of a Value Engineering Change Proposal 
(VECP). Proposals shall be submitted only by the successful bidder after contract award. If a 
VECP is rejected, the work shall be completed in accordance with the Contract at contract bid 
prices. The Contractor shall have no claim against the City for compensable or noncompensable 
delay to the Contract based on the failure to respond to the proposal. 
 
The Contractor may submit either a full VECP or a preliminary Conceptual VECP, followed by a 
full proposal. The Engineer will provide timely review of all proposals and advise the Contractor 
whether the Proposal is complete or incomplete. When the proposal is complete, the Engineer will 
advise the Contractor of either the approval of the proposal or the reasons for rejection of the 
proposal. 
 
Cost savings generated to the Contract as a result of VECPs offered by the Contractor and 
accepted by the Engineer shall be shared equally between the Contractor and the City. 
 
If the Engineer determines that the time for response indicated in the submittal under item (c)5 
below is insufficient for review, the Contractor will be promptly notified. Based on the additional 
time needed by the Engineer for review and the effect on the Contractor’s schedule caused by the 
added time, the Engineer will evaluate the need for a non-compensable time adjustment to the 
Contract. 
 
(a) VECPs that will be considered are those that would produce savings to the City or provide 

improved project quality without impairing essential functions and characteristics of the 
facility. Essential functions include but are not limited to: service life, economy of operation, 
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ease of maintenance, desired appearance, safety, and impacts to the traveling public or to 
the environment during and after construction. 
 

(b) Submittal of Conceptual Proposal.  For VECPs that require a significant amount of design or 
other development resources, the Contractor may submit an abbreviated Conceptual 
Proposal for preliminary evaluation. The Engineer will evaluate the information provided and 
advise the Contractor if any conditions or parameters of the Conceptual Proposal are found to 
be grounds for rejection. Preliminary review of a conceptual proposal reduces the 
Contractor’s risk of subsequent rejection but does not commit the City to eventual approval of 
the full VECP. The following information shall be submitted for each Conceptual Proposal. 
1. A statement that the proposal is submitted as a Conceptual VECP. 
2. A general description of the difference between the existing Contract and the proposed 

change, and the advantages and disadvantages of each, including effects on cost, 
service life, economy of operation, ease of maintenance, desired appearance, safety, and 
impacts to the traveling public or to the environment during and after construction. 

3. A set of conceptual plans and a description of proposed changes to the Contract 
specifications. 

4. An estimate of the anticipated cost savings or increase. 
5. A statement specifying: 

a. when a response to the conceptual proposal from the City is 
b. required to avoid delays to the existing contract prosecution, 
c. the amount of time necessary to develop the full Proposal, 
d. the date by which a Contract Modification Order must be executed 
e. to obtain maximum benefit from the Proposal, and 
f. the Proposal’s impact on time for completing the Contract. 

 
(c) Submittal of Full Value Engineering Change Proposal. The following materials and information 

shall be submitted with each proposal. 
1. A statement that the proposal is submitted as a VECP. 
2. A description of the difference between the existing Contract and the proposed change, 

and the advantages and disadvantages of each, including effects on service life, 
economy of operation, ease of maintenance, desired appearance, safety, and impacts to 
the traveling public or to the environment during and after construction. 

3. A complete set of plans and specifications showing the proposed revisions relative to the 
original Contract. This portion of the submittal shall include design notes and construction 
details. The proposed plans and specifications shall be signed and sealed by the 
Contractor’s engineer. 

4. A complete analysis indicating the final estimated costs and quantities to be replaced by 
the Proposal compared to the new costs and quantities generated by the Proposal. All 
costs and proposed unit prices shall be documented by the Contractor. 

5. A statement specifying the date by which a Contract Modification Order must be executed 
to obtain the maximum cost reduction during the remainder of the Contract. 

6. A statement detailing the effect the Proposal will have on the time for completing the 
Contract. 

7. A description of any previous use or testing of the proposed changes and the conditions 
and results. If the Proposal was previously submitted on another City project, the 
proposal shall indicate the date, Contract number, and the action taken by the City. 

8. An estimate of any effects the VECP will have on other costs to the City. 
9. A statement of life cycle costs, when appropriate. Life cycle costs will not be considered 

as part of cost savings but shall be calculated for additional support of the Proposal. A 
discount rate of four percent shall be used for life cycle calculations. 

10. A statement specifying when a response from the Owner is required to avoid delays to 
the prosecution of the Contract. 
 

(d) Evaluation.  VECPs will be evaluated in accordance with the following: 
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1. The Engineer will determine if a Proposal qualifies for consideration and evaluation. The 
Engineer may reject any Proposal that requires excessive time or costs for review, 
evaluation, or investigations. The Engineer may reject proposals that are not consistent 
with the City’s design policies and criteria for the project. 

2. The Engineer will reject all or any portion of work performed under an approved VECP if 
unsatisfactory results are obtained. The Engineer will direct the removal of such rejected 
work and require construction to proceed under the original Contract requirements 
without reimbursement for work performed under the proposal, or for its removal. 

3. VECPs, whether or not approved by the City, apply only to the ongoing Contracts 
referenced in the Proposal and become the property of the City. Proposals shall contain 
no restrictions imposed by the Contractor on their use or disclosure. The City has the 
right to use, duplicate and disclose in whole or in part any data necessary for the 
utilization of the Proposal. The City retains the right to utilize any accepted Proposal or 
part thereof on other projects without obligation to the Contractor. This provision is 
subject to rights provided by law with respect to patented materials or processes. 

4. If the City is already considering certain revisions to the Contract or has approved certain 
changes in the Contract for general use that are subsequently proposed in a VECP, the 
Engineer will reject the Proposal and may proceed to implement these changes without 
obligation to the Contractor. 

5. The Contractor shall have no claim against the City for additional costs or delays resulting 
from the rejection or untimely acceptance of a VECP. These costs include but are not 
limited to: development costs, loss of anticipated profits, increased material or labor 
costs, or untimely response. 

6. Proposals will be rejected if equivalent options are already provided in the Contract. 
7. Proposals that only reduce or eliminate contract pay items will be rejected. 
8. The savings generated by the Proposal must be sufficient to warrant a review and 

processing, as determined by the Engineer. 
9. A Proposal changing the type or thickness of the pavement structure or changing the 

design of a bridge will be rejected. 
10. Additional information needed to evaluate Proposals shall be provided in a timely manner. 

Untimely submittal of additional information will result in rejection of the Proposal. Where 
design changes are proposed, the additional information shall include results of field 
investigations and surveys, design and computations, and changed plan sheets required 
to develop the design changes. 
 

(e) Payment. If the VECP is accepted, the changes and payment will be authorized by Contract 
Modification Order. Reimbursement will be made as follows: 
1. The changes will be incorporated into the Contract by changes in quantities of unit bid 

items, new agreed unit price items, or both, as appropriate, under the Contract. 
2. The cost of the revised work as determined from the changes will be paid to the 

Contractor. The City will pay the Contractor 50 percent of the savings to the City upon 
completion of the value analysis work. The savings to the City shall be the difference 
between the cost of the revised work and the cost of the related construction required by 
the original Contract computed at Contract bid prices. 

3. Costs incurred by the Contractor for development, design, and implementation of the 
VECPs will not be reimbursed. 

4. When work performed under an approved VECP is modified to fit field or other conditions, 
the maximum amount paid for the work will be limited to that which would have been paid 
if the work had been performed under the original contract provisions. The rejection or 
limitation of reimbursement shall not constitute the basis of any claim against the City for 
delay or for other costs except as allowed under the original Contract. 

109.07 AUTHORITY OF THE ENGINEER 

The Engineer will decide all questions regarding the quality and acceptability of materials 
furnished, work performed, and the rate of progress of the work; all interpretation of the plans and 
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specifications; and the acceptable fulfillment of the Contract.  The Engineer will perform technical 
inspection of the work and shall have authority to reject all work and materials which do not 
conform to the Contract. 
 
The Engineer has authority to stop the work whenever such stoppage may be necessary to insure 
the proper execution of the Contract or for the convenience of the City.  The Project 
Engineer/Manager may order the Contractor, by giving fifteen (15) days written notice, to 
suspend, delay, or interrupt all or any portion of the work required by the Contract for a period of 
up to 10 ten calendar days at no additional cost to the City.  The Engineer may immediately stop 
the work when it is determined that the public’s safety and welfare is in jeopardy.  
 
The Engineer shall, within a reasonable time after their presentation to the Engineer, make 
decisions in writing on all claims submitted to the City by the Contractor and on all other matters 
relating to the execution and progress of the work or the interpretation of the Contract Documents. 
The Engineer's decisions shall be final. 

109.08 DUTIES OF THE INSPECTOR 

Inspectors employed by the City are authorized to inspect all work done and materials furnished. 
This inspection may extend to all or any part of the work and to the preparation, fabrication or 
manufacture of the materials to be used. The inspector is not authorized to alter or waive the 
provisions of the Contract. The inspector is not authorized to issue instructions contrary to the 
provisions of the Contract or to act as foreman for the Contractor. 

109.09 CONSTRUCTION OBSERVATION AND INSPECTION 

The Engineer shall at all times have access to the work and the Contractor shall provide proper 
equipment, materials and labor as required for such access and inspection. 
 
All equipment, material, and articles incorporated into the work covered by this contract shall be 
new and of the most suitable grade for the purpose intended, unless otherwise specifically 
provided in this contract. The Engineer shall have the right to reject materials and workmanship, 
which are defective, or require their correction. Rejected workmanship shall be satisfactorily 
corrected and rejected materials shall be removed from the premises without charge to the City. If 
the Contractor does not correct such condemned work and remove rejected materials within a 
reasonable time fixed by written notice, the City may remove them and charge the expense to the 
Contractor. 
 
Should it be considered necessary or advisable by the Engineer at any time before final 
acceptance of the entire work to make an examination of work already completed, by removing or 
tearing out same, the Contractor shall on request promptly furnish necessary facilities, labor and 
materials.  If such work is found to be defective in any material respect due to fault of the 
Contractor or his subcontractors, he shall defray all the expenses of such examination and of 
satisfactory reconstruction. If, however, such work is found to meet the requirements of the 
contract, the actual cost of labor and material necessarily involved in the examination and 
replacement, plus fifteen (15) percent, will be allowed the Contractor. 
 
All materials to be incorporated in the work, all labor performed, all tools, appliances, and 
methods used shall be subject to the inspection and approval or rejection of the Engineer. 
 
If the Engineer shall point out to the Contractor, Contractor's foreman, or agent any neglect or 
disregard of the contract provisions, such neglect or disregard shall be remedied and further 
defective work be at once discontinued. 
 
The Contractor shall execute the work only in the presence of the Engineer or authorized 
representative, unless provision has been made for the work to proceed without complete 
engineering supervision or inspection. The presence of the Engineer or authorized representative 
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shall in no way relieve the Contractor of the responsibility of this contract, or be any warrant for 
the furnishing of bad material or poor workmanship. 
 
The observation of the work by the Engineer is intended to aid the Contractor in applying labor, 
materials, and workmanship in compliance with the contract provisions. Such observation, 
however, shall not relieve the Contractor from any of Contractor's contract obligations. 

109.10 CONTRACTOR COOPERATION 

All work under this contract shall be performed in a skillful and professional manner. The Project 
Engineer/ Manager shall have the authority to notify the Contractor in writing, that the Contractor 
remove from the work site any employee the Project Engineer/Manager deems incompetent, 
careless, or otherwise objectionable to the general public or the City of Colorado Springs. 
 

(a) Discrepancies: If the Contractor, as the work progresses, finds any discrepancies 
between the Plans and physical conditions or any errors in the Plans or layout as given 
by the stakes or instructions, it shall be the Contractor's duty to inform the Engineer in 
writing and the Engineer shall address such discrepancy in a reasonable period of time.  
Any work done after such discovery until authorized will be done at the Contractor’s risk. 

 
(b) Workmen, Methods and Equipment: Permission from the Engineer to use any particular 

methods, equipment or appliances shall not be so construed as to relieve the Contractor 
from furnishing other equipment or appliances or adopting other methods when those in 
use prove unsatisfactory to the Engineer, or as to bind the Engineer to accept work which 
does not comply with the contract. 

109.11 CONTRACTOR'S RESPONSIBILITY FOR WORK 

Until the work is accepted by the Engineer as evidenced by the issuance of the Certificate of 
Completion, the Contractor shall have the charge and care thereof and shall take every necessary 
precaution against injury or damage to any part thereof by action of the elements or from any 
other cause, whether arising from the execution or from the non-execution of the work. The 
Contractor shall rebuild, repair, restore, and make good all injuries or damages to any portion of 
the work occasioned by any of the above causes before its completion and acceptance and shall 
bear the expense thereof. 
 
The Contractor shall be responsible for the preservation of all public and private property, trees, 
fences, monuments, and other property, along and adjacent to the improvements and shall use 
suitable precautions necessary to prevent damage to pipes, conduits, and other underground 
structures.  When or where any direct or indirect damage or injury is done to public or private 
property by or on account of any act, omission, neglect or misconduct in the execution of the 
work, or inconsequence of the non-execution thereof on the part of the Contractor, such property 
will be restored by the Contractor and at Contractor's expense to a condition similar, or equal to 
that existing before such damage or injury to the satisfaction of the City's Project Manager. 
 
It shall be the responsibility of the Contractor, when moving or operating equipment, to make all 
arrangements for temporary crossings of telephone, transmission, pipe lines, railroad tracks, and 
irrigation ditches. This work shall not be paid for as a separate item but shall be considered as 
incidental to the project. 

109.12 PROTECTION OF UTILITIES 

The Contractor's attention is directed to the fact that utilities may encroach on the construction of 
this project, and also to the importance of protecting all public/private utilities encountered on this 
project. These may include telecommunications, cablevision, traffic signal lines, power lines, 
water lines, sewer lines, gas lines, railroad tracks, and other overhead and underground utilities. 
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The size and location of all existing utilities as known to the Engineer have been noted on the 
plans for the information and guidance of the Contractor.  The Contractor shall be responsible for 
the location and protection of all utilities located within his working area regardless of whether or 
not their existence or location is shown or noted on the drawings. 
 
It is the Contractor’s responsibility to complete required work and to schedule inspections during 
normal working hours.  The Contractor is responsible for contacting each affected utility for their 
inspectors’ working hours.  The Contractor is responsible to request an inspection two (2) working 
days in advance of the inspection.  In the case of an overtime inspection, the request must be in 
writing.  All overtime costs for inspection by City Utilities shall be the Contractor’s expense.  The 
City will not entertain any requests for time extensions for delays caused by the Contractor’s 
failure to properly notify the affected utility of a required inspection or the Contractor’s failure to 
complete the required work by the time of the scheduled inspection. 
 
Any information concerning underground utilities shown on the drawings is intended to be merely 
an aid to the Contractor. The accuracy of information with respect to underground utilities is not 
guaranteed. The Contractor shall make their own investigation, including exploratory excavations, 
to determine the locations and type of existing mains or service laterals or appurtenances when 
their presence can be inferred from the presence of other visible facilities, such as building, 
manholes, inlets, meters and junction boxes, on or adjacent to the site of the work. If the 
Contractor discovers utility facilities not identified in the plans or specifications or in a position 
different from that shown in the plans and specifications, the Contractor shall immediately notify, 
verbally and in writing, the Engineer and Owner of the utility facility. 
 
Before any excavation is begun in the vicinity of water lines, railroad tracks, or structures, sewer 
lines, telecommunication conduits or cablevision line, each utility company, department, or 
company concerned must be notified in advance of such excavation, and such excavation shall 
not be made until an authorized representative of the utility concerned is at the site. 
 
All utilities encountered must be kept in operation by the Contractor and must be protected and/or 
repaired at the Contractor's own expense, unless otherwise specified in the contract documents.  
The Contractor shall be held liable for all damages to any and all public utilities encountered on 
the project, which damages are due to the Contractor's operations. Such damages shall include 
all physical damages to utilities and also all damages due to interruption of service of such 
utilities, when such damages and interruptions are caused by the Contractor's operations. 
 
Where alterations or moving of utilities is not required to permit construction of the project, the 
Contractor shall take such measures as the Engineer may direct to properly protect these utilities 
throughout his construction operations and shall cooperate at all times with the proper authorities 
and/or owners in maintaining service of railroads, conduits, pole lines, transmission lines, pipe 
lines, sewers, etc., affected by this project. 
 
The costs of damages due to the Contractor's operation or the cost of protecting utilities where 
alteration or relocation is not required to permit construction of the project shall be included in the 
original contract price for the project. 
 
Should any pipe line, water lines, or gas mains, electrical conduits, sewer pipes, overhead wiring, 
telecommunication lines, power lines, or any other such utilities, not specifically mentioned and 
provided for elsewhere as a part of this contract, have to be moved, repaired, reconditioned, or 
revised due to the construction, or moved temporarily to permit construction of the project the 
party or parties owning and operating such utilities shall perform the actual work of moving, 
repairing, reconditioning, or revising such utilities. The cost of this work shall be borne by the 
utility companies involved, unless other agreements are reached with the City. 
 

(a) Existing Utilities 
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1. Existing Gas Lines:  As of April 1, 1983, Federal law requires anyone who uncovers a 
gas line to report it to the gas company and allow it to be inspected by the gas 
company personnel before it is backfilled. The Gas Department is to be notified prior 
to any excavation around gas lines.  A Gas Department inspector is to be notified and 
present on site prior to construction activities around gas lines. 

2. Existing Sewer Mains and Services:  All relocation, replacement protection shown on 
the plans or determined necessary by the inspector shall be performed according to 
the latest Wastewater Department Standard Specifications.  Minimum 48 hours notice 
must be given to the Wastewater Department prior to any related work. 

3. The Contractor shall adjust sanitary sewer manhole rims to an elevation acceptable 
to the City Wastewater Department. The Contractor shall contact the City Wastewater 
Department twenty-four (24) hours prior to manhole rim adjustments. 

4. Existing Water Mains and Services:  All relocation, replacement or protection shown 
on the plans or determined necessary by the inspector shall be performed according 
to the latest Water Department Standard Specifications and the Water Service 
Standard Specifications. Minimum 48-hour notice must be given to the Water 
Department prior to any related work. The Water Department reserves the right to 
schedule any operations at their discretion and to provide for any requirements 
determined necessary to perform the work. The Contractor shall coordinate with the 
Water Department and receive their approval prior to performance of the work. 

 
(b) Utility Support Systems: 

1. If required by the contract documents, or requested by the Engineer, the Contractor 
shall submit shop drawings for the method of temporary support for all existing 
utilities during construction.  The temporary support details for existing utilities shall 
be submitted for review and approval prior to performance of the work. Shop 
drawings must bear the seal of a Professional Engineer registered in the State of 
Colorado, unless so waived by the City. 

2. Regardless of City approved shop drawings, the Contractor shall be responsible for 
the satisfactory support of the utility system and any damages that may occur to the 
utility involved. 

 
(c) Electric Utility Installation: 

1. Any electric facilities unless otherwise noted are to be relocated or modified by the 
City of Colorado Springs Electric Department.  The Contractor shall coordinate the 
work with the Electric Department and the Electric Department's Contractor. 

2. Light Pole Installation or Relocation: 
a. The Contractor is responsible for coordinating with CSU Electric, removing existing 

light pole foundations, constructing new light pole foundations, installing new 
conduits, and installing lighting junction boxes.  The Contractor is responsible for 
coordinating with CSU Electric for the de-energizing and removal of existing light 
poles. 

b. Colorado Springs Utilities (CSU) Electric Division will remove the existing light 
standards, reset the light standards upon completion of the new foundations, 
conduit and junction boxes, pulling wire, and beginning operations of the lighting 
within the project limits.  The Contractor is responsible for scheduling and 
coordination with CSU crews for reinstallation and re-energizing completed light 
poles. 

 
(d) Gas Utilities:  The Contractor is responsible for coordinating with CSU Gas for the 

relocation of existing Gas lines.  Colorado Springs Utilities Gas Division will relocate the 
existing gas lines as necessary to install project improvements within the project limits.  
The Contractor is responsible for scheduling and coordination with CSU crews. 
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(e) Telecommunication Agencies:  Any telephone facilities unless otherwise noted are to be 
relocated or modified by the respective private utility company.  The Contractor shall 
coordinate the work with the respective private utility company. 

 
(f) Cablevision:  The television utilities are to be relocated by Cablevision.  The Contractor 

shall coordinate the work with Cablevision. 

109.13 LABOR 

The Contractor shall employ only competent and skilled workmen and foremen in the conduct of 
work on this contract. The Contractor shall at all times enforce strict discipline and good order 
among Contractor's employees. The Engineer shall have the authority to order the removal from 
the work of any Contractor's employee who refuses or neglects to observe any of the provisions 
of these Plans or Specifications, or who is incompetent, abusive, threatening, or disorderly in 
conduct, and any such person shall not again be employed on the project. 
 
 
Eight (8) hours shall constitute a day's labor and Monday through Friday shall constitute a 
workweek.  In no event shall the City be responsible for overtime pay. 

109.14 EMPLOYMENT OF LABOR 

The Contractor shall comply with, and protect and hold the City harmless from any violation of all 
laws and lawful rules and regulations, both of the State of Colorado and of the United States, 
relating to Workmen's Compensation, unemployment compensation, Social Security, payment for 
overtime, and all other expenses and conditions of employment under this contract. 

109.15 EQUAL EMPLOYMENT OPPORTUNITY 

During the performance of this contract, the Contractor agrees as follows: 
 

(a) The Contractor will not discriminate against any employee or applicant for employment 
because of race, religion, sex, color or national origin.  The Contractor will take affirmative 
action to ensure that applicants are employed, and that employees are treated during 
employment without regard to their race, religion, sex, color or national origin.  Such 
actions shall include, but not be limited to, the following: employment, upgrading, 
demotion, or transfer; recruitment or recruitment advertising; layoff or termination; rates of 
pay or other forms of compensation; and selection for training; including apprenticeship. 

 
(b) The Contractor agrees to post in conspicuous places, available to employees and 

applicants for employment, notices to be provided setting forth the provisions of this 
nondiscrimination clause. 

 
(c) The Contractor will, in all solicitations or advertisements for employees placed by or on 

behalf of the Contractor, state that all qualified applicants will receive consideration for 
employment without regard to race, religion, sex, color or national origin. 

109.16 FEDERAL FUNDS 

If this contract is a Federally assisted construction contract all applicable federal requirements, 
terms and conditions, provisions and forms will be included in the bidding documents.  
Additionally, the Contractor agrees as follows: 
 

1. The Contractor shall complete and submit with its bid all federal forms and 
certifications included in the bidding documents. 

 
2. The Contractor will send to each labor union or representative of workers with which 

he has a collective bargaining agreement or other contract or understanding a notice 
advising the labor union or workers representative of the Contractor's commitments 
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under Section 202 of Executive Order No. 11246 of September 24, 1965, and shall 
post copies of the notice in conspicuous places available to employees and 
applicants for employment. 

 
3. The Contractor will comply with all provisions of Executive Order 11246 of September 

24, 1965, and of the rules, regulations, and relevant orders of the Secretary of Labor. 
 

4. The Contractor will furnish all information and reports required by Executive Order 
11246 of September 24, 1965, and by the rules, regulations and orders of the 
Secretary of Labor, or pursuant thereto, and will permit access to his books, records, 
and accounts by the Secretary of Labor, State of Colorado Civil Rights Commission 
and any other governmental agency entity which may be assisting with the funding 
under this contract for purposes of investigation to ascertain compliance with such 
rules, regulations  and orders. 

 
5. In the event of the Contractor's noncompliance with the nondiscrimination clauses of 

this contract or with any such rules, regulations, or orders, this contract may be 
cancelled, terminated, or suspended in whole or in part, and the Contractor may be 
declared ineligible for further government contracts or Federally assisted construction 
contracts in accordance with the procedures authorized in Executive Order No. 11246 
of September 24, 1965, and such other sanctions may be imposed and remedies 
invoked as  provided in Executive Order No. 11246 of September 24, 1965, or by 
rule, regulation, or order of the Secretary of Labor, or  otherwise provided by law. 

 
6. The Contractor shall include the provisions of Paragraphs (1) through (7) in every 

subcontract or purchase order unless exempted by rules, regulations, or orders of the 
Secretary of Labor issued pursuant to Section 204 of Executive Order No. 11246 of 
September 24, 1965, so that such provisions will be binding upon each subcontractor 
or vendor. The Contractor will take such action with respect to any subcontract or 
purchase order as the city, state, or any federal governmental entity may direct as a 
means of enforcing such provisions, including sanctions for noncompliance. Provided, 
however, that in the event the Contractor becomes involved in, or threatened with, 
litigation with a subcontractor or vendor as a result of such direction by the city, state, 
or any federal governmental entity, the Contractor may request the city, the state, or 
the United States to enter into such litigations to protect the interests of such 
governmental entity. 

109.17 SUPERINTENDENCE 

The Contractor shall give the work the constant attention necessary to facilitate the progress 
thereof and shall cooperate with the Engineer and with other Contractors or utility company 
employees in every way possible. The Contractor shall have at all times, on the work, as 
Contractor's agent, a competent superintendent capable of reading and thoroughly understanding 
the Plans and Specifications, and who shall have the necessary authority to receive and promptly 
execute the instructions and orders from the Engineer or the Engineer's authorized 
representative. Such superintendent shall be furnished irrespective of the amount of work sublet. 
The Contractor shall supply the Engineer with a list of phone numbers at which the Contractor, his 
superintendent and foreman can be reached at any time.  The assigned Superintendent must 
adhere to the cooperation requirements specified in Section 108.08 and is subject to removal if so 
ordered in writing by the Engineer/Project Manager. 

109.18 PREPARATION 

All vegetation, stumps, and debris and other objectionable objects shall be removed from the area 
staked out by the Engineer, and where necessary from the area immediately adjacent thereto. 
Such debris shall be hauled from the site of the construction and wasted as directed by the 
Engineer. 
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109.19 STAKING WORK 

The Engineer shall provide reference points (horizontal and vertical control) only, unless 
otherwise noted in the bid proposal and project specifications.  The Contractor shall engage the 
services of a licensed surveyor or surveying firm (hereinafter referred to as the Surveyor) to be 
approved by the Engineer.  The Surveyor shall perform all detailed construction layout and 
staking including the staking of all storm sewer, street improvements, and utility relocations in 
accordance with the plans and specifications.  The Contractor shall be responsible for the 
correctness and accuracy of the detailed layout of finished structures. 
 
Any instrument man or survey assistant employed on the work by the Contractor or his 
Subcontractors who is judged by the Engineer to be incompetent shall be removed from the work 
and replaced by a competent individual. 

109.20 DEVIATION ALLOWED 

Finished surfaces in all cases shall conform to lines, grades, cross sections and dimensions 
shown on the approved drawings or described in the Specifications. Deviations from the approved 
drawings and working drawings as may be required by the expediencies of construction will, in all 
cases, be determined by the Engineer and authorized in writing. If the Engineer deems it 
inexpedient to correct work injured or done in an unauthorized manner, an equitable deduction 
from the contract price of the work done shall be made by the Engineer subject to approval of the 
City Engineer. 

109.21 RIGHT-OF-WAY 

The City's right-of-way will in general be adequate for construction purposes. Nothing marked on 
the drawings shall be interpreted as giving the Contractor exclusive occupancy of the territory 
provided by the City. The City and its employees for any purpose, and other contractors of the 
City, for any purpose required by their respective contracts, may enter upon or occupy portion of 
the land furnished by the City. When the territory of one contract is a necessary or convenient 
means of access for the execution of another contract, such privileges of access or any other 
reasonable privilege shall be granted by the Contractor to the extent, amount, in the manner and 
at times necessary. No such joint occupancy or use of the territory shall be made as the basis of 
any claim for delay or damages. 

109.22 SHOP DRAWINGS AND SUBMITTALS 

The Contractor shall submit to the Engineer all shop drawings, submittals and schedules required 
for the work, including those pertaining to structural and reinforcing steel within fifteen calendar 
days from the date of the Notice of Award. The Contractor shall make any corrections in the 
drawings required by the Engineer, and resubmit the same without delay. 
 
Three final copies of all shop drawings, submittals and schedules shall be submitted to the 
Engineer, who after checking will retain two copies and return one copy to the Contractor. The 
Engineer's approval of shop drawings of equipment and material shall extend only to determining 
the conformity of such equipment and materials with the general features of the design drawings 
prepared by the Engineer. It shall be the responsibility of the Contractor to determine the 
correctness of all dimensions and minor details of such equipment and materials so that when 
incorporated in the work, correct operations will result. 

109.23 RECORD DRAWINGS 

The Contractor shall maintain an up-to-date set of contract documents, legibly marked, depicting 
all constructed improvements at the site or as otherwise specified and shall submit a complete set 
labeled "Project Record" to the Engineer upon completion of the project. 
 

(a) Drawings: 
1. Depths of various elements of foundation in relation to finish floor datum. 
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2. Horizontal and vertical locations of underground utilities and appurtenances, 
referenced to permanent surface improvements and project survey control. 

3. Location of internal utilities and appurtenances concealed in the construction, 
referenced to permanent surface improvements and project survey control. 

4. Field changes of dimensions and detail. 
5. Changes made by Field Order or by Change Order. 
6. Details not on original Contract Drawings. 

 
(b) Specifications and Addenda: 

1. Manufacturer, trade name, catalog number, and supplier of each product and item of 
equipment actually installed. 

2. Changes made by Change Order. 

109.24 MATERIALS 

Unless otherwise stipulated in the Specifications, all workmanship, equipment, materials, and 
articles incorporated in the work covered by this contract are to be new and of the best grade of 
their respective kinds for the purpose. The Contractor shall furnish to the Engineer for the 
Engineer's approval, the name of the manufacturer of machinery, mechanical and other 
equipment, which he contemplates installing, together with their performance capacities and other 
pertinent information including but not limited to instruction manuals pertaining to the use and 
operation of such machinery, mechanical and other equipment. 
 
When required by the Specifications, or when called for by the Engineer, the Contractor shall 
furnish for approval full information concerning the materials or articles which he contemplates 
incorporating in the work. Samples of materials shall be submitted for approval when so directed. 
Machinery, equipment, materials, and articles installed or used without such approval shall be at 
the risk of subsequent rejection. 

109.25 MATERIAL INSPECTION AT PLANT 

If the Engineer inspects the materials at the source, the following conditions shall be met: 
(a) The Engineer shall have the cooperation and assistance of the Contractor and the 

materials producer. 
(b) The Engineer shall have full entry to all parts of the plant necessary for the manufacture 

or production of the materials being furnished. 
(c) Adequate safety measures shall be provided and maintained. 

 
The City reserves the right to retest all materials which have been previously tested or inspected. 
The retesting may be prior to or after incorporation of the materials into the work. Those materials 
inspected and tested after delivery on the project or after incorporation into the work that do not 
meet the requirements of the Contract will be rejected. 

109.26 HANDLING MATERIALS 

All materials shall be handled so their quality and fitness for the work is preserved. Aggregates 
shall be transported to the work in vehicles constructed to prevent loss or segregation of 
materials. 

109.27 CITY FURNISHED MATERIALS 

Material furnished by the Department will be made available to the Contractor at the points 
specified in the Contract. 
 
The cost of handling and placing materials after they are made available to the Contractor shall 
be included in the contract price for the item. 
 
The Contractor will be held responsible for all material received until it is incorporated into the 
work and accepted. 
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Demurrage charges resulting from the Contractor’s failure to accept the material at the designated 
time and point of delivery will be deducted from monies due the Contractor. 

109.28 BUY AMERICA REQUIREMENTS 

All manufacturing processes, including the application of a coating, for all steel and iron products 
permanently incorporated in the work shall have occurred in the United States of America. All 
manufacturing processes are defined as “processes required to change the raw ore or scrap 
metal into the finished, in-place steel or iron product”. This requirement will not prevent a minimal 
use of foreign steel or iron provided the total project delivered cost of all such steel and iron which 
includes the cost of delivering the steel and iron to the project, does not exceed one-tenth of one 
percent of the total contract cost or $2,500, whichever is greater. 
 
With every steel or iron product that requires pre-inspection, pretesting, certified test results, or 
certificate of compliance, the Contractor shall provide a certification by each supplier, distributor, 
fabricator, and manufacturer that has handled the steel or iron product that every process, 
including the application of a coating, performed on the steel or iron product either has or has not 
been carried out in the United States of America. These certifications shall create a chain of 
custody trail that includes every supplier, distributor, fabricator, and manufacturer that handles the 
steel or iron product. The lack of these certifications will be justification for rejection of the steel or 
iron product. Upon completion of the project, the Contractor shall certify in writing of compliance 
with this requirement and provide evidence of the project delivered cost of all foreign steel or iron 
permanently incorporated into the project. 

109.29 TESTING OF MATERIALS 

Tests and Inspections. The City will employ and pay for the services of an approved testing 
laboratory to perform specified services for the field testing of: 

(a) Soil Compaction Control 
(b) Cast-in-Place Concrete 
(c) Asphalt Concrete Pavement 

 
The Contractor shall perform, or arrange for the performance, and pay all costs in connection 
therewith, all other tests and inspections required by the contract documents. The Contractor shall 
pay for all testing laboratory services in connection with tests verifying conformance of proposed 
materials and installation with project requirements including, but not limited to, mix designs, 
riprap, gradation tests for embedment, fill and backfill materials. The City shall pay for testing 
laboratory services in connection with tests on materials after incorporation into the project, 
unless retesting of materials is necessary because of the failure of the materials to meet the 
project requirements. The Contractor shall obtain the City's written acceptance of the testing 
laboratory before having services performed. 
 

(a) Requirements for Independent Testing Consultants. 
1. Comply with "Recommended Requirements for Independent Laboratory 

Qualifications", latest edition, published by the personnel, facilities, equipment and 
other qualification data, including; Report of inspection of facilities made by the 
American Council of Independent Laboratories, and basic requirements of ASTM E-
329, "Standards of Recommended Practice for Inspection and Testing Agencies for 
Concrete, Steel, and Bituminous Materials as Used in Construction", latest edition. 

2. Submit to the City for prior approval, the name and address of the proposed testing 
laboratory with description of personnel, facilities, equipment and other qualification 
data. Certificate of calibration of applicable testing equipment made by an accredited 
calibrated agency within 12 months prior to submittal date. 

 
(b) Test Reports 
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1. Testing agency shall be instructed to submit directly to the City three (3) copies of all 
reports of tests or inspections made, showing compliance, irregularities or 
deficiencies, identifying project, date of test, location in project, applicable 
specification section, applicable standard(s) for compliance, observations relating to 
compliance, name and signature of inspector. 

 
(c) Contractor Responsibilities 

1. Furnish access to the work, materials, equipment and labor required to accommodate 
inspections and test when testing laboratory is retained by the City.  In the event 
retesting of materials, or recompaction is necessary because of the failure of the 
materials or compaction to meet the project requirements, the cost of said retesting 
shall be borne by the Contractor.  Cost of said retest will be deducted from the final 
payment amount due the Contractor, or invoiced directly to the Contractor at the 
City's discretion. 

109.30 DIFFERING SITE CONDITIONS 

The Contractor shall promptly, and before the conditions are disturbed, give a written notice to the 
Project Engineer/Manager of (1) subsurface or latent physical conditions at the site which differ 
materially from those indicated in this contract, or (2) unknown physical conditions at the site, of 
an unusual nature, which differ materially from those ordinarily encountered and generally 
recognized as inhering in work of the character provided for in this contract. 
 
The Project Engineer/Manager shall promptly investigate the site conditions after receiving the 
notice. If the Engineer/Project Manager determines that conditions do materially differ and cause 
an increase or decrease in the Contractor's cost of, or the time required for, performing any part of 
the work under this contract, whether or not changed as a result of the conditions encountered, an 
equitable adjustment shall be made under this clause and the contract modified accordingly. 
 
No request by the Contractor for an equitable adjustment to the contract shall be allowed, unless 
the Contractor has given the proper written notice and the Project Engineer/Manager determine 
the condition is in fact a Differing Site Condition; furthermore, the City of Colorado Springs shall 
not be liable for an equitable adjustment under this clause if the Contractor disturbed or repaired 
the condition without prior inspection by the Project Engineer/Manager, or if the contract is 
completed. 

109.31 CHANGED CONDITIONS 

When additional information regarding foundation or other conditions becomes available as a 
result of the excavation work, further testing, or otherwise, it may be found desirable and the City 
shall have the right to change the location, alignment, dimensions, or design of the work to meet 
such conditions. 
 
During the progress of the work, the City may find it advisable, and it shall have the right to omit 
portions of the work and to increase or decrease any items as may be deemed necessary or 
desirable without changing the unit prices in the proposal, provided such increase or decrease 
does not exceed fifteen percent (15%) of the total monetary value of the original contract. If the 
material or labor involved in such a change is not included in the unit prices of the contract, but 
forms an inseparable part of the work to be done under this contract, and the delay involved in 
asking for the advertising for bids and the letting of a new contract therefore might result in 
damage, injury, or impairment of the plant, work system or other property belonging to the City, 
the City may, in its discretion, declare an emergency and require the Contractor to proceed with 
such alterations and additions. The Contractor will not, however, be required to perform such 
extra work and furnish such extra materials without a written Change Order from the Engineer. 
The parties hereto shall agree upon any sum to be paid for said work in advance of performing it.  
The Contractor shall make no claims for extra work unless the work was performed as authorized 
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by a properly executed Change Order. Additional compensation or credit for work covered by a 
Change Order must be determined by one or a combination of the following methods: 

(a) Unit bid prices previously approved. 
(b) An agreed lump sum. 
(c) The actual cost of: 

1. Labor (including foremen and extra supervision if required). 
2. Materials entering permanently into the work. 
3. Rental cost of construction plant and equipment used for the work. 
4. Power and fuel required for the operation of power equipment used for change order 

work. 
5. The Contractor shall furnish a breakdown of cost including but not limited to bills, 

payrolls, invoices and vouchers covering the cost of the work.  To this cost there shall 
be added a fixed fee to be agreed upon, but not to exceed fifteen percent (15%) of 
the cost of work.  The fee shall be compensation to cover the cost of management, 
insurance, benefits, bond, profit and any other general expenses. 

 
(d) The cost of Subcontractor's work shall be determined according to methods 2 and 3, 

above, to which the Contractor may add a maximum of fifteen percent (15%), which 
amount shall be compensation for the cost of the Contractor's management, insurance, 
benefits, bond, profit, and any other general expenses. 

109.32 CHANGES IN THE WORK 

The City may make written changes in the Plans and Specifications or scheduling of the contract 
within the general scope of this contract at any time by a written order. If such changes add to or 
deduct from the Contractor's cost of the work, the contract prices shall be adjusted accordingly. 
All such work shall be executed under the conditions of the original contract except that any claim 
for an extension of time caused thereby shall be allowed and adjusted at the time of ordering such 
change or at such time as it can be ascertained. 
 
In giving instructions, the Project Engineer shall have authority to make minor changes in the 
work not involving additional cost, and not inconsistent with the purpose and scope of the work. 
 
No claim for additional work or change shall be made unless so ordered by a properly executed 
Change Order, and no claim for an addition to the contract sum shall be valid unless the 
additional work or change was so ordered by a properly executed change order. 
 
The Contractor shall proceed with the work as changed and the value of any additional work or 
change shall be determined as provided for in the Contract. 
 
It shall be expressly understood and agreed to by the Contractor that no claim for additional work 
or money will be recognized by the City unless same has been so ordered by a properly executed 
Change Order. 

109.33 PROTESTS 

If the Contractor considers any work demanded of him to be outside the requirements of the 
contract, or considers any decision, record or ruling of the Project Engineer, the inspectors, or 
Project Manager to be unfair, he shall upon such work being demanded or such decision, record 
or ruling being made, proceed without delay to perform the work or to conform to the decision, 
record or ruling, and, within five (5) days of receiving said decision, record or ruling request that 
such decision, record or ruling be provided in writing, if not already provided.  The Contractor shall 
then within ten (10) days after receipt of the written instructions or decisions, file a written formal 
protest with the Project Engineer, stating clearly and in detail the basis of his objection.  Except 
for such protests or objections as are made of record in the manner herein specified and within 
the limit stated, the written records, rulings, instructions, or decisions of the Project Engineer shall 
be final and conclusive. Instructions and decisions of the Project Engineer contained in letters 
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transmitting drawings to the Contractor shall be considered as written instructions or decisions 
subject to protest or objections as herein provided.  In the event of a formal protest, the formal 
protest shall be presented to the City Engineer and the City Contracting Manager; their decision 
shall be considered final and conclusive for the City of Colorado Springs.  Nothing in this section 
precludes a Contractor from pursuing any other remedies afforded by the laws of the State of 
Colorado once the remedies afforded under this contract have been complied with and 
exhausted. 
 
Subcontractors shall follow the above instructions with the exception that the protest is filed with 
the General Contractor and a copy of the protest immediately copied to the City Project 
Manager/Engineer. 

109.34 REMOVAL AND SUSPENSION FOR DEFECTIVE WORK 

All work or material which has been rejected shall be remedied or removed and replaced in an 
acceptable manner. Additional compensation will not be allowed for such removal and 
replacement. Any work done beyond the lines and grades shown on the drawings, except as 
herein provided, will be considered as unauthorized and will not be measured or paid for.  Work 
so done may be ordered removed at the Contractor's expense. Should the Contractor fail to 
comply promptly with any order of the Engineer made under the provisions of this paragraph, the 
Engineer shall have the authority to cause said work to be removed and to deduct the cost from 
any money due, or to become due, from the Contractor.  At any time during the course of 
construction of this project if the provisions of the Plans, Specifications, or contract provisions are 
being violated by the Contractor or his employees, the Engineer shall have the right and authority 
to order all construction to cease or material to be removed, until arrangements satisfactory to the 
Engineer are made by the Contractor for resumption of the work in compliance with the provisions 
of the contract. 

109.35 CLEANING UP AND FINAL INSPECTION 

The Contractor shall at the completion of the work, remove all rubbish from and about the work 
and all tools, equipment, scaffolding, and surplus materials and shall leave the work clean and 
ready for use. In case of dispute, the City may remove the rubbish and surplus materials and 
charge the cost to the Contractor. 
 
All sewers, conduits, pipes, and appurtenances and all tanks, pump wells, chambers, buildings, 
and other structures shall be kept clean during construction and as the work or any part thereof 
approaches completion, the Contractor shall systematically and thoroughly clean and make any 
needed repairs to them. Contractor shall furnish at Contractor's own expense, suitable tools and 
labor for removing all water and cleaning out all dirt, mortar, and foreign substances.  Any undue 
leakage of water into the structures such as to make the work, in the opinion of the Engineer, fall 
short of first class work, shall be promptly corrected by the Contractor at Contractor's own 
expense. 
 
Cleaning and repairs shall be arranged, so far as practicable, to be completed upon finishing the 
construction work. Notice to begin the final cleaning, and repairing, if such is needed, will be given 
by the Engineer, who at the same time will make his final inspection of the work. The Engineer will 
not approve the final estimate of any portion of the work until after the final inspection is made and 
the work found satisfactory. 

109.36 CUTTING AND PATCHING 

The Contractor shall do all cutting, fitting, or patching of work that may be required to make its 
several parts fit together or to receive the work of other contractors shown upon, or reasonably 
implied by the Plans and Specifications for the completed project. 
 
Cold or wet weather conditions that do not permit a permanent asphalt pavement replacement will 
require a minimum 2” bituminous pavement patch prior to opening the area to traffic as a 
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temporary measure until the permanent asphalt pavement replacement can be installed.  This 
item shall be incidental to any work requiring such removal or asphalt and will be considered to be 
included in the unit price of the related item of work. 
 
Any cost caused by defective or ill timed work shall be borne by the Contractor. 
 
The Contractor shall not endanger any work by cutting, digging, or otherwise and shall not cut or 
alter the work of any other contractor without the consent of the Engineer. 

109.37 FINAL TESTS 

After completion of the work, the Contractor shall make any and all tests required by the 
Specifications or by Municipal, State or Federal regulations, and where so provided in said 
regulations shall furnish the City with certificates of inspection by the Municipal, State or Federal 
regulation bodies.  The Contractor shall also make all tests required by the National Board of Fire 
Underwriters for the purpose of determining insurance rates or other protection of the City or the 
public. 

109.38 CORRECTION OF WORK AFTER FINAL PAYMENT 

Neither the final payment nor any provision in the contract documents shall relieve the Contractor 
of the responsibility for negligence or faulty materials or workmanship within the extent and 
periods provided by law and by this contract. 

109.39 PERSONAL LIABILITY OF PUBLIC EMPLOYEES 

The Engineer or authorized representatives are acting solely as agents and representatives of the 
City when carrying out and exercising the power or authority granted to them under the Contract. 
There shall not be any liability on them either personally or as employees of the City. 

109.40 NO WAIVER OF LEGAL RIGHTS 

Upon written notice that the Contractor considers all work complete, the Engineer shall make a 
pre-final inspection with the Contractor and shall notify the Contractor in writing of incomplete or 
defective work revealed by the inspection.  The Contractor shall promptly remedy such 
deficiencies. 
 
After the Contractor has remedied all deficiencies to the satisfaction of the Engineer and delivered 
all construction records including record drawings, maintenance and operating instructions, 
schedules, guarantees, bonds, certificates of inspection and other documents (all as required by 
the Contract Documents), the Contractor shall be promptly issued a Certificate of Completion by 
the Engineer stating that the work is acceptable. 
 
Upon completion of the contract, the City will make final inspection and notify the Contractor of 
acceptance.  Final acceptance shall not preclude the City from correcting any measurement, 
estimate, or certificate made before or after completion of the Contract, nor from recovering from 
the contractor or surety, or both, overpayments sustained because the Contractor failed to fulfill 
the obligations under the contract.  A waiver on the part of the City of Colorado Springs any 
breach of any part of the Contract shall not be held to be a waiver of any other breach. 
 
The contractor without prejudice to the terms of the Contract shall be liable to the City, for latent 
defects, fraud, or such gross mistakes, as may amount to fraud, or as regards the City’s rights 
under any warranty or guarantee. 
 

109.41 ACCEPTANCE 

(a) Partial Acceptance. If, during the prosecution of the project, the Contractor satisfactorily 
completes a unit or portion of the project, such as a structure, an interchange, or a 
section of road or pavement that can be used advantageously for traffic, the Engineer 
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may make final inspection of that unit. If the Engineer finds that the unit has been 
satisfactorily completed in compliance with the Contract, the Contractor may be relieved 
of further responsibility for that unit except as otherwise provided in these general 
provisions. Partial acceptance shall not void or alter any of the terms of the Contract. 

 
(b) Final Acceptance. Upon notice from the Contractor of presumptive completion of the 

entire project, the Engineer will make an inspection. If the work provided for by the 
Contract has been satisfactorily completed, that inspection shall constitute the final 
inspection and the Engineer will notify the Contractor in writing of final acceptance 
indicating the date on which the project was inspected and accepted. 

 
If the inspection discloses any unsatisfactory work, the Engineer will give the Contractor a written 
list of the work needing correction. Upon correction of the work, another inspection will be made. 
If the work has been satisfactorily completed, the Engineer will notify the Contractor in writing of 
the date of final inspection and acceptance. Final acceptance under this subsection does not 
waive any legal rights contained in subsection 109.40. 

SECTION 110 PAYMENTS AND ACCEPTANCE OF WORK 

110.00 PAYMENTS AND RETAINAGE 

Payments will be made, and required retainage withheld if applicable, in accordance with this 
section as the work progresses at the end of each month or as soon thereafter as practicable in 
compliance with Title 24, Article 91, Section 103 and Section 110, Colorado Revised Statutes, on 
statements made and approved by the Engineer. In preparing statements, only completed work 
will be taken into consideration. No payment will be made for materials in storage and/or delivered 
to the site, unless otherwise approved by the City. 
 
Payment for work performed by the contractor under these contract documents will be made at 
the approved unit price or lump sum price for each of the several items as listed in the bid and 
measured as hereinafter specified. Such payment shall compensate the Contractor for all costs in 
connection with furnishing all labor, equipment and material required and performing the 
operations necessary to complete the item in accordance with the contract documents. All 
incidental work essential to the completion of the project in a workmanlike manner, and including 
cleanup and disposal of waste or surplus material, shall be accomplished by the contractor 
without additional cost to the City. The cleanup and disposal of waste or surplus material shall be 
performed during construction or as soon after as is reasonably possible in order to better 
maintain the aesthetics and safety of the construction area. The quantities listed in the bid are 
estimated quantities, and are listed only for convenience in comparing bids.  Payment will be 
made for the actual quantities constructed or installed, unless otherwise noted in these Contract 
Documents. However, any changes to plan quantity must be approved through proper change 
order procedures, said quantities being measured as specified in the Contract Documents. 
 

(1) If the contract exceeds ONE HUNDRED FIFTY THOUSAND DOLLARS ($150,000.00), 
and is for the construction, alteration, or repair of any highway, public work, or public 
improvement, structure, and; the contractor has provided Performance, and Payment 
Bonds: the City of Colorado Springs shall authorize partial progress payments of the 
amount due under this contract monthly, or as soon thereafter as practicable, to the 
contractor, if the contractor is satisfactorily performing the contract. If the City of Colorado 
Springs finds that satisfactory progress is being achieved during any period for which 
progress is to be made, the City of Colorado Springs may authorize payment to be made 
in full without withholding retainage. However, if satisfactory progress has not been made, 
the City of Colorado Springs may retain a maximum of ten percent (10%) of the amount 
of the requested payment until satisfactory progress is achieved. When the work is 
substantially complete, the City of Colorado Springs may retain from the remaining 
unpaid balance that amount the City Contracting Manager, at the advice of the City’s 
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project manager, considers adequate for protection of the City, suppliers and 
subcontractors, and shall release to the Contractor all the remaining funds associated 
with completed and acceptable work. 
 
The withheld percentage of the contract price of any such work, improvement, or 
construction shall be retained on an invoice-to-invoice basis and shall not be cumulative. 
In other words, if the contractor is not performing satisfactorily the City of Colorado 
Springs will hold ten percent (10%) of what is actually due to the contractor. for example, 
if the contractor is behind schedule and has successfully completed fifty percent (50%) of 
the work, the City of Colorado Springs will only pay forty percent (40%) of the invoice, 
withholding ten percent (10%) of what is due until the contractor gets back on schedule. 
Once the City of Colorado Springs determines that satisfactory progress is being made in 
all phases of the contract, then no retainage will be held on successfully completed work. 

 
(2) Whenever a contractor receives payment pursuant to this section, the contractor shall 

make payments to each of the subcontractors of any amount actually received which 
were included in the contractor’s request for payment to the City for such subcontracts.  
The contractor shall make such payments within seven (7) calendar days of receipt of 
payments from the City in the same manner as the City is required to pay the contractor 
under this section if the subcontractor is satisfactorily performing under the contract with 
the contractor.  The subcontractor shall pay all suppliers, sub-subcontractors, laborers, 
and any other persons who provide goods, materials, labor, or equipment to the 
subcontractor any amounts actually received which were included in the subcontractor’s 
request for payment to the contractor for such persons, in the same manner set forth in 
this subsection (2) regarding payments by the contractor to the subcontractor.  If the 
subcontractor fails to make such payments in the required manner, the subcontractor 
shall pay those suppliers, sub-subcontractors, and laborers interest in the same manner 
set forth in this subsection (2) regarding payments by the contractor to the subcontractor.   
 
At the time a subcontractor submits a request for payment to the contractor, the 
subcontractor shall also submit to the contractor a list of the subcontractor’s suppliers, 
sub-subcontractors and laborers.  The contractor shall be relieved of the requirements of 
this subsection (2) regarding payment in seven (7) days and interest payment until the 
subcontractor submits such list.  If the contractor fails to make timely payments to the 
subcontractor as required by this section, the contractor shall pay the subcontractor 
interest as specified by contract or at the rate of fifteen percent (15%) per annum, 
whichever is higher, on the amount of the payment which was not made in a timely 
manner.  The interest shall accrue for the period from the required payment date to the 
date on which payment is made.  Nothing in this subsection (2) shall be construed to 
affect the retention provisions of any contract. 
 

(3) CONTRACTS UNDER ONE HUNDRED FIFTY THOUSAND DOLLARS:  If the 
contractor is not progressing in accordance with the project schedule or not performing 
quality work in accordance with the specifications, the Project Manager may, at that point 
start withholding retainage up to and including ten percent (10%) of the total contract 
amount. 

110.01 CORRECTION OF WORK BEFORE FINAL PAYMENT 

The Contractor shall promptly remove from the premises all materials and work condemned by 
the Engineer as failing to meet contract requirements, whether incorporated in the work or not, 
and the Contractor shall promptly replace and re-execute Contractor's own work in accordance 
with the contract and without expense to the City and shall bear the expense of making good all 
work of other contractors destroyed or damaged by such removal or replacement. 
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All removal and replacement work shall be done at the Contractor's expense. If the Contractor 
does not take action to remove such condemned work and materials within ten (10) days time 
thereafter, the City may, upon ten (10) days written notice, sell such materials at auction or at 
private sale and retain the proceeds without compensation to the Contractor. 

110.02 PAYMENTS WITHHELD PRIOR TO FINAL ACCEPTANCE OF WORK 

The City may withhold or nullify the whole or part of any certificate of payment to such extent as 
may be necessary to protect it from loss caused by:  

(a) Defective work not remedied.  
(b) Claims filed or reasonable evidence indicating probable filing of claims by other parties 

against the Contractor.  
(c) Failure of the Contractor to make payments properly to subcontractors or for material or 

labor.  
(d) Damage to another contractor. 

 
When the above grounds are removed, payment shall be made for amounts withheld because of 
them. 

110.03 ACCEPTANCE OF FINAL PAYMENT 

Upon notice that the work is fully completed, the Engineer will make a final inspection.  If the 
Engineer finds the work acceptable under the contract and the contract is fully performed, the 
work may be finally accepted by the Engineer under the terms and conditions of the contract. The 
entire balance found by the Engineer to be due the Contractor, including the retained percentage, 
less any retention based on; (1) the Engineer's estimate of the fair value of the claims against the 
Contractor; and (2) the cost of completing the incomplete or unsatisfactory items of work with 
specified amounts for each incomplete or defective item of work; and (3) retentions required by 
law, shall be due and payable to the Contractor. The date of completion is the date as specified in 
the Certificate of Completion issued by the Engineer.  
 
Upon completion of the work under the contract and before the Contractor shall receive or be paid 
for the Engineer's final statement, the City Contracts Office shall post a notice on the web-site 
www.coloradosprings.gov that the City has accepted such work as completed according to the 
Plans and Specifications and rules set forth in the contract; that the Contractor is entitled to final 
settlement; that after the date specified in the Notice, the City will pay the full balance due under 
the contract; and that persons having claims for labor or material furnished the Contractor must 
present their claim to the City Contracts Office prior to the date specified for such payment.  
Nothing herein shall be construed as relieving the Contractor and the sureties on the Contractor's 
bonds from any claim or claims for work or labor done or materials or supplies furnished in the 
execution of the contract. 
 
The making and acceptance of the final payment shall constitute a waiver of all claims by the 
Contractor against the City. 
 
If, after the work has been substantially completed, full completion thereof is materially delayed 
through no fault of the Contractor, and the Engineer so certifies, the City may, upon Certificate of 
Completion by the Engineer, and without terminating the contract, make payment of the balance 
due for that portion of the work fully completed and accepted. Such payment shall be made under 
the terms and conditions governing final payment and acceptance of the project shall constitute a 
waiver of all claims by the Contractor but acceptance shall not constitute a waiver of City claims 
against the Contractor. 
 
Advertising for Final Payment and processing of the Final Pay Request shall not take place until 
after the Contractor has submitted Sales and Use Tax Forms to the City of Colorado Springs and 
said forms have been reviewed and approved by the City Sales Tax Office. 
 

http://www.coloradosprings.gov/
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SECTION 111 TERMINATION OF CONTRACT 

111.00 THE CITY'S RIGHT TO TERMINATE CONTRACT 

In accordance with the City Charter, performance of the City’s obligations under this contract is 
expressly subject to appropriation of funds by the City Council.  Further, in the event that funds 
are not appropriated in whole or in part sufficient for performance of the City's obligations under 
this contract, or appropriated funds may not be expended due to City Charter spending 
limitations, then the City may terminate this contract without compensation to the Contractor. 
 
If the termination is for failure of the contractor to fulfill the contract obligations, the City may 
terminate the subject contract for Default, and complete the work by contract or otherwise, and 
the contractor shall be liable for any additional cost incurred by the City.  Prior to issuing a 
Termination for Default, the City will issue a Notice to Cure allowing the contractor a minimum of 
ten (10) calendar days to prepare a plan to correct whatever failures are causing the contract 
obligation failure(s).  The City will have the right to accept the plan of correction or to continue 
with the Termination for Default. 
 
Where the contract has been terminated for Default by the City, said termination shall not affect or 
terminate any of the rights of the City as against the Contractor or his surety then existing or 
which may thereafter accrue because of such default.  Any retention or payment of monies by the 
City due the Contractor under the terms of the contract shall not release the Contractor or the 
Contractor's surety from liability for the Contractor's default. 
 
If the Contractor should become bankrupt and a relief from stay is granted to the City, or if the 
Contractor should make a general assignment for the benefit of Contractor's creditors, or if a 
receiver should be appointed on account of Contractor insolvency, or if Contractor should 
persistently or repeatedly refuse or should fail, except in cases for which extensions of time are 
provided, to supply enough properly skilled workmen or materials, or if Contractor should fail to 
make payments to subcontractors or for material or labor so as to affect the progress of the work, 
or breach, or substantially violate any provision of the contract, then the City, upon the written 
notice of the Engineer may, without prejudice to any other right or remedy, terminate the contract 
for default and take possession of the premises and of all materials, tools, equipment, and other 
facilities installed on the work and paid for by the City, and finish the work by whatever method 
the City may  deem expedient. In such cases, the Contractor shall not be entitled to receive any 
further payment under the contract. 
 
The City may also terminate this contract for convenience of the City, upon written notice to the 
Contractor, without additional compensation to the Contractor, unless the Contractor has started 
or performed portions of the contract prior to receiving such notice. If performance of the contract 
is underway, the City will be liable only for the portions of work actually satisfactorily completed up 
to the point of the issuance of the Notice of Termination for Convenience. In no event shall the 
City be liable for unperformed work or anticipated profits or overhead. Upon receipt of this notice 
the Contractor shall immediately: discontinue all services affected (unless the notice directs 
otherwise), and deliver to the City all data, drawings, specifications, reports, estimates, 
summaries, and other information and materials accumulated in performing this contract, whether 
completed or in process. 

111.01 COMPLETION OF CONTRACTS IN DEFAULT 

If for any reason a contract is declared in default, the City shall have the right without process or 
action at law to take over all or any portion of the work and complete it in any manner the City 
deems most appropriate.  Written notice shall be given the Contractor by the City that the contract 
has been declared in default, and upon receiving such notice, the Contractor shall peaceably 
relinquish possession of the said work or the parts thereof specified in the notice. 
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The City may, at its option and at a rental which it considers reasonable, retain all material, 
equipment, and tools on the work until the work has been completed. 
 
Neither the City nor any officer, agent or employee of the City shall be in any way liable or 
accountable to the Contractor or the Contractor's surety for the method by which the completion 
of the said work, or any portion thereof, may be accomplished or for the price paid. Should the 
cost of completing the work be in excess of the original contract price, the Contractor and 
Contractor's surety shall be responsible for such excess cost. Should the cost of such completion, 
including all proper charges, be less than the original contract price, the amount so saved shall 
accrue to the City. Neither by taking over the work nor by declaring the contract in default shall 
the City forfeit the right to recover damages from the Contractor or Contractor's surety for failure 
to complete the entire contract. 

111.02 REMOVAL OF EQUIPMENT 

Except as provided in subsection 111.01 above, in the case of termination of this contract before 
completion from any cause whatever, the Contractor, if notified to do so by the City, shall promptly 
remove any part or all of Contractor's equipment and supplies from the property of the City, failing 
which the City shall have the right to remove such equipment and supplies at the expense of the 
Contractor. 
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SCHEDULE E 

TECHNICAL SPECIFICATIONS 
The Standard Specifications for this project shall be the latest version of the “CITY OF 
COLORADO SPRINGS ENGINEERING DIVISIONS STANDARD SPECIFICATIONS”, (revised 
Feb. 1995, General Provisions revised January 2008 and Sections 400, 410 and 420 Revised 
January 2007), except as modified hereinafter, which are incorporated in the contract documents 
by reference as though embodied herein in their entirety. 
 
All Contractors on this project are required to have on the job site and utilize the current updated 
copy of the City of Colorado Springs Engineering Divisions Standard Specifications. 
 
Copies are available for purchase at the cost of $25.00 from the City of Colorado Springs, City 
Engineering Division, Suite 403, 30 South Nevada Avenue, Colorado Springs, during regular 
business hours. 

 
 
Note: 
Specifications are contained in the PDF File that will be posted with the RFP and are incorporated herein.  
Please note the following index for these Specifications.  
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SCHEDULE F 

MEASUREMENT AND PAYMENT: 
 

 
9.1 RELATED REQUIREMENTS SPECIFIED ELSEWHERE 

 
A. Bid Form. 

 
9.2 MEASUREMENT OF PAY QUANTITIES 

 
A. The Contractor shall make all measurements and determine all quantities and amounts of work 

done under the Contract subject to approval by the Engineer.  At the time measurements are 
made for quantity determinations, the Engineer or his authorized assistant shall be present to 
verify such measurements.  From quantity figures so ascertained, it will be the Contractor’s 
responsibility to prepare a monthly periodical estimate of the work accomplished to date.  This 
estimate shall be submitted to the Engineer each month for his review and check not later than 
the date established at the pre-construction conference.  The form of such monthly estimates is to 
be subject to the approval of the Engineer. 

 
B. No measurement will be made for: 

1. Work performed or materials placed outside of lines indicated in the plans or established by 
the Engineer. 

2. Materials wasted, used, or disposed of in a manner not called for under the contract. 
3. Rejected materials (including material rejected after it has been placed, if the rejection  is 

due to the Contractor’s failure to comply with the provisions of the contract). 
4. Hauling and disposing of rejected materials. 
5. Materials on hand after completion of the work. 
6. Any other work or material when payment is contrary to any provision of the contract. 
7. All incidental costs necessary for proper performance of the work. 
 

9.3 ESTIMATED QUANTITIES 
 

A. The estimated quantities shown in the bid form are estimates only, being given only as the basis 
for comparison of the bids, and the City does not warrant, expressly or by implication, that the 
actual amount of work will correspond therewith.  The right to increase or decrease the amount of 
any class or portion of the work, or to make changes in the work required as may be deemed 
necessary is reserved by the City as provided elsewhere in these specifications.  The basis of 
payment will be the actual unit bid items of work performed and measured in accordance with the 
contract unless noted otherwise in the plans or specifications.  All prospective bidders should note 
that certain bid items may be included in the Bid Form to establish a unit price should the use of 
those items become necessary during construction.  Allowance will not be made for loss of 
anticipated profits of additional compensation should the use of these items be deemed 
unnecessary. 
 

9.4 PAYMENT FOR LUMP SUM ITEMS 
 

A. Measurement shall be for work actually complete. 
 

9.5 PAYMENT FOR MATERIAL ON HAND 
 

A. Partial payments may be made on monthly estimates to the extent of 90 percent of the cost of 
materials not yet incorporated in the completed work, if the materials conform to the following 
requirements: 
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1. Meet the requirements of the Contract based upon inspections or testing by the Engineer, and  
2. Are delivered to or stockpiled in the vicinity of the project or other storage site(s) specifically 

approved by the Engineer, and 
3. Are properly stored, protected, and insured as to loss, damage, and title. 
 

B. Material delivered to an off-site storage facility will be considered for partial payment only if: 
 
1. The storage site has been approved by the Engineer. 
2. The off-site storage of materials is required for more than thirty calendar days. 
3. The material is tagged, labeled, or otherwise identified as belonging to the project. 
4. The cost of transportation to the site is provided for in advance. 
 

C. The cost of the material on hand will be determined by written evidence supplied by the 
Contractor in sufficient detail as will permit the Engineer to determine the Contractor’s actual cost 
of the materials.  The Contractor shall furnish the Engineer with an invoice prior to the progress 
payment. 
 

9.6 DESCRIPTION AND PAYMENT 
 

A. Payment will be made only for those items listed in the bid form.  All other items required for the 
work shall be considered incidental to the construction.   
  

9.7 BID ITEMS DESCRIPTIONS: 
 

626-00000 Mobilization     (LS) 

a. Measurement 
 

The total sum of all payments shall not exceed the original contract amount bid for the item, 
regardless of the fact that the Contractor may have, for any reason, shut down the work on the 
project or moved equipment away from the project and then back again. 
 
Mobilization shall be in accordance with Section 626 of the CDOT Standard Specifications for 
Road and Bridge Construction, and with the Revision to Section 626 – Mobilization.   
 
b. Payment 
 
Payment will be according to the following schedule: 
 
When 5% of the original contract amount is earned, 20% of the amount bid for mobilization will be 
paid. 
When 20% of the original contract amount is earned, 50% of the amount bid for mobilization will 
be paid. 
When 35% of the original contract amount is earned, 60% of the amount bid for mobilization will 
be paid. 
When 75% of the original contract amount is earned, 100% of the amount bid for mobilization will 
be paid. 
 
Payment for Bid Item shall include but is not limited to full compensation for all labor, equipment, 
tools and materials necessary to mobilize, prepare the project staging area, including stabilized 
construction access, temporary gravel access path and parking area, removal of facilities and 
gravel, cleaning up of site, establishment of sanitary facilities, installation of project construction 
signs, permitting, and all other costs incurred or labor and operations which must be performed 
prior to beginning the other items under the contract.  Payment shall be made at the applicable 
contract unit price for Bid Item and shall include full compensation for all labor, equipment, tools, 
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and materials necessary to complete the work. 
 
 
 

201-00000 Clearing and Grubbing    (LS) 

a. Measurement 
 
The quantity of Clearing and Grubbing to be paid for shall be lump sum. The removal shall be 
accepted by the Engineer as complying with the plans and specifications.  Clearing and Grubbing 
shall be in accordance with Section 201 of the CDOT Standard Specifications for Road and 
Bridge Construction and the Revision of Section 201.   
 
b. Payment 
 
Payment shall be made at the applicable contract unit price for Bid Item and shall include full 
compensation for all labor, equipment, tools, and materials necessary to complete the work.  
Payment for clearing and grubbing shall include scalping, removal and off-site disposal of trees, 
stumps, roots, shrubs, bushes, landscape edging, and debris within the limits of the project.  All 
holes left behind shall be filled with suitable material to existing grade. 

630-10005 Construction Phasing/Maintenance of Traffic (MOT) (LS) 

a. Measurement 
 
The quantity of Construction Phasing/MOT to be paid for shall be lump sum.  Construction 
Phasing/MOT is intended for project phasing as established by the Contractor during the proposal 
process and by a submitted tabulation list of construction phasing and traffic control items to 
support lump sum. Construction Phasing/MOT shall be in accordance with City of Colorado 
Springs Supplement to MUTCD for Traffic Controls for Street Construction, Utility Work, and 
Maintenance Operations (Revised 3-10-10), and Section 800 of the City of Colorado Springs 
Standard Specifications. 
 
b. Payment 
 
Payment will be according to the following schedule: 
 
When 5% of the original contract amount is earned, 10% of the amount bid for Construction 
Phasing/MOT will be paid. 
When 15% of the original contract amount is earned, 20% of the amount bid for Construction 
Phasing/MOT will be paid. 
When 25% of the original contract amount is earned, 25% of the amount bid for Construction 
Phasing/MOT will be paid. 
When 30% of the original contract amount is earned, 30% of the amount bid for Construction 
Phasing/MOT will be paid. 
Beyond 30%, payment of Construction Phasing/MOT shall be paid in increments of 10% to match 
the original contract amount earned through 100%. 
 
Payment shall be made at the applicable contract unit bid price for Bid Item as submitted in the 
proposal and shall include full compensation for all labor, equipment, tools, and materials 
necessary to complete the work.  Payment for Construction Phasing/MOT shall be made at the 
unit price submitted in the proposal to include placement and removal of temporary pavement, 
removal and replacement of temporary pavement markings, temporary pavement markings, 
temporary signalization, temporary culverts and drainage items, embankment material, 
unclassified excavation material, business access signs, temporary shoring, design and 



CITY OF COLORADO SPRINGS  

 
 

B16-T008NS - EVANS BRIDGE REPLACEMENT 
CDOT PROJ#  BRO M240-117, SA# 16986 

 
 

74 

placement of temporary retaining walls, contractor preparation, submittal, revision, and execution 
of traffic control plans and all other items of work involved in Construction Phasing/MOT.  
Removal of all temporary items is included in Construction Phasing/MOT.  Payment shall also 
include but is not limited to placement and removal of traffic control devices, concrete barrier, 
plastic water filled barrier, impact attenuators, barricades, temporary signals, temporary lighting, 
channelizing drums, business access signs, variable message signs, construction area signs, 
cones, and flaggers. 

203-01597 Potholing     (HR) 

a. Measurement 
 
The quantity of Potholing to be paid for shall be determined by a measurement of the number of 
hours of potholing actually performed and accepted by the Engineer.  Hours in excess of the bid 
quantity will not be paid without prior approval by the Engineer.  Potholing shall be in accordance 
with Section 203 of the CDOT Standard Specifications for Road and Bridge Construction.   
 
b. Payment 
 
Payment shall be made at the applicable contract unit price for Bid Item and shall include full 
compensation for all labor, equipment, tools, and materials necessary to complete the work.  
Payment for potholing shall include traffic control, excavation, backfilling, and replacement of 
pavement or other existing surfaces.   

203-00060 Embankment (Complete-in-Place)   (CY) 

a. Measurement 
 
The quantity of Embankment Complete in Place to be paid for shall not be re-measured but shall 
be the quantities designated in the Contract per cubic yard.  Exceptions will be made when field 
changes are ordered or when it is determined that there are discrepancies on the plans in an 
amount of at least plus or minus five percent of the plan cubic yardage quantity.  Contract 
document quantities are based on average end area calculations on cross sections spaced out 
not greater than 50 feet. 
 
Embankment Complete in Place Excavation shall be in accordance with Section 200 of the City of 
Colorado Springs Standard Specifications. 
 
b. Payment 
 
Payment shall be made at the applicable contract unit price for Bid Item and shall include full 
compensation for all labor, equipment, tools, and materials necessary to complete the work. 

206-00000 Structure Excavation    (CY) 

a. Measurement 
 

The quantity of Structure Excavation to be paid for shall not be measured, but shall be the 
quantities shown on the plans for each structure in cubic yards, completed and accepted by the 
Engineer as complying with the plans and specifications.   Plan quantity exceptions for each 
structure will be: (1) when field changes are ordered, or (2) when it is determined that there are 
discrepancies on the plans in an amount plus or minus 8 percent of the plan quantity for the 
structure.  
 
Structure Excavation shall be in accordance with Section 206 of the CDOT Standard 
Specifications for Road and Bridge Construction, and the Revision to Section 206 – Structure 
Excavation and Backfill for Structures. 
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Structure Excavation plan quantities for the retaining walls were determined by calculating the 
cubic yards in accordance with the dimensions shown on the plans, using the average end area 
method with intervals at footing steps.  Structure Excavation plan quantities for the concrete box 
culvert was determined by calculating the cubic yards in accordance with the dimensions shown 
in the plan subset. 
 
b. Payment 

 
Payment shall be made at the applicable contract unit price for Bid Item and shall include full 
compensation for all labor, equipment, tools, and materials necessary to complete the work. 
 
Temporary shoring associated with the structure excavation shall be paid for separately under 
Item 202-01600 Temporary Excavation Support. 

206-00100 Structure Backfill (Class 1)    (CY) 

 a. Measurement 
 

The quantity of Structure Backfill (Class 1) to be paid for will not be measured, but will be the 
quantities shown on the plans for each structure in cubic yards, completed and accepted by the 
Engineer as complying with the plans and specifications.   Plan quantity exceptions for each 
structure will be:  (1) when field changes are ordered, or (2) when it is determined that there are 
discrepancies on the plans in an amount plus or minus 8 percent of the plan quantity for the 
structure. 
 
Structure Backfill (Class 1) shall be in accordance with Section 206 of the CDOT Standard 
Specifications for Road and Bridge Construction, and the Revision to Section 206 – Structure 
Excavation and Backfill for Structures. 
 
Structure Backfill (Class 1) plan quantities for the retaining walls were determined by calculating 
the cubic yards in accordance with the dimensions shown on the plans, using the average end 
area method at intervals of footing steps. Plan quantities do not reflect deductions for voids 
designed into the structure backfill. 
 
Structure Backfill (Class 1) plan quantities for the concrete box culvert was determined by 
calculating the cubic yards in accordance with the dimensions shown in the plan subset. 
 
b. Payment 
 
Payment shall be made at the applicable contract unit price for Bid Item and shall include full 
compensation for all labor, equipment, tools, and materials necessary to complete the work. Wall 
drains for both cast-in-place and mechanically stabilized earth walls that include Class B Filter 
Material, geotextiles, drain pipe and miscellaneous items will not be measured and paid for 
separately but shall be included in the work. 

206-00200 Structure Backfill (Class 2)    (CY) 

 a. Measurement 
 

The quantity of Structure Backfill (Class 2) to be paid for will not be measured, but will be the 
quantities shown on the plans for each structure in cubic yards, completed and accepted by the 
Engineer as complying with the plans and specifications.   Plan quantity exceptions for each 
structure will be:  (1) when field changes are ordered, or (2) when it is determined that there are 
discrepancies on the plans in an amount plus or minus 8 percent of the plan quantity for the 
structure. 
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Structure Backfill (Class 2) shall be in accordance with Section 206 of the CDOT Standard 
Specifications for Road and Bridge Construction, and the Revision to Section 206 – Structure 
Excavation and Backfill for Structures. 
 
Structure Backfill (Class 2) plan quantities for the retaining walls were determined by calculating 
the cubic yards in accordance with the dimensions shown on the plans, using the average end 
area method at intervals of footing steps. Plan quantities do not reflect deductions for voids 
designed into the structure backfill. 
 
Structure Backfill (Class 2) plan quantities for the concrete box culvert was determined by 
calculating the cubic yards in accordance with the dimensions shown in the plan subset. 
 
b. Payment 
 
Payment shall be made at the applicable contract unit price for Bid Item and shall include full 
compensation for all labor, equipment, tools, and materials necessary to complete the work. 

206-00065 Structure Backfill (Flow-Fill)      (CY) 

a. Measurement 
 

The quantity of Structure Backfill (Flow-Fill) to be paid for will be measured, for each structure in 
cubic yards, completed and accepted by the Engineer as complying with the plans and 
specifications. 

 
Structure Backfill (Flow-Fill) shall be in accordance with Section 206 of the City of Colorado 
Springs Engineering Division Standard Specifications and Colorado Springs Utilities 
Wastewater Line Extension & Service Standards. 
 
b. Payment 

 
Payment shall be made at the applicable contract unit price for the Bid Item and shall include full 
compensation for all labor, equipment, tools, and materials necessary to complete the work. 

214-00220 Deciduous Tree (Canada Red Cherry and Spring Snow Crabapples) 
(EA) 

a. Measurement 
 
The quantity of Deciduous Tree be paid for will be the bid quantity for tree placed, planted and as 
accepted by the Engineer as complying with the plans and specifications.  No additional 
measurement or payment will be made trees not specifically called out on plans or in bid 
quantities.   Deciduous Tree shall be in accordance with the City of Colorado Springs Standard 
Specifications, as applicable. 
 
The planting of the new Canada Red Cherry and Spring Snow Crabapple trees shall occur in the 
parking area of the Starsmore Discovery Center very near the project area.  They shall be 
purchased with a 2 inch caliper. The planting shall be in accordance with City of Colorado Springs 
Park and Recreation Specification Section 02950. 
 
b. Payment 
 
Payment shall be made at the applicable contract unit price for Bid Item and shall include full 
compensation for all labor, equipment, tools, and materials necessary to complete the work. 
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202-00000 Removal of Structures and Obstructions  (LS) 

a. Measurement 
 
The quantity of Removal of Structures and Obstructions shall be lump sum.  Removal of 
Structures and Obstructions shall be in accordance with Section 220 of the City of Colorado 
Springs Standard Specifications, and with the Revision to Section 220 – Removal of Structures 
and Obstructions.   
 
b. Payment 
 
Payment shall be made at the applicable contract unit price for Bid Item and shall include full 
compensation for all labor, equipment, tools, and materials necessary to complete the work. 

202-00400 Removal Bridge     (LS) 

a. Measurement 
 
The quantity of Removal Bridge to be paid for shall be lump sum. The removal shall comply with 
the plan details for removal of portions of the existing Evans Avenue Bridge substructure, 
superstructure, and all appurtenances associated and accepted by the Engineer as complying 
with the plans and specifications.  Removal Bridge shall be in accordance with Section 202 of the 
CDOT Standard Specifications for Road and Bridge Construction.  Removal of bridge rail shall 
include saving the original stones to be eligible for re-use on the new bridge rail. 
 
b. Payment 
 
Payment shall be made at the applicable contract unit price for bid item and shall include full 
compensation for all labor, equipment, tools, and materials necessary to complete the work.  
Payment for Removal Bridge shall include removal and off-site disposal of concrete, reinforcing, 
and all other features of the structures.  Payment shall be full compensation for sawing, 
excavation and subsequent backfill of materials removed. 

202-00180 Removal of Under-Bridge Channel Slab   (LS) 

a. Measurement 
 
The quantity of Removal of Under-Bridge Channel Slab to be paid for shall be lump sum.  
Removal of Under-Bridge Channel Slab shall be in accordance with Section 220 of the City of 
Colorado Springs Standard Specifications, and with the Revision to Section 220 – Removal of 
Structures and Obstructions.   
 
b. Payment 
 
Payment shall be made at the applicable contract unit price for Bid Item and shall include full 
compensation for all labor, equipment, tools, and materials necessary to complete the work.  
Payment for removal of concrete curb shall include removal and off-site disposal of any 
reinforcing steel and all other features of the concrete curb.  Payment shall be full compensation 
for sawing, excavation and subsequent backfill of materials removed. 

210-00810 Reset Ground Sign     (EA) 

a. Measurement 
 
The quantity of Reset Ground Sign to be paid for will be determined by measurement of the 
number of sign assemblies including panels, posts with new foundations and removal of old 
foundations as required to restore the item to service at a new location, completed and accepted 
by the Engineer as complying with the plans and specifications.  Reset Ground Sign shall be in 
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accordance with Section 240 of the City of Colorado Springs Standard Specifications and with the 
Revision to Section 240. 
 
b. Payment 
 
Payment shall be made at the applicable contract unit price for Bid Item and shall include full 
compensation for all labor, equipment, tools, and materials necessary for resetting the ground 
sign. 

210-04040 Adjust Water Vault     (EA) 

a. Measurement 
 
The quantity of Adjust Water Vault to be paid for will be determined by measurement of the 
number of existing vaults actually adjusted and accepted by the Engineer as complying with the 
plans and specifications.  Adjust Water Vault construction shall be in accordance with Colorado 
Springs Utilities Line Extension and Service Standards. 

 
b. Payment 

 
Payment shall be made at the applicable contract unit price for Bid Item and shall include full 
compensation for all labor, equipment, tools, and materials necessary to complete the work. 
Payment of Adjust Water Vault shall include, but is not limited to, excavation, bedding, backfill, 
and offsite disposal of construction debris. 

210-04050 Adjust Valve Box      (EA) 

a. Measurement 
 
The quantity of Adjust Valve Box to be paid for will be determined by measurement of the number 
of existing vaults actually adjusted and accepted by the Engineer as complying with the plans and 
specifications.  Adjust Valve Box construction shall be in accordance with Colorado Springs 
Utilities Line Extension and Service Standards. 
 
b. Payment 
 
Payment shall be made at the applicable contract unit price for Bid Item and shall include full 
compensation for all labor, equipment, tools, and materials necessary to complete the work. 
Payment of Adjust Valve Box shall include, but is not limited to, excavation, bedding, backfill, and 
offsite disposal of construction debris. 

300-05000 Type 2 Bedding Material    (CY) 

a. Measurement 
 
The quantity of Type 2 Bedding Material to be paid for will be determined by measurement of the 
number of cubic yards of Type 2 Bedding Material actually installed, including filter 
fabric/geotextile and accepted by the Engineer as complying with the plans and specifications. 
Type B Bedding Material shall be in accordance with Section 304 of the CDOT Standard 
Specifications for Road and Bridge Construction. 
 
b. Payment 
 
Payment shall be made at the applicable contract unit price for Bid Item and shall include full 
compensation for all shipping, labor, equipment, tools, and materials necessary to complete the 
work. 
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304-06004 Aggregate Base Course (Class 6) (8 Inch)  (SY) 

a. Measurement 
 
The quantity of Aggregate Base Course (Class 6) (8 Inch) to be paid for will be determined by 
measurement of the number of square yards of Aggregate Base Course (Class 6) actually 
installed to a depth of 8 inches and accepted by the Engineer as complying with the plans and 
specifications. Aggregate Base Course (Class 6) (8 Inch) shall be in accordance with Section 304 
of the Colorado Department of Transportation Standard Specifications for Road and Bridge 
Construction. 
 
b. Payment 
 
Payment shall be made at the applicable contract unit price for Bid Item and shall include full 
compensation for all shipping, labor, equipment, tools, placing, compacting and materials 
necessary to complete the work. 

403-33742 Hot Mix Asphalt Pavement (Grading S) (2 Inch)  (SY) 

a. Measurement 
 
The quantity of Hot Mix Asphalt Pavement (Grading S) (2 Inch) to be paid for will be determined 
by measurement of the number of square yards of material actually constructed and accepted by 
the Engineer as complying with the plans and specifications.   
 
Hot Mix Asphalt Pavement (Grading S) (2 Inch) construction specifications shall be in accordance 
with Section 400 of the City of Colorado Springs Standard Specifications - the Pikes Peak 
Regional Pavement Specifications.   
 
b. Payment 
 
Payment shall be made at the applicable contract unit price for Bid Item and shall include full 
compensation for all materials, for preparation (including sub-base compaction and moisture 
treatment and control as identified on the construction plans), mixing, transportation, placing and 
compaction of these materials and for all labor, equipment, tools, and incidentals necessary to 
complete the work.  Emulsified Asphalt (Slow-Setting) shall also be included with this item and 
shall be in accordance with Section 400 of the City of Colorado Springs Pikes Peak Region 
Asphalt paving Specifications and shall include all hauling, tack coat between lifts and all other 
items of work involved in the construction of Emulsified Asphalt (Slow-Setting).   

403-34742 Hot Mix Asphalt Pavement (Grading SX) (2 Inch)  (SY) 

a. Measurement 
 
The quantity of Hot Mix Asphalt Pavement (Grading SX) (2 Inch) to be paid for will be determined 
by measurement of the number of square yards of material actually constructed and accepted by 
the Engineer as complying with the plans and specifications.   
 
Hot Mix Asphalt Pavement (Grading SX) (2 Inch) construction specifications shall be in 
accordance with Section 400 of the City of Colorado Springs Standard Specifications - the Pikes 
Peak Region Asphalt Paving Specifications.   
 
b. Payment 
 
Payment shall be made at the applicable contract unit price for Bid Item and shall include full 
compensation for all materials, for preparation (including sub-base compaction and moisture 
treatment and control as identified on the construction plans), mixing, transportation, placing and 
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compaction of these materials and for all labor, equipment, tools, and incidentals necessary to 
complete the work.  Emulsified Asphalt (Slow-Setting) shall also be included with this item and 
shall be in accordance with Section 400 of the City of Colorado Springs Pikes Peak Region 
Asphalt paving Specifications and shall include all hauling, tack coat between lifts and all other 
items of work involved in the construction of Emulsified Asphalt (Slow-Setting).   

609-10008 Curb and Gutter Type 1 (8” Inch Curb Head)  (LF) 

a. Measurement 
 
The quantity of Curb and Gutter Type 1 (8” Curb Head) to be paid for will be determined by 
measurement of the number of lineal feet actually constructed and accepted by the Engineer as 
complying with the plans and specifications.   
 
Curb and gutter will be measured along the face of the curb. Deduction in length will be made for 
drainage structures, such as catch basins, drop inlets, etc., installed in the curb and gutter. 
 
Curb and Gutter Type 1 (8” Curb Head) shall be in accordance with Section 500 of the City of 
Colorado Springs Standard Specifications.   
 
b. Payment 
 
Payment shall be made at the applicable contract unit price for Bid Item and shall include full 
compensation for all labor, equipment, tools, and materials necessary to complete the work.  
Payment for curb and gutter type 1 shall include all materials such as concrete, forming and form 
removal, finishing and curing of concrete, grading, compaction and all other items of work 
involved in construction of curb and gutter. 

609-30000 Curb and Gutter Type 3    (LF) 

a. Measurement 
 
The quantity of Curb and Gutter Type 3 to be paid for will be determined by measurement of the 
number of lineal feet actually constructed and accepted by the Engineer as complying with the 
plans and specifications.   
 
Curb and gutter will be measured along the face of the curb. Deduction in length will be made for 
drainage structures, such as catch basins, drop inlets, etc., installed in the curb and gutter. 
 
Curb and Gutter Type 3 shall be in accordance with Section 500 of the City of Colorado Springs 
Standard Specifications.   
 
b. Payment 
 
Payment shall be made at the applicable contract unit price for Bid Item and shall include full 
compensation for all labor, equipment, tools, and materials necessary to complete the work.  
Payment for curb and gutter type 3 shall include all materials such as concrete, forming and form 
removal, finishing and curing of concrete, grading, compaction and all other items of work 
involved in construction of curb and gutter. 
 
Payment shall be made at the applicable contract unit price for Bid Item and shall include full 
compensation for all labor, equipment, tools, and materials necessary to complete the work.  
Payment for curb and gutter type 5 shall include all materials such as concrete, forming and form 
removal, finishing and curing of concrete, grading, compaction, and all other items of work 
involved in construction of curb and gutter. 
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610-00020 Median Cover Material    (SY) 

a. Measurement 
 
The quantity of Concrete Cover Material to be paid for will be determined by measurement of the 
number of square yards actually constructed and accepted by the Engineer as complying with the 
plans and specifications. Concrete Cover Material shall be in accordance with Section 500 of the 
City of Colorado Springs Standard Specifications. 
 
b. Payment 
 
Payment shall be made at the applicable contract unit price for Bid Item and shall include full 
compensation for all labor, equipment, tools, and materials necessary to complete the work.  
Payment for median cover material shall include all forming, prepping, finishing, staining, and all 
other items of work involved in construction of concrete cover material. 

213-00067 Landscape Rock (1-1/2”)    (SY) 

a. Measurement 
 
The quantity of Landscape Rock to be paid for will be determined by measurement of the number 
of square yards actually constructed to a 6-inch depth and accepted by the Engineer as 
complying with the plans and specifications.  Landscape Rock shall be in accordance with Section 
02920 of the City of Colorado Springs Parks and Recreation Specifications, and the revisions to 
Section 02920 in these specifications. 
 
b. Payment 
 
Payment shall be made at the applicable contract unit price for Bid Item and shall include full 
compensation for all labor, equipment, tools, and materials necessary to complete the work.  
Payment for Landscape Rock shall include furnishing and installing of a weed barrier under all 
landscape rock areas.  Payment for Landscape Rock shall include all excavation, cleaning, 
hauling, forming, and all other items of work involved in placement of landscape rock and weed 
barrier. 

503-00018 Drilled Caisson (18 Inch)    (LF) 

a. Measurement 
 
The quantity of Drilled Caisson (18-Inch) to be paid for will be determined by measurement of the 
number of lineal feet actually constructed and accepted by the Engineer as complying with the 
plans and specifications. 
 
Drilled Caisson (18-Inch) shall be in accordance with Section 503 of the CDOT Standard 
Specifications for Road and Bridge Construction. 
 
b. Payment 
 
Payment shall be made at the applicable contract unit price for Bid Item. The unit price of drilled 
caissons shall be full compensation for making all excavations; hauling and disposal of excavated 
material; performing all necessary pumping; temporary casings; furnishing and placing required 
concrete and reinforcement steel, including the reinforcement projecting above the tops of the 
caissons necessary for splicing; all backfilling; removing casings; and for furnishing all tools, 
labor, equipment, and incidentals necessary to complete the work. No extra payment will be made 
for casing left in place. 
 
When the Engineer orders holes to be drilled to a lower elevation than shown on the plans, 
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compensation for additional depth will be as follows: 
 

Additional Length Compensation 

0 to 5 feet Contract Unit Price 

Over 5 feet to 15 feet Contract Unit Price Plus 15% 

Over 15 feet Contract Unit Price Plus 25% 

 
Additional compensation will not be paid for the portions of a caisson that are extended due to the 
Contractor’s method of operation, as determined by the Engineer. 

514-01015 Bridge Rail (Special)    (LF) 

a. Measurement 
 
The quantity of Bridge Rail (Special) to be paid for will be determined by measurement of the 
number of linear feet of Bridge Rail (Special) and Bridge Rail Transition actually constructed and 
accepted by the Engineer as complying with the plans and specifications.  Deductions are not 
made for gaps at expansion devices.   
 
Bridge Rail (Special) shall be in accordance with Section 606 of the CDOT Standard 
Specifications for Road and Bridge Construction, and with the Revision to Section 606 – Guardrail 
and Bridge Rail. 
 
b. Payment 
 
Payment shall be made at the applicable contract unit price for Bid Item and shall include full 
compensation for all labor, equipment, tools, and materials necessary to complete the work 
including but not limited to the following items: concrete class D, reinforcing steel, polystyrene, 
joint sealant, and all other miscellaneous items not listed. 

512-00101 Bearing Device (Type I)    (EA) 

a. Measurement 
 
The quantity of the bearing devices shall be per each. 
 
Bearing Device (Type I) shall be in accordance with Section 512 of the CDOT Standard 
Specifications for Road and Bridge Construction, and Revision of Section 512 – Bearing Device 
 
b. Payment 
 
Payment shall be made at the applicable contract unit price for Bid Item and shall include full 
compensation for all labor, equipment, tools, and materials necessary to complete the work. 
 

601-10350 Slab Stabilization     (EA) 

a. Measurement 
 
The quantity of the slab stabilization ties shall be per each. 
 
The slab stabilization ties shall be in accordance with Section 509 of the CDOT Standard 
Specifications for Road and Bridge Construction, and Revision of Section 509 – Steel Structures 
 
b. Payment 
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Payment shall be made at the applicable contract unit price for Bid Item and shall include full 
compensation for all labor, equipment, tools, and materials necessary to complete the work. 
 

618-06036 Prestressed Concrete Slab    (LS) 

a. Measurement 
 
The quantity of Prestressed Concrete Slab to be paid for shall be lump sum.  
 
Prestressed Concrete Slab shall be in accordance with Section 618 of the CDOT Standard 
Specifications for Road and Bridge Construction, and Revision of Section 618 – Precast Concrete 
Members. 
 
b. Payment 
 
Payment shall be made at the applicable contract unit price for Bid Item and shall include full 
compensation for all labor, equipment, tools, and materials necessary to complete the work. 

601-03040 Concrete Class D (Bridge)    (CY) 

a. Measurement 
 
The quantity of Concrete Class D (Bridge) to be paid for will not be measured, but will be the 
quantities shown on the plans in cubic yards, completed and accepted by the Engineer as 
complying with the plans and specifications.  Plan quantity exceptions for each class for each 
structure will be: (1) when field changes are ordered, or (2) when it is determined that there are 
discrepancies on the plans in an amount plus or minus 2 percent of the plan quantity for the 
structure. 
 
Acceptance and pay factors described in the CDOT Standard Specifications for Road and Bridge 
Construction section 601.17 apply. 
 
Concrete plan quantities were determined by calculating the cubic yard in accordance with the 
dimensions shown on the plans.  Plan quantities reflect deductions for all voids designed into the 
structure, except deductions were not made for the volume occupied by pipes or conduits less 
than 3 inches in diameter, ducts for pre-stressing steel, reinforcing steel, anchors, weep holes, 
piling, and form liner textures and nominal chamfers. 
 
Concrete Class D (Bridge) shall be in accordance with Section 601 of the CDOT Standard 
Specifications for Road and Bridge Construction, and with the Revision to Section 601 – 
Structural Concrete. 
 
All reinforcing steel and epoxy coated reinforcing steel required by the plans shall be considered 
incidental to this item. 
 
b. Payment 
 
Payment shall be made at the applicable contract unit price for Bid Item, subject to the pay factors 
described in the CDOT Standard Specifications for Road and Bridge Construction section 601.17, 
and shall include full compensation for all labor, equipment, tools, and materials necessary to 
complete the work.  Dewatering will not be measured and paid for separately but shall be 
considered incidental to the work. 

601-03540 Concrete Class DT (Deck Topping)   (CY) 

a. Measurement 
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The quantity of Concrete Class DT (Deck Topping) to be paid for will not be measured, but will be 
the quantities shown on the plans in cubic yards, completed and accepted by the Engineer as 
complying with the plans and specifications.  Plan quantity exceptions for each class for each 
structure will be: (1) when field changes are ordered, or (2) when it is determined that there are 
discrepancies on the plans in an amount plus or minus 2 percent of the plan quantity for the 
structure. 
 
Acceptance and pay factors described in the CDOT Standard Specifications for Road and Bridge 
Construction section 601.17 apply. 
 
Concrete plan quantities were determined by calculating the cubic yard in accordance with the 
dimensions shown on the plans.  Plan quantities reflect deductions for all voids designed into the 
structure, except deductions were not made for the volume occupied by pipes or conduits less 
than 3 inches in diameter, ducts for pre-stressing steel, reinforcing steel, anchors, weep holes, 
piling, and form liner textures and nominal chamfers. 
 
Concrete Class DT (Deck Topping) shall be in accordance with Section 601 of the CDOT 
Standard Specifications for Road and Bridge Construction, and with the Revision to Section 601 – 
Structural Concrete. 
 

All reinforcing steel and epoxy coated reinforcing steel required by the plans shall be considered 
incidental to this item. 

b. Payment 
 
Payment shall be made at the applicable contract unit price for Bid Item, subject to the pay factors 
described in the CDOT Standard Specifications for Road and Bridge Construction section 601.17, 
and shall include full compensation for all labor, equipment, tools, and materials necessary to 
complete the work.  Dewatering will not be measured and paid for separately but shall be 
considered incident to the work. 

519-03000 Thin Bonded Epoxy Overlay    (SY) 

a. Measurement 
 
The quantity of Thin Bonded Epoxy Overlay to be paid for will be determined by measurement of 
the number of square yards actually covered, within the limits identified in the plans, and accepted 
by the Engineer as complying with the plans and specifications.  Thin Bonded Epoxy Overlay shall 
be in accordance with Section 519 of the CDOT Standard Specifications for Road and Bridge 
Construction, and with the Revision to Section 519 – Thin Bonded Epoxy Overlay. 

 
b. Payment 
 
Payment shall be made at the applicable contract unit price for Bid Item and shall include full 
compensation for surface preparation, and all labor, equipment, tools, and materials necessary to 
complete the work. 

601-40401    Structural Concrete Stain     (SF) 

a. Measurement 
 
The quantity of Structural Concrete Stain to be paid for shall be the quantity shown on the plans. 
Exceptions for each structure shall be: (1) when field changes are ordered, (2) when it is 
determined that there are discrepancies on the plans in an amount plus or minus 5 percent of the 
plan quantity for the structure. 
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Structural Concrete Stain shall be in accordance with Section 601 and 708 of the CDOT Standard 
Specifications and the Revision to Section 601 and 708 Structural Concrete Stain. 
 
b. Payment 
 
Payment shall be made at the applicable unit price for Bid Item and shall include water based 
form release agent, sample preparation, test panel, abrasive blasting, structural concrete stain 
and application, and shall include the full compensation for all labor, equipment, tools and 
materials to complete the work. 

601-40210 Concrete Finish (Formliner Type 1)   (SF) 

a. Measurement 
 
The quantity of Concrete Finish (Formliner Type 1) to be paid for shall be the quantity shown on 
the plans. Exceptions for each structure shall be: (1) when field changes are ordered, (2) when it 
is determined that there are discrepancies on the plans in an amount plus or minus 2 percent of 
the plan quantity for the structure. The measurement unit is Square Feet. 
 
Concrete Finish (Formliner Type 1) shall be in accordance with Section 601 of the CDOT 
Standard Specifications and the Revision to Section 601. 
 
b. Payment 
 
Payment shall be made at the applicable unit price for Bid Item and shall include the full 
compensation for all labor, equipment, tools and materials to complete the work. 

601-40000 Masonry Veneer      (SF) 

a. Measurement 
 
The quantity of Stone Masonry to be paid for shall be the quantity shown on the plans. Exceptions 
for each structure shall be: (1) when field changes are ordered, (2) when it is determined that 
there are discrepancies on the plans in an amount plus or minus 2 percent of the plan quantity for 
the structure. The measurement unit is Square Feet. 
 
Stone Masonry shall be round stone and in accordance with Section 601 of the CDOT Standard 
Specifications and the Revision to Section 601. 
 
b. Payment 
 
Payment shall be made at the applicable unit price for Bid Item and shall include the full 
compensation for all labor, equipment, tools and materials to complete the work. 
 

601-40005 Cut Stone Veneer      (SF) 

a. Measurement 
 
The quantity of Cut Stone Veneer to be paid for shall be the quantity shown on the plans. 
Exceptions for each structure shall be: (1) when field changes are ordered, (2) when it is 
determined that there are discrepancies on the plans in an amount plus or minus 2 percent of the 
plan quantity for the structure. The measurement unit is Square Feet. 
 
Cut Stone Veneer shall be in accordance with Section 601 of the CDOT Standard Specifications 
and the Revision to Section 601. 
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b. Payment 
 
Payment shall be made at the applicable unit price for Bid Item and shall include the full 
compensation for all labor, equipment, tools and materials to complete the work. 

506-00224 D50 = 24” Riprap     (CY) 

a. Measurement 
 
The quantity of Riprap (24 Inch) to be paid for will be determined by measurement of the number 
of cubic yards of riprap actually installed, including aggregate bedding and filter fabric/geotextile 
and accepted by the Engineer as complying with the plans and specifications. Riprap (24 Inch) 
shall be in accordance with Section 620 of the City of Colorado Springs Standard Specifications. 
Fill material around riprap is incidental to this item. 
 
b. Payment 
 
Payment shall be made at the applicable contract unit price for Bid Item and shall include full 
compensation for all shipping, labor, equipment, tools, and materials necessary to complete the 
work. 
 

506-00230 D50 = 30” Riprap     (CY) 

a. Measurement 
 
The quantity of Riprap (30 Inch) to be paid for will be determined by measurement of the number 
of cubic yards of riprap actually installed, including aggregate bedding and filter fabric/geotextile 
and accepted by the Engineer as complying with the plans and specifications. Riprap (30 Inch) 
shall be in accordance with Section 620 of the City of Colorado Springs Specifications. Fill 
material around riprap is incidental to this item. 
 
b. Payment 
 
Payment shall be made at the applicable contract unit price for Bid Item and shall include full 
compensation for all shipping, labor, equipment, tools, and materials necessary to complete the 
work. 

630-01185 18 Inch Class III Reinforced Concrete Pipe (Complete In Place)  (LF) 

a. Measurement 
 
The quantity of 18 Inch Class III Reinforced Concrete Pipe (Complete In Place) to be paid for will 
be determined by measurement of the number of lineal feet actually constructed to face of 
structure accepted by the Engineer as complying with the plans and specifications. Concrete 
collar closures that may be required to join pipes together shall be incidental to the linear foot 
installation of pipe. 18 Inch Class III Reinforced Concrete Pipe (Complete In Place) shall be in 
accordance with Section 630 of the City of Colorado Springs Standard Specifications and 
Revision to Section 630 – Storm Drains and Culverts. 
 
b. Payment 
 
Payment shall be made at the applicable contract unit price for Bid Item and shall include full 
compensation for all labor, equipment, tools, and materials necessary to complete the work. 
Concrete collar closures that may be required to join pipes together shall be incidental to the 
linear foot installation of pipe and will not be paid for separately. 
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604-19104 Inlet Type 10R (L=4’)    (EA) 

a. Measurement 
 
The quantity of Inlet Type 10R (L=4’) to be paid for will be determined by measurement of the 
number of Inlet Type 10R (L=4’) actually constructed, including and accepted by the Engineer as 
complying with the plans and specifications.  Inlet Type 10R (L=4’) shall be in accordance with 
Section 630 of the City of Colorado Springs Standard Specifications, and with the Revision to 
Section 630 – Storm Drains and Culverts. 
 
b. Payment 
 
Payment shall be made at the applicable contract unit price for Bid Item and shall include full 
compensation for all labor, equipment, tools, and materials necessary to complete the work. 
Payment for Inlet Type 10R (L=4’) shall include excavation, backfill, local depression and 
subdrain connections.  

613-00027 12-Inch HDPE (Jacked)    (LF) 

a. Measurement 
 

The quantity of 12-Inch HDPE (Jacked) to be paid for will be determined by measurement of the 
number of lineal feet actually constructed, including fittings, valves, valve boxes, steel sleeves, 
concrete thrust blocks, pipe restraints, and pipe adapters accepted by the Engineer as complying 
with the plans and specifications.  Water line construction shall be in accordance with Colorado 
Springs Utilities Line Extension and Service Standards.  All fittings for 12-inch HDPE pipe 
including MJ Redudcer, tees and bends are incidental to this item. 

 
b. Payment 

 
Payment shall be made at the applicable contract unit price for Bid Item and shall include full 
compensation for all labor, equipment, tools, and materials necessary to complete the work. 
Payment of 12-Inch HDPE (Jacked) shall include, but is not limited to, excavation, bedding, 
backfill, temporary and permanent line connections, marking, tracer wire, hydrotesting, 
disinfection, bacteria test and off-site disposal of construction debris. 

619-75064  Gate Valve 8-Inch     (EA) 

a. Measurement 
 
The quantity of Gate Valve 8-Inch shall be paid for by the number of gate valves installed, 
complete in place, at the contact unit price ($/EA) bid for the type and size of gate valve listed in 
the Contract documents Gate Valve 8-Inch construction shall be in accordance with Colorado 
Springs Utilities Line Extension and Service Standards. 
 
b. Payment 
 
Payment shall be made at the applicable contract unit price for Bid Item and shall include full 
compensation for all labor, equipment, tools, and materials necessary to complete the work. 
Payment shall include, but is not limited to, excavation, bedding, backfill, marking tape, tracer 
wire, joint lubricant, off-site disposal of construction debris. Payment also includes excavation, 
bedding, backfill, temporary and permanent line connections, marking, tracer wire, hydrotesting, 
cathodic protection, disinfection, bacteria test and offsite disposal of construction debris. 

619-75096  Gate Valve 12-Inch     (EA) 

a. Measurement 
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The quantity of Gate Valve 12-Inch shall be paid for by the number of gate valves installed, 
complete in place, at the contact unit price ($/EA) bid for the type and size of gate valve listed in 
the Contract documents Gate Valve 12-Inch construction shall be in accordance with Colorado 
Springs Utilities Line Extension and Service Standards. 
 
b. Payment 
 
Payment shall be made at the applicable contract unit price for Bid Item and shall include full 
compensation for all labor, equipment, tools, and materials necessary to complete the work. 
Payment shall include, but is not limited to, excavation, bedding, backfill, marking tape, tracer 
wire, joint lubricant, off-site disposal of construction debris. Payment also includes excavation, 
bedding, backfill, temporary and permanent line connections, marking, tracer wire, hydrotesting, 
cathodic protection, disinfection, bacteria test and offsite disposal of construction debris. 

625-00000 Construction Surveying    (LS) 

a. Measurement 
 
The quantity of Construction Surveying to be paid for shall be lump sum.  Construction surveying 
shall include all items of work involved in conducting construction surveying.  Construction 
Surveying shall be in accordance with Section 625 of the CDOT Standard Specifications for Road 
and Bridge Construction, and with the Revision to Section 625 – Construction Surveying.   
 
b. Payment 
 
Payment shall be made at the applicable contract unit price for Bid Item and shall include full 
compensation for all labor, equipment, tools, and materials necessary to complete the work. 
 
Payment for construction surveying will be the contract lump sum bid and will be full 
compensation for all surveying work necessary to complete the project as shown on the plans, to 
include all resetting of stakes, marks, monuments Secondary and Primary Control points, and 
preparing supplemental or amended Project Control Diagrams.   
 
Partial payment for construction surveying, as determined by the Engineer, will be made as the 
work progresses. The Contractor shall submit a schedule of estimated contractor construction 
surveying time before the first partial payment is made. Copies of the Survey Records for all 
completed survey work shall be submitted to the Engineer prior to payment of the monthly 
estimate. 
 
Before final payment is made, the following two items shall be completed, bear the seal and 
signature of the responsible PLS or PE identified in CDOT subsection 625.01, and have copies 
submitted to the Engineer for review: 
 
(1) All survey records 
(2) Supplemental or amended Project Control Diagram 

627-00004 Epoxy Pavement Marking    (SF) 

a. Measurement 
 
The quantity of Epoxy Pavement Marking to be paid for will be determined by measurement of the 
number of square feet of Epoxy Pavement Marking actually constructed and accepted by the 
Engineer as complying with the plans and specifications.  Epoxy Pavement Marking shall be in 
accordance with the City of Colorado Springs, Signage and Pavement Markings Guidelines and 
Section 627 of the CDOT Standard Specifications for Road and Bridge Construction. The 
Colorado Springs Guidelines manual shall take precedence in the event of conflict between the 
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two specifications. 
   
b. Payment 
 
Payment shall be made at the applicable contract unit bid price for Bid Item and shall include full 
compensation for all labor, equipment, tools, and materials necessary to complete the work. 

627-00070 Preformed Thermoplastic Pavement Marking  (SF) 

a. Measurement 
 
The quantity of Preformed Thermoplastic Pavement Marking to be paid for will be determined by 
measurement of the number of square feet of thermoplastic pavement marking actually installed 
and accepted by the Engineer as complying with the plans and specifications.   Preformed 
Thermoplastic Pavement Marking shall be in accordance with the City of Colorado Springs, 
Signage and Pavement Markings Guidelines and Section 627 of the CDOT Standard 
Specifications for Road and Bridge Construction. The Colorado Springs Guidelines manual shall 
take precedence in the event of conflict between the two specifications. 
 
b. Payment 
 
Payment shall be made at the applicable contract unit bid price for Bid Item and shall include full 
compensation for all labor, equipment, tools, and materials necessary to complete the work. 

620-00002 Field Office (Class 2)    (EA) 

a. Measurement 
 
The quantity of Field Office to be paid for will be determined by measurement of the number of 
field offices actually provided and accepted by the Engineer as complying with the plans and 
specifications.  Relocating the Field Office or establishing a new Field Office location will not be 
measured as an additional item for payment. 
 
Field Office shall be in accordance with Section 620 of the CDOT Standard Specifications for 
Road and Bridge Construction and the Revision to Section 620.   
 
b. Payment 
 
Payment shall be made at the applicable contract unit price for Bid Item and shall include full 
compensation for all labor, equipment, tools, and materials necessary to complete the work.  
Payment for restoration of the field office area will not be paid for separately, but shall be included 
in the cost of the item.  Cost associated with relocating or establishing a new Filed Office location 
shall be included in the item. 

208-00020 Silt Fence     (LF) 

a. Measurement 
 
The quantity of Silt Fence to be paid for will be determined by measurement of the number of 
lineal feet of Silt Fence actually constructed and accepted by the Engineer as complying with the 
plans and specifications.  Silt Fence shall be in accordance with Section 208 of the CDOT 
Standard Specifications for Road and Bridge Construction. 
 
b. Payment 
 
Payment shall be made at the applicable contract unit price for Bid Item and shall include full 
compensation for all labor, equipment, tools, and materials necessary to complete the work.  



CITY OF COLORADO SPRINGS  

 
 

B16-T008NS - EVANS BRIDGE REPLACEMENT 
CDOT PROJ#  BRO M240-117, SA# 16986 

 
 

90 

Payment for silt fence shall include furnishing, installing, trenching and all other items of work 
involved in construction of silt fence. 

208-00045 Concrete Washout Structure    (LS) 

a. Measurement 
  
The quantity of Concrete Washout Structure to be paid for shall be lump sum.  Concrete Washout 
Structures shall be in accordance with Section 208 of the CDOT Standard Specifications for Road 
and Bridge Construction. 
 
b. Payment 
 
Payment shall be made at the applicable contract unit price for Bid Item and shall include full 
compensation for all labor, equipment, tools, and materials necessary to complete the work.  

208-00050 Storm Drain Inlet Protection    (EA) 

a. Measurement 
 
The quantity of Storm Drain Inlet Protection to be paid for will be determined by measurement of 
the number of Storm Drain Inlet Protection actually constructed and accepted by the Engineer as 
complying with the plans and specifications.  Storm Drain Inlet Protection shall be in accordance 
with Section 208 of the CDOT Standard Specifications for Road and Bridge Construction. 
 
b. Payment 
 
Payment shall be made at the applicable contract unit price for Bid Item and shall include full 
compensation for all labor, equipment, tools, and materials necessary to complete the work.   

208-00070 Vehicle Tracking Control    (LS) 

a. Measurement 
 
The quantity of Vehicle Tracking Control to be paid for shall be lump sum.  Vehicle Tracking 
Control shall be in accordance with Section 208 of the CDOT Standard Specifications for Road 
and Bridge Construction. 
 
b. Payment 
 
Payment shall be made at the applicable contract unit price for Bid Item and shall include full 
compensation for all labor, equipment, tools, and materials necessary to complete the work.   

208-00200 Erosion Control Supervisor    (LS) 

a. Measurement 
 
The quantity of Erosion Control Supervisor to be paid for shall be lump sum.  Erosion Control 
Supervisor responsibilities and payment shall be in accordance with Section 208 of the CDOT 
Standard Specifications for Road and Bridge Construction. 
 
b. Payment 
 
Payment shall be made as a percentage of the overall project completion for the contract unit 
price for Bid Item and shall include full compensation for all labor, equipment, tools, and materials 
necessary to complete the work.   
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212-00001 Seeding and Mulching    (SY) 

a. Measurement 
 
The quantity of Seeding and Mulching to be paid for will be the quantity specified in the bid form.  
No further measurement will be made.  Seeding and Mulching must be accepted in the field by 
the Engineer as complying with the plans and specifications.   
 
In the event that the seeding quantity must be revised to accommodate changing project 
conditions, the contractor shall submit a revised as-built seeding diagram and revised seeding 
quantities to the Engineer for approval.   The Engineer will verify the revisions to the seeding area 
quantity in the field if necessary.  To verify installation of appropriate seed quantities, Contractor 
will provide delivery slips for seed as provided by the seed supplier.   
 
Seeding and Mulching shall include Pond Seeding. 
 
Seeding and Mulching work shall be in accordance with Section 02920 of the City of Colorado 
Springs Parks and Recreation Specifications, and the revisions to Section 02920 in these 
specifications. 
 
b. Payment 
 
Payment shall be made at the applicable contract unit price for Bid Item and shall include full 
compensation for all labor, equipment, tools, and materials, soil preparation and protection of 
seeding areas necessary to complete the work.   

216-00015 Erosion Control Blanket    (SY) 

a. Measurement 
   
The quantity of Erosion Control Blanket to be paid for will be determined by measurement of the 
number of square yards of Erosion Control Blanket actually placed and accepted by the Engineer 
as complying with the plans and specifications.  Erosion Control Blanket shall be in accordance 
with Section 216 of the CDOT Standard Specifications for Road and Bridge Construction. 
 
This work consists of furnishing, preparing, applying, placing, and securing soil retention covering 
for erosion control on disturbed areas as designated in the Contract or as directed. 
 
b. Payment 
 
Payment shall be made at the applicable contract unit price for Bid Item and shall include full 
compensation for all labor, equipment, tools, and materials necessary to complete the work.  No 
allowance will be made for overlap. 

700-70010 F/A Minor Contract Revisions   (EST) 

a. Measurement 
 
For work items required by the project and not identified as incidental to the work, a Minor 
Contract Revision may be initiated by and at the sole discretion of the Engineer.  The intent of the 
MCR is to provide a mechanism for payment for minor work required to complete the project not 
identified elsewhere in the contract documents.  If not deemed minor by the Engineer, the 
Contractor may be required to prepare a formal change order through the City process identified 
in the contract documents.  Contractor may not submit Minor Contract Revisions without prior 
approval of the Engineer. The MCR should be completed and signed by the Contractor and 
Engineer prior to the start of the added or changed work. The Engineer is responsible for 
approving all change orders. 
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b. Payment 
 
Payment will be made for Minor Contract Revisions at the agreed upon price for the work 
completed and shall include full compensation for all labor, equipment, tools, materials, and 
warranty necessary to complete the work.   

700-00009 F/A CSU Minor Contract Revisions   (EST) 

a. Measurement 
 
For CSU work items required by the project and not identified as incidental to the work, a Minor 
Contract Revision may be initiated by and at the sole discretion of the Engineer.  The intent of the 
CSU MCR is to provide a mechanism for payment for minor work required to complete the project 
not identified elsewhere in the contract documents.  If not deemed minor by the Engineer, the 
Contractor may be required to prepare a formal change order through the City process identified 
in the contract documents.  Contractor may not submit Minor Contract Revisions without prior 
approval of the Engineer. The CSU MCR should be completed and signed by the Contractor and 
Engineer prior to the start of the added or changed work. The Engineer is responsible for 
approving all change orders. 
 
b. Payment 
 
Payment will be made for CSU Minor Contract Revisions at the agreed upon price for the work 
completed and shall include full compensation for all labor, equipment, tools, materials, and 
warranty necessary to complete the work.  
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SCHEDULE G 

February 3, 2011 
 

AFFIRMATIVE ACTION REQUIREMENTS 
EQUAL EMPLOYMENT OPPORTUNITY 

 

NOTICE 
This is a standard special provision that revises or modifies CDOT’s Standard 

Specifications for Road and Bridge Construction.  It has gone through a formal 

review and approval process and has been issued by CDOT’s Project Development 

Branch with formal instructions for its use on CDOT construction projects.  It is to 

be used as written without change.  Do not use modified versions of this special 

provision on CDOT construction projects, and do not use this special provision on 

CDOT projects in a manner other than that specified in the instructions unless such 

use is first approved by the Standards and Specifications Unit of the Project 

Development Branch.  The instructions for use on CDOT construction projects 

appear below. 

 

Other agencies which use the Standard Specifications for Road and Bridge 

Construction to administer construction projects may use this special provision as 

appropriate and at their own risk. 

 

Instructions for use on CDOT construction projects:   
 

Use this standard special provision on all projects. 
February 3, 2011 

1 
AFFIRMATIVE ACTION REQUIREMENTS 
EQUAL EMPLOYMENT OPPORTUNITY 

 
A. AFFIRMATIVE ACTION REQUIREMENTS 
 
Notice of Requirement for Affirmative Action to Ensure Equal Employment Opportunity (Executive Order 
11246) 
 
1. The Bidder’s attention is called to the “Equal Opportunity Clause” and the “Standard Federal Equal 

Employment Opportunity Construction Contract Specifications” set forth herein. 
 
2. The goals and timetables for minority and female participation, expressed in percentage terms for the 

Contractor’s aggregate workforce in each trade on all construction work in the covered area are 
as follows: 

 
 

Goals and Timetable for Minority Utilization 
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Timetable - Until Further Notice 
Economic 
Area 

Standard Metropolitan 
Statistical Area (SMSA) 

Counties 
Involved 

Goal 

157 
(Denver) 

2080 Denver-Boulder Adams, Arapahoe, Boulder, Denver, 
Douglas, Gilpin, Jefferson................... 

 
13.8% 

2670 Fort Collins Larimer................................................ 6.9% 

3060 Greeley Weld.................................................... 13.1% 

Non SMSA Counties Cheyenne, Clear Creek, Elbert, 
Grand, Kit Carson, Logan, Morgan, 
Park, Phillips, Sedgwick, Summit, 
Washington & 
Yuma............................ 

 
 
 

12.8% 

158 
 
(Colo. Spgs. - 
Pueblo) 

1720 Colorado Springs El Paso, 
Teller..................................... 

10.9% 

6560 Pueblo Pueblo................................................. 27.5% 

Non SMSA Counties Alamosa, Baca, Bent, Chaffee, 
Conejos, Costilla, Crowley, Custer, 
Fremont, Huerfano, Kiowa, Lake, 
Las Animas, Lincoln, Mineral, Otero, 
Prowers, Rio Grande, Saguache........ 

 
 
 
 

19.0% 

159 
(Grand 
Junction) 

Non SMSA Archuleta, Delta, Dolores, Eagle, 
Garfield, Gunnison, Hinsdale,  
La Plata, Mesa, Moffat, Montezuma, 
Montrose, Ouray, Pitkin, Rio Blanco, 
Routt, San Juan, San Miguel 

 
 
 
 

10.2% 

156 (Cheyenne 
- Casper WY) 
 

Non SMSA Jackson County, Colorado.................. 7.5% 

GOALS AND TIMETABLES FOR FEMALE UTILIZATION 
Until Further Notice......................................................................................................................6.9% -- 
Statewide 
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February 3, 2011 
2 

AFFIRMATIVE ACTION REQUIREMENTS 
EQUAL EMPLOYMENT OPPORTUNITY 

 
 These goals are applicable to all the Contractor’s construction work (whether or not it is Federal or 

federally assisted) performed in the covered area.  If the Contractor performs construction work in 
a geographical area located outside of the covered area, it shall apply the goals established for 
such geographical area where the work is actually performed. With regard to this second area, 
the Contractor also is subject to the goals for both its federally involved and non-federally involved 
construction. 

 
 The Contractor’s compliance with the Executive Order and the regulations in 41 CFR Part 60-4 shall 

be based on its implementation of the Equal Opportunity Clause specific affirmative action 
obligations required by the specifications set forth in 41 CFR 60-4.3(a), and its efforts meet the 
goals established for the geographical area where the contract resulting form this solicitation is to 
be performed.  The hours of minority and female employment and training must be substantially 
uniform throughout the length of the contract, and in each trade, and the Contractor shall make a 
good faith effort to employ minorities and women evenly on each of its projects.  The transfer of 
minority or female employees or trainees from Contractor to Contractor or from project to project 
for the sole purpose of meeting the Contractor’s goals shall be a violation of the contract, the 
Executive Order and the regulations in 41 CFR Par 60-4.  Compliance with the goals will be 
measured against the total work hours performed. 

 
 3. The Contractor shall provide written notification to the Director of the Office of Federal 

Contract Compliance Programs within 10 working days of award of any construction 
subcontract in excess of $10,000 at any tier for construction work under the contract 
resulting from this solicitation.  The notification shall list the name, address and telephone 
number of the subcontractor; employer identification number; estimated dollar amount of 
the subcontract; estimated starting and completion dates of the subcontract; and the 
geographical  area in which the contract is to be performed. 

 
 4. As used in this specification, and in the contract resulting from this solicitation, the 
“covered area” is the county or counties shown on the Invitation for Bids and on the plans. In cases where 
the work is in two or more counties covered by differing percentage goals, the highest percentage will 
govern. 

February 3, 2011 
3 

AFFIRMATIVE ACTION REQUIREMENTS 
EQUAL EMPLOYMENT OPPORTUNITY 

 
B. STANDARD FEDERAL EQUAL EMPLOYMENT OPPORTUNITY CONSTRUCTION 
CONTRACT SPECIFICATIONS 

 
Standard Federal Equal Employment Opportunity Construction Contract Specifications (Executive Order 
11246) 
 
1. As used in these Specifications: 
 
 a. “Covered area” means the geographical area described in the solicitation from which this contract 

resulted; 
 
 b. “Director” means Director, Office of Federal Contract Compliance Programs, United States 

Department of Labor, or any person to whom the Director delegates authority; 
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 c. “Employer identification number” means the Federal Social Security number used on  the 
Employer’s Quarterly Federal Tax Return, U.S. Treasury Department Form 941. 

 
 d. “Minority” includes; 
 

 (i)  Black (all persons having origins in any of the Black African racial groups 
not of Hispanic origin); 

  (ii)  Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South American or 
other Spanish Culture or origin, regardless of race); 

  (iii)  Asian and Pacific Islander (all persons having origins in any of the original peoples of the 
Far East, Southeast Asia, the Indian Subcontinent, or the Pacific Islands); and 

  (iv)  American Indian or Alaskan Native (all persons having origins in any of the original 
peoples of North America and maintaining identifiable tribal affiliations through 
membership and participation or community identification). 

 
2. Whenever the Contractor, or any Subcontractor at any tier, subcontracts a portion of the work 

involving any construction trade, it shall physically include in each subcontract in excess of 
$10,000 the provisions of these specifications and the Notice which contains the applicable goals 
for minority and female participation and which is set forth in the solicitations from which this 
contract resulted. 

 
3. If the Contractor is participating (pursuant to 41 CFR 60-4.5) in a Hometown Plan approved by the 

U.S. Department of Labor in the covered area either individually or through an association, its 
affirmative action obligations on all work in the Plan area (including goals and timetables) shall be 
in accordance with that Plan for those trades which have unions participating in the Plan.  
Contractors must be able to demonstrate their participation in and compliance with the provisions 
of any such Hometown Plan.  Each Contractor or Subcontractor participating in an approved Plan 
is individually required to comply with its obligations under the EEO clause, and to make a good 
faith effort to achieve each goal under the Plan in each trade in which it has employees.  The 
overall good faith performance by other Contractors or Subcontractor toward a goal in an 
approved Plan does not excuse any covered Contractor’s or Subcontractor’s failure to take good 
faith efforts to achieve the Plan goals and timetables. 

 
4. The Contractor shall implement the specific affirmative action standards provided in paragraphs 7a 

through p of these specifications.  The goals set forth in the solicitation from which this contract 
resulted are expressed as percentages of the total hours of employment and training of minority 
and female utilization the Contractor should reasonably be able to achieve in each construction 
trade in which it has employees in the covered area.  Covered Construction contractors 
performing construction work in geographical areas where they do not have a Federal or federally  
assisted construction contract shall apply the minority and female goals established for the 
geographical area where the work is being performed.  Goals are published periodically in the 
Federal Register in notice form, and such notices may be obtained from any office of Federal 
Contract Compliance Programs Office or from Federal procurement contracting officers.  The 
Contractor is expected to make substantially uniform progress in meeting its goals in each craft 
during the period specified. 

February 3, 2011 
4 

AFFIRMATIVE ACTION REQUIREMENTS 
EQUAL EMPLOYMENT OPPORTUNITY 

 
5. Neither the provisions of any collective bargaining agreement, nor the failure by a union with whom 

the Contractor has a collective bargaining agreement, to refer either minorities or women shall 
excuse the Contractor’s obligations under these specifications, Executive Order 11246, or the 
regulations promulgated pursuant thereto. 
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6. In order for the nonworking training hours of apprentices and trainees to be counted in meeting the 
goals, such apprentices and trainees must be employed by the Contractor during the training 
period, and the Contractor must have made a commitment to employ the apprentices and 
trainees at the completion of their training, subject to the availability of employment opportunities.  
Trainees must be trained pursuant to training programs approved by the U.S. Department of 
Labor. 

 
7. The Contractor shall  take specific affirmative actions to ensure equal employment opportunity.  The 

evaluation of the Contractor’s compliance with these specifications shall be based upon its effort 
to achieve maximum results from its actions.  The Contractor shall document these efforts fully, 
and shall implement affirmative action steps at least as extensive as the following; 

 
 a. Ensure and maintain a working environment free of harassment, intimidation , and coercion at all 

sites, and in all facilities at which the Contractor’s employees are assigned to work.  The 
Contractor, where possible, will assign two or more women to each construction project.  The 
Contractor shall specifically ensure that all foremen, superintendents, and other on-site 
supervisory personnel are aware of and carry out the Contractor’s obligation to maintain such 
a working environment, with specific attention to minority or female individuals working at 
such sites or in such facilities. 

 
 b. Establish and maintain a current list of minority and female recruitment sources, provide written 

notification to minority and female recruitment sources and to community organizations when 
the Contractor or its union have employment opportunities available, and maintain a record of 
the organization’s responses. 

 
 c. Maintain a current file of the names, addresses and telephone numbers of each minority and 

female off-the-street applicant and minority or female referral from a union, a recruitment 
source of community organization and of what action was taken with respect to each 
individual.  If such individual was sent to the union hiring hall for referral and was not referred 
back to the Contractor by the union or, if referred, not employed by the Contractor, this shall 
be documented in the file with the reason therefor, along with whatever additional actions the 
Contractor may have taken. 

 
 d. Provide immediate written notification to the Director when the union with which the Contractor 

has a collective bargaining agreement has not referred to the Contractor a minority person or 
woman sent by the Contractor, or when he Contractor has other information that the union 
referral process has impeded the Contractor’s efforts to meet its obligations. 

     
 e. Develop on-the-job training opportunities and/or participate in training programs for the area 

which expressly include minorities and women, including upgrading programs and 
apprenticeship and trainee programs relevant to the Contractor’s employment needs, 
especially those programs funded or approved by the Department of Labor.  The Contractor 
shall provide notice of these programs to the sources compiled under 7b above. 

 
 f. Disseminate the Contractor’s EEO policy by providing notice of the policy to unions and training 

programs and requesting their cooperation in assisting the Contractor in meeting its EEO 
obligations; by including it in any policy manual and collective bargaining agreement; by 
publicizing it in the company newspaper, annual report, etc., by specific review of the policy 
with all management personnel and with all minority and female employees at least once a 
year, and by posting the Contractor’s EEO policy on bulletin boards accessible to all 
employees at each location where construction work is performed. 
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February 3, 2011 
5 

AFFIRMATIVE ACTION REQUIREMENTS 
EQUAL EMPLOYMENT OPPORTUNITY 

 
 g. Review, at least annually, the Contractor’s EEO policy and affirmative action obligations under 

these specifications with all employees having any responsibility for hiring, assignment, layoff, 
termination or other employment decisions including specific review of these items with onsite 
supervisory personnel such as Superintendents, General Foreman, etc., prior to the initiation 
of construction work at any job site.  A written record shall be made and maintained 
identifying the time and place of these meetings, persons attending, subject matter discussed, 
and disposition of the subject matter. 

 
 h. Disseminate the Contractor’s EEO policy externally by including it in any advertising in the news 

media, specifically including minority and female news media, and providing written 
notification to and discussing the Contractors and Subcontractors with whom the Contractor 
does or anticipates doing business. 

 
 i. Direct its recruitment efforts, both oral and written, to minority, female and community 

organizations, to schools with minority and female students and to minority and female 
recruitment and training organizations serving the Contractor’s recruitment area and 
employment needs.  Not later than one month prior to the date for the acceptance of 
applications for apprenticeship or other training by any recruitment source, the Contractor 
shall send written notification to organizations such as the above, describing the openings, 
screening procedures, and tests to be used in the selection process. 

 
 j. Encourage present minority and female employees to recruit other minority persons and women 

and, where reasonable, provide after school, summer and vacation employment to minority 
and female youth both on the site and in other areas of a Contractor’s workforce. 

 
 k. Validate all tests and other selection requirements where there is an obligation to do so under 41 

CFR Part 60-3. 
 
 l. Conduct, at least annually, an inventory and evaluation at least of all minority and female 

personnel for promotional opportunities and encourage these employees to seek or to 
prepare for, through appropriate training, etc. such opportunities. 

 
 m. Ensure that seniority practices, job classifications, work assignments and other personnel 

practices, do not have a discriminatory effect by continually monitoring all personnel and 
employment related activities to ensure that the EEO policy and the Contractor’s obligations 
under these specifications are being carried out. 

 
 n. Ensure that all facilities and Contractor’s activities are nonsegregated except that separate or 

single-user toilet and necessary changing facilities shall be provided to assure privacy 
between the sexes. 

 
 o. Document and maintain a record of all solicitations of offers for subcontracts from minority and 

female construction contractors and suppliers, including circulation of solicitations to minority 
and female contractor associations and other business associations. 

 
 p. Conduct a review, at least annually, of all supervisor’s adherence to and performance under the 

Contractor’s EEO policies and affirmative action obligation. 
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February 3, 2011 
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AFFIRMATIVE ACTION REQUIREMENTS 
EQUAL EMPLOYMENT OPPORTUNITY 

 
8. Contractors are encouraged to participate in voluntary associations which assist in fulfilling one or 

more of their affirmative action obligations (7a through p).  The efforts of a contractor association, 
joint contractor-union contractor-community, or other similar group of which the Contractor is a 
member and participant, may be asserted as fulfilling any one or more of its obligations under 7a 
through p of these specifications provided that the Contractor actively participates in the group, 
makes every effort to assure that the group has a positive impact on the employment of minorities 
and women in the industry, ensures that the concrete benefits of the program are reflected in the 
Contractor’s minority and female workforce participation, makes a good faith effort to meet its 
individual goal and timetables, and can provide access to documentation which demonstrates the 
effectiveness of actions taken on behalf of the Contractor.  The obligation to comply, however, is 
the Contractor’s and failure of such a group to fulfill an obligation shall not be a defense for the 
Contractor’s noncompliance. 

 
9. A single goal for minorities and a separate single goal for women have been established.  The 

Contractor, however, is required to provide equal employment opportunity and to take affirmative 
action for all minority groups, both male and female, and all women, both minority and non-
minority.  Consequently, the Contractor may be in violation of the Executive Order if a particular 
group is employed in a substantially disparate manner (for example, even thought the Contractor 
has achieved its goals for women generally, the Contractor may be in violation of the Executive 
Order if a specific minority group of women is underutilized). 

 
10. The Contractor shall not use the goals and timetables or affirmative action standards to discriminate 

against any person because of race, color, religion, sex, or national origin. 
 
11. The Contractor shall not enter into any Subcontract with any person or firm debarred from 

Government contracts pursuant to Executive Order 11246. 
 
12. The Contractor shall carry out such sanctions and penalties for violation of these specifications and of 

the Equal Opportunity Clause, including suspension, termination and cancellation of existing 
subcontracts as may be imposed or ordered pursuant to Executive Order 11246, as amended, 
and its implementing regulations, by the Office of Federal Contract Compliance Programs.  Any 
Contractor who fails to carry out such sanctions and penalties shall be in violation of these 
specifications and Executive Order 11246, as amended. 

 
13 The Contractor in fulfilling its obligations under these specifications, shall implement specific 

affirmative action steps, at least as extensive as those standards prescribed in paragraph 7 of 
these specifications, so as to achieve maximum results from its efforts to ensure equal 
employment opportunity.  If the Contractor fails to comply with the requirements of the Executive 
Order, the implementing regulations, or these specifications, the Director shall proceed in 
accordance with 41 CFR 60-4.8. 

 
14. The Contractor shall designate a responsible official to monitor all employment related activity to 

ensure that the company EEO policy is being carried out, to submit reports relating to the 
provisions hereof as may be required by the Government and to keep records.  Records shall at 
least include for each employee the name, address, telephone numbers, construction trade, union  
affiliation if any, employee identification number when assigned, social security number, race, 
sex, status (e.g., mechanic, apprentice, trainee, helper, or laborer), dates of changes in status, 
hours worked per week in the indicated trade, rate of pay, and locations at which the work was 
performed.  Records shall be maintained in an easily understandable and retrievable form, 
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however, to the degree that existing records satisfy this requirement, contractors shall not be 
required to maintain separate records. 

 
15. Nothing herein provided shall be construed as a limitation upon the application of other laws which 

establish different standards of compliance or upon application of requirements for the hiring of 
local or other area residents (e.g., those under the Public Works Employment Act of 1977 and the 
Community Development Block Grant Program). 

 
  

February 3, 2011 
7 

AFFIRMATIVE ACTION REQUIREMENTS 
EQUAL EMPLOYMENT OPPORTUNITY 

 
C. SPECIFIC EQUAL EMPLOYMENT OPPORTUNITY RESPONSIBILITIES. 
 
1.  General. 
 
 a. Equal employment opportunity requirements not to discriminate and to take affirmative action to 

assure equal employment opportunity as required by Executive Order 11246 and Executive 
Order 11375 are set forth in Required Contract.  Provisions (Form FHWA 1273 or 1316, as 
appropriate) and these Special Provisions which are imposed pursuant to Section 140 of Title 
23, U.S.C., as established by Section 22 of the Federal-Aid highway Act of 1968.  The 
requirements set forth in these Special Provisions shall constitute the specific affirmative 
action requirements for project activities under this contract and supplement the equal 
employment opportunity requirements set forth in the Required Contract provisions. 

 
 b. The Contractor will work with the State highway agencies and the Federal Government in carrying 

out equal employment opportunity obligations and in their review of his/her activities under the 
contract. 

 
 c. The Contractor and all his/her subcontractors holding subcontracts not including material 

suppliers, of $10,000 or more, will comply with the following minimum specific requirement 
activities of equal employment opportunity: (The equal employment opportunity requirements 
of Executive Order 11246, as set forth in Volume 6, Chapter 4, Section 1, Subsection 1 of the 
Federal-Aid Highway Program Manual, are applicable to material suppliers as well as 
contractors and subcontractors.)  The Contractor will include these requirements in every 
subcontract of $10,000 or more with such modification of language as is necessary to make 
them binding on the subcontractor. 

 
2. Equal Employment Opportunity Policy.  The Contractor will accept as his operating policy the 

following statement which is designed to further the provision of equal employment opportunity to 
all persons without regard to their race, color, religion, sex, or national origin, and to promote the 
full realization of equal employment opportunity through a positive continuing program; 

 
 It is the policy of this Company to assure that applicants are employed, and that employees are 

treated during employment, without regard to their race, religion, sex, color, or national origin.  
Such action shall include; employment, upgrading, demotion, or transfer; recruitment or 
recruitment advertising; layoff or termination; rates of pay or other forms of compensation; and 
selection for training, including apprenticeship, preapprenticeship, and/or on-the-job training. 

 
3. Equal Employment Opportunity Officer. The Contractor will designate and make known to the State 

highway agency contracting officers and equal employment opportunity officer (herein after 
referred to as the EEO Officer) who will have the responsibility for an must be capable of 
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effectively administering and promoting an active contractor program of equal employment 
opportunity and who must be assigned adequate authority and responsibility to do so. 

 
4. Dissemination of Policy. 
 
 a. All members of the Contractor’s staff who are authorized to hire, supervise, promote, and 

discharge employees, or who recommend such action, or who are substantially involved in 
such action, will be made fully cognizant of, and will implement, the Contractor’s equal 
employment opportunity policy and contractual responsibilities to provide equal employment 
opportunity in each grade and classification of employment.  To ensure that the above 
agreement will be met, the following actions will be taken as a minimum; 

 
  (1) Periodic meetings of supervisory and personnel office employees will be conducted before 

the start of work and then not less often than once every six months, at which time the 
Contractor’s equal employment opportunity policy and its implementation will be reviewed 
and explained.  The meetings will be conducted by the EEO Officer or other 
knowledgeable company official. 

February 3, 2011 
8 

AFFIRMATIVE ACTION REQUIREMENTS 
EQUAL EMPLOYMENT OPPORTUNITY 

 
  (2) All new supervisory or personnel office employees will be given a thorough indoctrination by 

the EEO Officer or other knowledgeable company official, covering all major aspects of 
the Contractor’s equal employment opportunity obligations within thirty days following 
their reporting for duty with the Contractor. 

 
  (3) All personnel who are engaged in direct recruitment for the project will be instructed by the 

EEO Officer or appropriate company official in the Contractor’s procedures for locating 
and hiring minority group employees. 

 
 b. In order to make the Contractor’s equal employment opportunity policy known to all employees, 

prospective employees and potential sources of employees, i.e., schools, employment 
agencies, labor unions (where appropriate), college placement officers, etc., the Contractor 
will take the following actions: 

 
   (1) Notices and posters setting forth the Contractor’s equal employment opportunity policy 

will be placed in areas readily accessible to employees, applicants for employment 
and potential employees. 

. 
   (2) The Contractor’s equal employment opportunity policy and the procedures to implement 

such policy will be brought to the attention of employees by means of meetings, 
employee handbooks, or other appropriate means. 

 
 5. Recruitment. 
 
  a. When advertising for employees, the Contractor will include in all advertisements for 

employees the notation; “An Equal Opportunity Employer.”  All such advertisements will 
be published in newspapers or other publications having a large circulation among 
minority groups in the area from which the project work force would normally be derived. 

 
  b. The Contractor will, unless precluded by a valid bargaining agreement, conduct systematic 

and direct recruitment through public and private employee referral sources likely to yield 
qualified minority group applicants, including, but not limited to, State employment 
agencies, schools, colleges and minority group organizations.  To meet this requirement, 
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the Contractor will, through his EEO Officer, identify sources of potential minority group 
employees, and establish with such identified sources procedures whereby minority 
group applicants may be referred to the Contractor for employment consideration. 

 
   In the event the Contractor has a valid bargaining agreement providing for exclusive hiring 

hall referrals, he is expected to observe the provisions of that agreement to the extent 
that the system permits the Contractor’s compliance with equal employment opportunity 
contract provisions.  (The U.S. Department of Labor has held that where implementation 
of such agreements have the effect of discriminating against minorities or women, or 
obligates the Contractor to do the same, such implementation violates Executive Order 
11246, as amended.) 

 
  c. The Contractor will encourage his present employees to refer minority group applicants for 

employment by posting appropriate notices or bulletins in areas accessible to all such 
employees.  In addition, information and procedures with regard to referring minority 
group applicants will be discussed with employees. 

 
 `6. Personnel Actions.  Wages, working conditions, and employee benefits shall be established and 

administered, and personnel actions of every type, including hiring, upgrading, promotion, 
transfer, demotion, layoff, and termination, shall be taken without regard to race, color, 
religion, sex, or national origin.  The following procedures shall be followed; 

 
a. The Contractor will conduct periodic inspections of project sites to insure that working 

conditions and employee facilities do not indicate discriminatory treatment of project site 
personnel. 

February 3, 2011 
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AFFIRMATIVE ACTION REQUIREMENTS 
EQUAL EMPLOYMENT OPPORTUNITY 

 
  b. The Contractor will periodically evaluate the spread of wages paid within each classification to 

determine any evidence of discriminatory wage practices. 
 
  c. The Contractor will periodically review selected personnel actions in depth to determine 

whether there is evidence of discrimination.  Where evidence is found, the Contractor will 
promptly take corrective action.  If the review indicates that the discrimination may extend 
beyond the actions reviewed, such corrective action shall include all affected persons. 

 
  d. The Contract will promptly investigate all complaints of alleged discrimination made to the 

Contractor in connection with his obligations under this contract, will attempt to resolve 
such complaints, and will take appropriate corrective action within a reasonable time.  If 
the investigation indicates that the discrimination may affect persons other than the 
complainant, such corrective action shall include such other persons.  Upon completion of 
each investigation, the Contractor will inform every complainant of all of his avenues of 
appeal. 

 
 7. Training and Promotion. 
 
  a. The Contractor will assist in locating, qualifying, and increasing the skills of minority group 

and women employees, and applicants for employment. 
 
  b. Consistent with the Contractor’s work force requirements and as permissible under Federal 

and State regulations, the Contractor shall make full use of training programs, i.e., 
apprenticeship, and on-the-job training programs for the geographical area of contract 
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performance.  Where feasible, 25 percent of apprentices or trainees in each occupation 
shall be in their first year of apprenticeship or training. 

 
  c. The Contractor will advise employees and applicants for employment of available training 

programs and entrance requirements for each. 
 
  d. The Contractor will periodically review the training and promotion potential of minority group 

and women employees and will encourage eligible employees to apply for such training 
and promotion. 

 
 8. Unions.   If the Contractor relies in whole or in part upon unions as a source of employees, the 

Contractor will use his/her best efforts to obtain the cooperation of such unions to increase 
opportunities for minority groups and women with the unions, and to effect referrals by such 
unions of minority and female employees.  Actions by the Contractor either directly or 
thorough a contractor’s association acting as agent will include the procedures set forth 
below: 

 
  a.  The Contractor will use best efforts to develop, in cooperation with the unions, joint training 

programs aimed toward qualifying more minority group members and women for 
membership in the unions and increasing the skills of minority group employees and 
women so that they may qualify for higher paying employment. 

 
  b. The Contractor will use best efforts to incorporate an equal employment opportunity clause 

into each union agreement to the end that such union will be contractually bound to refer 
applicants without regard to their race, color, religion, sex, or national origin. 

 
  c. The Contractor is to obtain information as to the referral practices and policies of the labor 

union except that to the extent such information is within the exclusive possession of the 
labor union and such labor union refuses to furnish such information to the Contractor, 
the Contractor shall so certify to the State highway department and shall set forth what 
efforts have been made to obtain such information. 

February 3, 2011 
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AFFIRMATIVE ACTION REQUIREMENTS 
EQUAL EMPLOYMENT OPPORTUNITY 

 
 d. In the event the union is unable to provide the Contractor with a reasonable flow of minority and 

women referrals within he time limit set forth in the collective bargaining agreement, the 
Contractor will, through independent recruitment efforts, fill the employment vacancies without 
regard to race, color, religion , sex or national origin; making full efforts to obtain qualified 
and/or qualifiable minority group persons and women.  (The U.S. Department of Labor has 
held that it shall be no excuse that the union with which the Contractor has a collective 
bargaining agreement providing for exclusive referral failed to refer minority employees.)  In 
the event the union referral practice prevents the Contractor from meeting the obligations 
pursuant to Executive Order 11246, as amended, and these special provisions, such 
Contractor shall immediately notify the State highway agency. 

 
9. Subcontracting. 
 
 a. The Contractor will use his best efforts to solicit bids from and to utilize minority group 

subcontractors or subcontractors with meaningful minority group and female representation 
among their employees.  Contractors shall obtain lists of minority-owned construction firms 
from State highway agency personnel. 
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 b. The Contractor will use his best efforts to ensure subcontractor compliance with their equal 
employment opportunity obligations. 

 
10. Records and Reports. 
 
 a. The Contractor will keep such records as are necessary to determine compliance with the 

Contractor’s equal employment opportunity obligations.  The records kept by the Contractor 
will be designed to indicate: 

 
  (1) The number of minority and nonminority group members and women employed in each work 

classification on the project. 
 
  (2) The Progress and efforts being made in cooperation with unions to increase employment 

opportunities for minorities and women (applicable only to contractors who rely in whole 
or in part on unions as a source of their work force). 

 
  (3) The progress and efforts being made in locating, hiring, training, qualifying, and upgrading 

minority and female employees, and 
 
  (4) The progress and efforts being made in securing the services of minority group 

subcontractors or subcontractors with meaningful minority and female representation 
among their employees. 

 
 b. All such records must be retained for a period of three years following completion of the contract 

work and shall be available at reasonable times and places for inspection by authorized 
representatives of the State highway agency and the Federal Highway Administration. 

 
 c. The Contractors will submit an annual report to the State highway agency each July for the 

duration of the project, indicating the number of minority, women, and non-minority group 
employees currently engaged in each work classification required by the contract work.  This 
information is to be reported on Form PR 1391. 

 



CITY OF COLORADO SPRINGS  

 
 

B16-T008NS - EVANS BRIDGE REPLACEMENT 
CDOT PROJ#  BRO M240-117, SA# 16986 

 
 

105 

SCHEDULE H 

DISADVANTAGED BUSINESS ENTERPRISE (DBE) REQUIREMENTS 

December 26, 2013 

NOTICE 

This is a standard special provision that revises or modifies CDOT’s Standard Specifications for Road 

and Bridge Construction.  It has gone through a formal review and approval process and has been issued 

by CDOT’s Project Development Branch with formal instructions for its use on CDOT construction 

projects.  It is to be used as written without change.  Do not use modified versions of this special 

provision on CDOT construction projects, and do not use this special provision on CDOT projects in a 

manner other than that specified in the instructions unless such use is first approved by the Standards and 

Specifications Unit of the Project Development Branch.  The instructions for use on CDOT construction 

projects appear below. 

Other agencies which use the Standard Specifications for Road and Bridge Construction to administer 

construction projects may use this special provision as appropriate and at their own risk. 

Instructions for use on CDOT construction projects: 

Use this Standard Special Provision on all partially or wholly funded Federal-Aid Design-Bid-

Build Projects.  Use in conjunction with the Project Special Provision Worksheet, Disadvantaged 

Business Enterprise (DBE) Contract Goal. 

The Designer should consult with the Regional Civil Rights Office (RCRO) to determine the use 

of this standard special and to obtain the contract goal.  A contract goal of zero still requires the 

use of this standard special and the worksheet.  Designers shall not set their own contract goal. 

This standard special provision should not be used for CM/GC services, design-build or other 

innovative projects.  For DBE provisions for these projects, contact the Civil Rights and Business 

Resource Center (CRBRC) at (303)757-9234. 

1. Overview 

The Disadvantaged Business Enterprise (DBE) Program is a federally-mandated program that seeks to 
ensure non-discrimination in the award of U.S. Department of Transportation (DOT)-assisted contracts 
and to create a level playing field on which DBEs can compete fairly for DOT-assisted contracts.  To such 
end, CDOT sets a contract goal for DBE participation for each DOT-assisted Contract.   

In order to be awarded the Contract, the bidder shall show that it has committed to DBE participation 
sufficient to meet the goal or has otherwise made good faith efforts to do so.  CDOT will amend the goal 
prior to award if the lowest apparent bidder demonstrates that good faith efforts were made but sufficient 
commitments to meet the goal could not be obtained.  

CDOT will monitor the progress of the Contractor throughout the project to ensure that the Contractor’s 
DBE commitments are being fulfilled.  Modifications to the commitments must be approved by CDOT.  
CDOT may withhold payment or seek other contractual remedies if the Contractor is not complying with 
the requirements of this special provision.  Upon completion of the Contract, CDOT may reduce the final 
payment to the Contractor if the Contractor has failed to fulfill the commitments or made good faith efforts 
to meet the contract goal.  
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For general assistance regarding the DBE program and compliance, contact CDOT’s Civil Rights and 
Business Resource Center (CRBRC) at (303)757-9234.  For project specific issues, contact the Engineer. 

All forms referenced herein can be found on the CDOT website in the forms library: 
 
http://www.coloradodot.info/library/forms/cdot-forms-by-number 

 Contract Assurance   

By submitting a proposal for this Contract, the bidder agrees to the following assurance and shall include 
it verbatim in all (including non-DBE) subcontracts: 

The contractor, subrecipient or subcontractor shall not discriminate on the basis of race, color, 
national origin, or sex in the performance of this contract. The contractor shall carry out applicable 
requirements of 49 CFR Part 26 in the award and administration of DOT-assisted contracts.  Failure 
by the contractor to carry out these requirements is a material breach of this contract, which may 
result in the termination of this contract or such other remedy as CDOT deems appropriate.    

2. Definitions 

Terms not defined herein shall have the meaning provided in the CDOT Standard Specifications for Road 
and Bridge Construction.  

A. Commitment.  A commitment is a portion of the Contract, identified by dollar amount and work 

area, designated by the bidder or Contractor for participation by a particular DBE.  Commitments 

are submitted to CDOT via Form 1414, Anticipated DBE Participation Plan, or via Form 1420, 

DBE Plan Modification Request.  Once approved, commitments are obligations of the Contract 

that are enforceable by CDOT.   

B. Commercially Useful Function (CUF). Responsibility for the execution of the work and carrying out 

such responsibilities by actually performing, managing and supervising the work as further 

described in Section 8 below.  

C. Contract Goal. The percentage of the contract designated by CDOT for DBE participation.  The 

contract goal for this contract is provided in the Project Special Provision Disadvantaged Business 

Enterprise Contract Goal.   

(1) The bidder/Contractor shall make good faith efforts to fulfill the contract goal with 

eligible DBE participation.  For determining whether the contract goal was met prior to 

award, the contract goal shall be based upon the proposal amount excluding force 

account items.  For determining whether the contract goal was met during and upon 

completion of the project, the contract goal shall be based upon the total earnings 

amount.   

(2) If the lowest apparent bidder demonstrates that it was unable to meet the contract 

goal but made good faith efforts to do so, the contract goal will be amended and the 

revised contract goal will be provided on Form 1417, Approved DBE Participation 

Plan.  

D. Disadvantaged Business Enterprise (DBE).  A Colorado-certified Disadvantaged Business 

Enterprise listed on the Colorado Unified Certification Program (UCP) DBE Directory at 
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www.coloradodbe.org. 

E. DBE Program Manual.  The manual maintained by the CRBRC which details CDOT’s policies and 

procedures for administering the DBE program.  A copy of the DBE Program Manual is available 

on the CRBRC webpage. 

F. Eligible Participation.  Work by a DBE that counts toward fulfillment of the contract goal as 

described in Section 4 below.  

G. Good Faith Efforts. All necessary and reasonable steps to achieve the contract goal which, by 

their scope, intensity, and appropriateness to the objective, could reasonably be expected to 

obtain sufficient DBE participation, even if not fully successful.  Good faith efforts are evaluated 

prior to award and throughout performance of the Contract.  For guidance on good faith efforts, 

see 49 CFR Part 26, Appendix A.   

H. Joint Check. A check issued by the Contractor or one of its subcontractors to a DBE firm and a 

material supplier or other third party for materials or services to be incorporated into the work.  

I. Reduction. A reduction occurs when the Contractor reduces a commitment to a DBE.  A reduction 

constitutes a partial termination. 

J. Subcontractor.  An individual, firm, corporation or other legal entity to whom the Contractor 

sublets part of the Contract. For purposes of this special provision, the term subcontractor 

includes suppliers.  

K. Substitution.  Substitution occurs when a Contractor seeks to find another DBE to perform work 

on the contract as a result of a reduction or termination.   

L. Termination. A termination occurs when a Contractor no longer intends to use a DBE for 

fulfillment of a commitment.   

M. Total Earnings Amount: Amount of the Contract earned by the Contractor, including approved 

changes and approved force account work performed, but not including any deductions for 

liquidated damages, price reduced material, work time violations, overweight loads or liens. The 

amount of the Contract earned does not include plan force account items (i.e. OJT, pavement 

incentives, etc).   

N. Work Code. A code to identify the work that a DBE is certified to perform.  A work code includes a 

six digit North American Industry Classifications System code plus a descriptor.  Work codes are 

listed on a firm’s profile on the UCP DBE Directory.  The Contractor may contact the CRBRC to 

receive guidance on whether a work code covers the work to be performed.   

3. Eligible Participation 

The following rules will be used to determine whether work performed by a DBE qualifies as eligible 
participation on the Contract: 

A. Work Must be Identified in Commitment.  The work performed by the DBE must be reasonably 

construed to be included in the work area and work code identified by the Contractor in the 

approved commitment.   

http://www.coloradodbe.org/
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(1) If the Contractor intends to use a DBE for work that was not listed in the commitment, 

the Contractor shall submit Form 1420, DBE Participation Plan Modification for 

approval of the modification.  Unapproved work will not count toward the contract 

goal.    

(2) A DBE commitment cannot be modified to include work for which the DBE was not 

certified at the time of the approval of the original commitment. 

B. DBE Must be Certified to Perform the Work.  The DBE must be certified to perform the work upon 

submission of the commitment and upon execution of the DBE’s subcontract.   

(1) When a commitment has been made, but upon review of Form 205 or 205B, Sublet 

Permit, CDOT determines that the DBE is no longer certified in the work code which 

covers the work to be performed, the Contractor may not use the DBE’s participation 

toward the contract goal.  The Contractor shall terminate the DBE commitment and 

seek substitute DBE participation in accordance with Section 9 below.    

(2) A DBE’s work will continue to count as eligible participation if the DBE was certified 

upon approval of Form 205 or 205B, Sublet Permit and the certification status 

changes during the performance of the work.  

(3) Suppliers must be certified upon execution of the purchase order.  

C. DBE Performs the Work.  Eligible participation will only include work actually performed by the 

DBE with its own forces.   

(1) Work performed by the DBE includes the cost of supplies and materials obtained by 

the DBE for its work on the Contract, including any equipment leased by the DBE, 

provided that such supplies or equipment are not purchased or leased from the 

Contractor or a subcontractor that is subletting to the DBE.   

(2) If CDOT determines that a DBE has not performed a CUF on the project, no 

participation by such DBE shall count toward the contract goal. 

D. DBE Subcontracts to Another Firm.  When a DBE subcontracts part of the work, the value of the 

subcontracted work may only be counted toward the goal if the subcontractor is a DBE.  

Performance by non-DBE subcontractors, including non-DBE trucking firms and owner-operators, 

shall be deducted from the DBE’s participation.  

E. DBE Received Payment for the Work.  Eligible participation only includes work for which the DBE 

has received payment, including the release of its retainage.  

F. Special Calculations for Suppliers. When a DBE supplies goods on a project, the DBE may be 

classified as a manufacturer, dealer or broker.  The DBE’s status as a manufacturer, dealer or 

broker is determined on a contract-by-contract basis and is based upon the actual work 

performed.   

(1) When a DBE is deemed to be acting as a manufacturer, one hundred percent of the 

commitment will count as eligible participation.  
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(2) When a DBE is deemed to be acting as a regular dealer (i.e. non-manufacturer 

supplier), only sixty percent of the commitment will count as eligible participation.   

(3) When a DBE is deemed to be acting as a broker, only the reasonable brokerage fee 

will count as eligible participation.  

G. Reasonable Fee for Contract-Specific Services. Services shall count toward the contract goal only 

if they are specifically required for the performance of the Contract.  Non-contract specific 

expenses may not be counted toward the contract goal.  Fees for services must be reasonable.  

Services include but are not limited to professional services, public involvement, etc.  In the case 

of temporary employment placement agencies, only the placement fee for an individual to be 

specifically and exclusively used for work on the contract shall count as eligible participation.    

H. Pre-Approval for Joint Venture Participation.  When a DBE is a participant in a joint venture, the 

DBE must apply to CDOT to determine how much of the work performed by the joint venture will 

count toward the contract goal.  The DBE shall complete Form 893, Information for Determining 

DBE Participation when a Joint Venture Includes a DBE. Form 893 shall be submitted to CDOT 

no less than ten days before the submission of the Proposal to ensure sufficient time for review.   

4. Proposal Requirements 

In order to be eligible for award, the following shall be submitted with the proposal, or, for electronic 
bidders, via email to cdot_hq_dbeforms@state.co.us by the proposal submission deadline. In order to 
avoid an error within the electronic bidding system, electronic bidders shall also enter the total percentage 
of anticipated eligible DBE participation into the Form 714 and electronically sign the form.    

A. Form 1413, Bidders List. The bidder shall list each subcontractor (including both DBE and non-

DBE subcontractors) that submitted a quote for participation on the project.   Failure to submit a 

signed Form 1413 will result in rejection of the proposal. Form 1414, Anticipated DBE 

Participation Plan.  If the Contract Goal is greater than zero, the bidder shall submit Form 1414 to 

document anticipated DBE participation.   

(1) If the Bidder has not obtained any DBE commitments, it shall still submit Form 1414 

documenting zero anticipated participation.  If the Contract Goal is greater than zero, 

failure to submit a signed Form 1414 shall result in rejection of the proposal.  

(2) The bidder shall list the DBE, work area(s), commitment amount and estimated eligible 

participation for each commitment.  Once Form 1414 is submitted, a commitment may 

only be terminated or reduced in accordance with Section 9 below.  The bidder is 

responsible for ensuring that commitments, and the estimated eligible participation 

resulting therefrom, have been properly calculated prior to submitting its proposal.  

 
(3) If the bidder is a DBE, the bidder must include itself in Form 1414 and list the work 

area(s) and amount that it intends to self-perform and count as eligible participation on 

the contract.  

 
(4) Commitments may be made to second tier or lower DBE subcontractors; however, the 

Contractor is ultimately responsible for the fulfillment of the commitment and shall sign 

mailto:cdot_hq_dbeforms@state.co.us
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the Form 1415, Commitment Confirmation.  

 
5. Additional Forms Due Prior to Award.   

If the contract goal is greater than zero, or if the bidder has voluntarily made commitments, the Bidder 
shall submit the following forms within five calendar days of selection as the lowest apparent bidder: 

A. Form 1415, Commitment Confirmation.  A Form 1415, Commitment Confirmation shall be 

obtained from each DBE listed on Form 1414.   The bidder shall complete Section 1 and the DBE 

shall complete Section 2 of Form 1415.  Form 1415s shall be consistent with the commitments 

listed on Form 1414.  The bidder shall not modify commitments listed on Form 1414 without good 

cause and approval from CDOT.  The bidder shall contact CDOT if any issues arise which may 

require the bidder to alter or terminate a commitment.  

 
B. Form 1416, Good Faith Effort Report.  If the total eligible participation listed on Form 1414 does 

not meet the contract goal, the lowest apparent bidder shall also submit Form 1416, Good Faith 

Effort Report and any supporting documentation that the bidder would like considered by CDOT 

as evidence of good faith efforts.   

6. Commitment and Good Faith Effort Review 

A. Commitment Review.  CDOT will evaluate the Form 1414 and each Form 1415 to ensure that it 

the commitment is valid and has been properly calculated.  CDOT may investigate or request 

additional information in order to confirm the accuracy of a commitment.  If CDOT determines that 

the total estimated eligible participation of the commitments does not meet the contract goal, 

within two business days of notice from CDOT or within the original five calendar day deadline, 

whichever is later, the bidder shall submit Form 1416 to CDOT.  

B. Good Faith Effort Review.  If the total eligible participation of Form 1414 and all supporting Form 

1415s does not meet the contract goal, CDOT will review Form 1416 and all supporting 

documentation submitted by the bidder in order to determine whether the bidder has 

demonstrated good faith efforts to obtain DBE participation.   CDOT will use 49 CFR Part 26, 

Appendix A as a guide for determining whether the bidder made good faith efforts to meet the 

contract goal.  A bidder will be deemed to not have made good faith efforts if the bidder lists a 

DBE for a work area for which the DBE is not certified and the bidder cannot establish a 

reasonable basis for its determination.  CDOT may consider and approve commitments made 

after submission of the bid if the Bidder demonstrates that (1) good faith efforts were made prior 

to submission of the bid and (2) there is a reasonable justification for not obtaining the 

commitments prior to submission of the bid.   

 
C. Administrative Reconsideration.  If CDOT determines that the bidder did not demonstrate good 

faith efforts to meet the contract goal, it will provide the bidder with written notice of its 

determination and an opportunity to appeal. The process for reconsideration is set forth in the 

Good Faith Effort Appeal Process, which is an Appendix I to the DBE Program Manual. A copy of 

the Good Faith Effort Appeal Process will be included in the written notice from CDOT.  

D. Form 1417, Approved DBE Participation Plan.  If CDOT determines that the bidder has met the 
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contract goal or made good faith efforts to do so, CDOT will issue Form 1417, Approved DBE 

Participation Plan, documenting the approved commitments.  If CDOT determines that the bidder 

did not meet the contract goal but made good faith efforts to do so, via the Form 1417 CDOT will 

amend the contract goal in accordance with the commitments that were obtained and attach an 

explanation of its determination.  

7. Ongoing Oversight of DBE Participation 

A. Consistency Review. CDOT will review Form 205 or 205B, Sublet Permit Application to determine 

whether the work being sublet is consistent with the DBE commitments.  CDOT may withhold 

approval of the sublet or stop performance of the work if the Contractor has reduced, terminated, 

or otherwise modified the type or amount of work to be performed by a DBE without seeking prior 

approval.   

B. Form 1419, DBE Participation Report.  The Contractor shall submit Form 1419, DBE Participation 

Report to the Engineer on a quarterly basis (January 15, April 15, July 15, and October 15) and 

upon completion of the Contract. CDOT may withhold progress payments if the quarterly Form 

1419 is not received on time. CDOT will not provide final payment on the Contract in accordance 

with subsection 109.09 of CDOT’s Standard Specifications for Road and Bridge Construction until 

the final Form 1419 has been reviewed and approved.   

C. Joint Checks. All joint checks must be approved by CDOT before they are used in payment to a 

DBE.  Joint checks used in payments to DBEs will be monitored closely to ensure (1) the DBE is 

performing a CUF and (2) the joint checks are not being used in a discriminatory manner.  The 

Contractor shall request approval for the use of a joint check in a written letter signed by the DBE 

and the Contractor, stating the reason for the joint checks and the approximate number of checks 

that will be needed.                                                                                                                                       

D. Commercially Useful Function.  CDOT will monitor performance during the Contract to ensure 

each DBE is performing a CUF.  If CDOT determines that a DBE is not performing a CUF, no 

work performed by such DBE shall count as eligible participation.  The DBE, Contractor, and any 

other involved third parties may also be subject to additional enforcement actions.   

(1) When determining whether a DBE is performing a CUF, CDOT will consider the amount of 

work subcontracted, industry practices, the amount the firm is to be paid compared to the 

work performed and eligible participation claimed, and any other relevant factors. 

(2) With respect to material and supplies used on the Contract, in order to perform a CUF the 

DBE must be responsible for negotiating price, determining quality and quantity, ordering 

the material, installing the material, if applicable, and paying for the material itself. 

(3) With respect to trucking, in order to perform a CUF, the DBE trucking firm must own and 

operate at least one fully licensed, insured and operational truck used on the Contract.  

Additionally, the DBE trucking firm must be responsible for the management and 

supervision of the entire trucking operation for which it is responsible on the Contract.    

(4) A DBE does not perform a CUF when its role is limited to that of an extra participant in a 

transaction, contract or project through which funds are passed in order to obtain the 

appearance of DBE participation. CDOT will evaluate similar transactions involving non-
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DBEs in order to determine whether a DBE is an extra participant.     

(5) If a DBE does not perform or exercise responsibility for at least 30 percent of the total cost 

of its contract with its own work force, or the DBE subcontracts a greater portion of the work 

than would be expected on the basis of normal industry practice for the type of work 

involved, CDOT will presume that the DBE is not performing a CUF.  The DBE may present 

evidence to rebut this presumption.  

(6) If the Contractor disagrees with CDOT’s determination regarding CUF, in accordance with 

49 CFR 26.55 the Contractor may seek review of the determination by the applicable 

USDOT operating administration, however, CUF determination is not subject to 

administrative appeal.  

8. DBE Participation Plan Modifications 

A. Form 1420, DBE Participation Plan Modification Request.  During the performance of the 

Contract, the Contractor shall use Form 1420, DBE Participation Plan Modification Request to 

communicate all requests for termination, reduction, substitution, and waivers to CDOT.  One 

Form 1420 may include multiple requests and must be submitted at the time of the occurrence or, 

if that is not possible, within a reasonable time of the occurrence requiring termination, reduction, 

substitution or waiver. 

B. Commitment Terminations and Reductions.  No commitment shall be terminated or reduced 

without CDOT’s approval. Terminations and reductions include, but are not limited to, instances in 

which a Contractor seeks to perform work originally designated for a DBE subcontractor with its 

own forces, those of an affiliate, a non-DBE firm or with another DBE firm.  In order to receive 

approval, the Contractor shall: 

(1) Have good cause for termination or reduction.  Good cause may include: 

(i) the DBE fails or refuses to execute a written contract; 

(ii) the DBE fails or refuses to perform the work of its subcontract consistent with normal 

industry standards, provided that such failure is not the result of bad faith or 

discriminatory actions of the Contractor or one of its subcontractors; 

(iii) the DBE fails to meet reasonable, nondiscriminatory bond requirements; 

(iv) the DBE becomes bankrupt, insolvent, or exhibits credit unworthiness;  

(v) the DBE is ineligible to work because of suspension or debarment proceedings or 

other state law; 

(vi) the DBE is not a responsible contractor; 

(vii) the DBE voluntarily withdraws from the project and provides written notice to CDOT,  

(viii) the DBE is ineligible to receive DBE credit for the work required; 
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                          (ix)  the DBE owner dies or becomes disabled and is unable to complete the work;  

(x)  the DBE ceases business operations or otherwise dissolves;  

(xi) or other documented good cause that compels termination.  Good cause does not 

exist if the     Contractor seeks to terminate a DBE it relied upon to obtain the contract so 

that the Contractor can self-perform the work for which the DBE was engaged or so that 

the Contractor can substitute another DBE or non-DBE contractor after contract award. 

(2) Provide the DBE notice of the Contractor’s intent to terminate or reduce the commitment 

and the reason for such termination or reduction, with a copy to CDOT; 

(3) In the notice of intent, provide the DBE at least five calendar days to respond to the notice 

and inform CDOT and the Contractor of the reasons, if any, why it objects to the 

proposed termination or reduction and any reasons that it shall not be approved.  The 

Contractor is not required to provide the five calendar days written notice in cases where 

the DBE in question has provided written notice that it is withdrawing from the subcontract 

or purchase order.  The notice period may be reduced by CDOT if required by public 

necessity. 

(4) Following the notice period, if the Contractor decides to proceed, submit Form 1420 

requesting approval of the termination or reduction.   

(5) When a commitment is terminated or reduced (including when a DBE withdraws), make 

good faith efforts to find another DBE to substitute. These good faith efforts shall be 

directed at finding another DBE to perform at least the same amount of work under the 

contract as the participation that was terminated or reduced up to the contract goal.   

C. Contract Changes.  In the event of a contract change:     

(1) If CDOT eliminates or reduces work committed to a DBE, such change shall be 

considered good cause for termination or reduction in accordance with Section 9.B 

above.  The Contractor shall follow the processes outlined in Section 9.B but is not 

required to substitute.  If the change reduces the Contractor’s DBE participation to below 

the contract goal, the Contractor shall indicate so on a Form 1420 and request a waiver of 

the unmet participation.   

 
(2) If CDOT issues a change which increases or adds new work items, the Contractor shall 

ensure that it has obtained sufficient DBE participation to meet the Contract Goal, or has 

made good faith efforts to do so.  

 
D. Process for Substitution or Increase in Participation to Meet the Contract Goal.  When the 

Contractor must obtain additional DBE participation to meet the Contract Goal, whether resulting 

from an approved termination or reduction or a change to the Contract, the Contractor shall:   

 
(1) Increase the participation of a DBE for any work items previously identified in an 
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approved commitment without seeking CDOT approval; provided, however, that at its 

discretion, CDOT may request a Form 1420 documenting such additional participation; or 

 
(2) If the Contractor needs to add new work to a commitment or obtain additional 

participation from a DBE that is not already participating on the contract pursuant to an 

approved commitment, submit a Form 1420 and Form 1415 requesting approval of the 

additional participation; or 

 
(3) If the Contractor determines that additional DBE participation cannot be obtained, submit 

a Form 1420 requesting waiver of the participation.  The Contractor shall include its 

justification for not obtaining additional participation and, at its discretion, CDOT may 

require additional information regarding the efforts of the Contractor.     

9. Payment Reduction 

The Contractor’s retainage will not be released until CDOT has determined whether the Contractor will be 

subject to a payment reduction.   Payment reductions will be calculated as follows: 

A. Failure to Fulfill Commitments.  If the Contractor terminated or reduced a commitment, the 

Contractor will be subject to a payment reduction for any termination or reduction which was not 

approved via a Form 1420. 

B. Failure to Meet Contract Goal.  If the Contractor failed to meet the contract goal, the Contractor 

will be subject to a payment reduction for the portion of the contract goal that was not met and 

was not waived via an approved Form 1420.   

 
C. Duplication.  The contractor will not be subject to duplicate reduction for the same offense. 

 
D. Adjustments.  CDOT may adjust the payment reduction wherein the Contractor demonstrates that 

its failure to obtain DBE participation was due to circumstances outside of its control.  

  
10. Other Enforcement   

A. Investigations. As it determines necessary, CDOT may conduct reviews or investigations of 

participants. All participants, including, but not limited to, DBE firms and applicants for DBE 

certification, complainants, and contractors using DBE firms to meet contract goals, are required 

to cooperate fully and promptly with compliance reviews, certification reviews, investigations, and 

other requests for information.  

B. Intimidation and retaliation. Participants shall not intimidate, threaten, coerce, or discriminate 

against any individual or firm for the purpose of interfering with any right or privilege secured by 

the DBE program or because the individual or firm has made a complaint, testified, assisted, or 

participated in any manner in an investigation, proceeding, or hearing under the DBE program.  
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C. Consequences of Non-Compliance.  Failure to comply with subsections 11 A.  or 11 B. shall be a 

ground for appropriate action against the party involved (e.g., with respect to recipients, a finding 

of noncompliance; with respect to DBE firms, denial of certification or removal of eligibility and/or 

suspension and debarment; with respect to a complainant or appellant, dismissal of the complaint 

or appeal; with respect to a contractor which uses DBE firms to meet goals, findings of non-

responsibility for future contracts and/or suspension and debarment). 

D. Fraud and Misrepresentation.  If CDOT determines that a Contractor or subcontractor was a 

knowing and willing participant in any intended or actual subcontracting arrangement contrived to 

artificially inflate DBE participation or any other business arrangement determined by CDOT to be 

unallowable, or if the Contractor engages in repeated violations, falsification or misrepresentation, 

CDOT may: 

(1) refuse to count any fraudulent or misrepresented DBE participation; 

(2) withhold progress payments to the Contractor commensurate with the violation; 

(3) suspend or reduce the Contractor’s prequalification status; 

(4) refer the matter to the Office of Inspector General of the US Department of Transportation 

for investigation; or 

(5) seek any other available contractual remedy. 
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SCHEDULE I 

DISADVANTAGED BUSINESS ENTERPRISE (DBE) CONTRACT GOAL  

 
 
This is a federally-assisted construction project.   As described in the CDOT DBE Standard 
Special Provision, the Bidder shall make good faith efforts to meet the following contract goal:   
 
       

2% Percent DBE participation.   
 
 
  
******************************************************************************************* 
INSTRUCTIONS TO DESIGNERS (delete instructions from final draft): 
 

- Use this project special provision on all Federal-Aid Design-Bid-Build projects.   

 

- The Designer shall consult with the Regional Civil Rights Office to determine if the DBE 

program applies to the project and, if necessary, to obtain a contract goal.  Designers shall not set 

contract goals.   

 

- Neither this project special provision nor the DBE Standard Special Provision shall be included 

in solely state-funded projects.   

 

- For federally-assisted projects, insert the contract goal (including 0 percent goals) provided by 

the Regional Civil Rights Office in the highlighted space above and include the DBE Standard 

Special Provision.  

 

- This project special provision and the DBE Standard Special Provision shall not be used for 

innovative contracts.  For DBE project special provisions for Design-Build, CM/GC and other 

innovative contracts, please contact the CDOT Civil Rights and Business Resource Center at 

(303)757-9234. 
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SCHEDULE J 

EXHIBITS 
This section includes the examples of the forms used for submitting the required bonds as well as a 
sample contract format, which will be issued as a result of this solicitation: 
 
Exhibit 1 -- Bid Bond 
Exhibit 2 -- Performance Bond 
Exhibit 3 -- Materials and Payment Bond 
Exhibit 4 -- Maintenance Bond 
Exhibit 5 -- Sample Contract 
Exhibit 6 -- Minimum Insurance Requirements 
Exhibit 7 – Change Order Form 
Exhibit 8 – CDOT FORMS 
Exhibit 9 – Index of Drawings 
Exhibit 10 – Representations and Certifications 
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EXHIBIT 1 CITY OF COLORADO SPRINGS BID BOND 
1. KNOW ALL MEN BY THESE PRESENTS, THAT: 

 
(Name) 

 As Principal, hereinafter called Principal, and 

(Address) 

 

(SURETY Name)  

 

a corporation organized and existing under the 
laws of the State of:  
  

(SURETY Address) 

and AUTHORIZED TO DO BUSINESS IN THE STATE OF COLORADO, as Surety, hereinafter called Surety, are held firmly bound 
to the CITY OF COLORADO SPRINGS, COLORADO, as Obligee, hereinafter called the Obligee, in the sum of:   (Insert Proposal 
Amount in Words) 

 ($ DOLLARS), 

lawful money of the United States of America, for payment of which sum well and truly to be made, the Principal and the Surety 
bind themselves, their heirs, executors, successors and assigns, jointly and severally, firmly by these presents. 

 
2. WHEREAS, the Principal has submitted to the Obligee, 

a contract bid dated the  day of   For the following contract: 

EVANS BRIDGE REPLACEMENT (B16-T008NS) 

 
3. NOW THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH THAT, If Principals bid is accepted by Obligee and 

Principal is awarded the contract in whole or in part, and the Principal shall enter into the contract with the Obligee in 
accordance with the terms of such bid, and give such Payment, Performance, and Maintenance bond or bonds as may be 
specified in the bidding or contract documents with good and sufficient surety for the faithful performance of such Contract and 
for the prompt payment of labor and material furnished in the prosecution thereof, or in the event of the failure of the Principal to 
enter such contract and give such bond or bonds, if the Principal shall promptly pay to the Obligee the amount of this bond as 
set forth herein above, then this obligation shall be null and void, otherwise this obligation to remain in full force and effect. 

Signed and sealed on the dates set forth below:  

 FOR:  

(Witness) (Principals Name) 

 BY:  

 ITS:  

(Seal) 
This   day of    

 FOR:  

(Witness)  (Surety's Name) 

 BY:  

 ITS:  

(Seal) 
This   Day of    

Bond #   This Bond __(is) __ (is not) a SBA Guaranteed Bond. 
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EXHIBIT 2 PERFORMANCE BOND 
CITY OF COLORADO SPRINGS PERFORMANCE BOND 

1. KNOW ALL MEN BY THESE PRESENTS, THAT: 

 
(Name) 

 As Principal, hereinafter called Principal, and 

(Address) 

 

(SURETY Name)  

 

a corporation organized and existing under 
the laws of the State of:  
  

(SURETY Address) 

and AUTHORIZED TO DO BUSINESS IN THE STATE OF COLORADO, as Surety, hereinafter called Surety, are 
held firmly bound to the CITY OF COLORADO SPRINGS, COLORADO, as Obligee, hereinafter called the Obligee, 
in the sum of:   (Insert Proposal Amount in Words) 

      ($      DOLLARS), 

lawful money of the United States of America, for payment of which sum well and truly to be made, the Principal and 
the Surety bind themselves, their heirs, executors, successors and assigns, jointly and severally, firmly by these 
presents. 

2. WHEREAS, the Principal and the Obligee have entered into,  

a contract dated the       day of        For the following project: 

EVANS BRIDGE REPLACEMENT (B19-T008NS) 

Contract #         which contract is by reference made a part hereof, and referred to as the Contract. 

3. NOW THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH THAT if the Principal shall promptly and 
faithfully perform all terms, conditions and other obligations of the Contract, and any modifications or extensions 
thereof granted by the Obligee, then this obligation shall be null and void: otherwise this obligation shall remain in full 
force and effect. 

 
4. The Surety for value received agrees that no extension of time, change in, addition to, or other alteration modification 

of the terms, conditions or obligations of the Contract or work to be performed thereunder, or any forbearance on the 
part of either the Obligee or the Principal to the other shall in any way release or affect the liability or obligation of this 
Bond, and the Surety hereby waives notice of any such extension of time, change, addition, modification, alteration or 
forbearance. 

Signed and sealed on the dates set forth below:  

 FOR:  

(Witness) (Principals Name) 

 BY:  

 ITS:  

(Seal) 
This   Day of    

 FOR:  

(Witness)  (Surety's Name) 

 BY:  

 ITS:  

(Seal) 
This   Day of    

Bond #   This Bond __ (is) ___ (is not) a SBA Guaranteed Bond. 
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EXHIBIT 3 CITY OF COLORADO SPRINGS LABOR & MATERIAL PAYMENT BOND 
1. KNOW ALL MEN BY THESE PRESENTS, THAT: 

 
(Name) 

 As Principal, hereinafter called Principal, and 

(Address) 

 

(SURETY Name)  

 

a corporation organized and existing under the 
laws of the State of:  
  

(SURETY Address) 

and AUTHORIZED TO DO BUSINESS IN THE STATE OF COLORADO, as Surety, hereinafter called Surety, are held firmly bound 
to the CITY OF COLORADO SPRINGS, COLORADO, as Obligee, hereinafter called the Obligee, in the sum of:   (Insert Proposal 
Amount in Words) 

      ($      DOLLARS), 

lawful money of the United States of America, for payment of which sum well and truly to be made, the Principal and the Surety 
bind themselves, their heirs, executors, successors and assigns, jointly and severally, firmly by these presents. 

2. WHEREAS, the Principal and the Obligee have entered into,  

a contract dated the       day of        For the following project: 

EVANS BRIDGE REPLACEMENT (B16-T008NS) 

Contract #         which contract is by reference made a part hereof, and referred to as the Contract. 

3. NOW THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH THAT, if the Principal shall promptly make 
payments of all amounts lawfully due to all persons supplying or furnishing the Principal or the Principals subcontractors 
with labor, materials, rental machinery, tools or equipment used or performed in the prosecution of the work provided for 
in the Contract; and if the Principal shall indemnify and save harmless the Obligee to the extent of any payments in 
connection with the carrying out of the Contract which the Obligee may be required to pay under the law, all in accord 
with Colorado State Law, Section 38-26-105 C.R.S., then this obligation shall be null and void; otherwise this obligation 
shall remain in full force and effect.   
 
AND FURTHER, should the Principal or the Principals subcontractors fail to duly pay for any labor, materials, team hire, 
sustenance, provisions, provender, or other supplies used or consumed by the Principal or the Principals 
subcontractors in the performance of the work contracted to be done or fails to pay any person who supplies rental 
machinery, tools or equipment, all amounts due as the result of the use of such machinery, tools, or equipment, in the 
prosecution of the work under the Contract, the Surety shall pay the same in an amount not exceeding the sum 
specified in this Bond together with interest at the rate of eight percent per annum, in accord with Colorado State Law, 
Section 38-26-106 C.R.S.  
 
In accord with Colorado State Law, Section 38-26-105 C.R.S., actions against the Principal and Surety under this Bond 
shall be brought within six months after the final completion of the Contract as defined by the ordinances, rules and 
regulations of the City of Colorado Springs, Colorado, a home rule City, and not afterwards. 

 

4. The Surety for value received agrees that no extension of time, change in, addition to, or other alteration or modification 
of the terms, conditions or oblations of the Contract or work to be performed thereunder, or any forbearance on the part 
of either the Obligee or the Principal to the other shall in any way release or affect the Surety's liability or obligation on 
this Bond, and the surety hereby waives notice of any such extension of time, change, addition, modification, alteration 
or forbearance. 

 

Signed and sealed on the dates set forth below:  

 FOR:  

(Witness) (Principals Name) 
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Page Two (2) of Labor & Material Payment Bond 
 

 BY:  

 ITS:  

(Seal) 
This   day of    

 FOR:  

(Witness)  (Surety's Name) 

 BY:  

 ITS:  

(Seal) 
This   day of    

Bond 
#  

 This Bond ___ (is) ___ (is not) a SBA Guaranteed Bond. 
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EXHIBIT 4 CITY OF COLORADO SPRINGS MAINTENANCE BOND 
1. KNOW ALL MEN BY THESE PRESENTS, THAT: 

 
(Name) 

 As Principal, hereinafter called Principal, and 

(Address) 

 

(SURETY Name)  

 

a corporation organized and existing under the 
laws of the State of:  
  

(SURETY Address) 

and AUTHORIZED TO DO BUSINESS IN THE STATE OF COLORADO, as Surety, hereinafter called Surety, are held firmly bound 
to the CITY OF COLORADO SPRINGS, COLORADO, as Obligee, hereinafter called the Obligee, for the use and benefit of 
claimants as herein below defined, in the amount of:   (Insert Proposal Amount in Words) 

      ($      DOLLARS), 

lawful money of the United States of America, together with interest as may be provided by law, for the maintenance and guarantee 
obligations of the Contract, for the payment whereof Principal and Surety bind themselves, their heirs, executors, successors and 
assigns, jointly and severally, firmly by these presents. 

2. WHEREAS, the Principal and the Obligee have entered into,  

a contract dated the       day of        For the following project: 

EVANS BRIDGE REPLACEMENT (B16-T008NS) 

Contract #         which contract is by reference made a part hereof, and referred to as the Contract. 

3. NOW THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH THAT, if the Principal shall promptly, 
properly and without cost to Obligee perform all maintenance and other guarantee obligations under the terms of 
the Contract, including any modifications or extensions thereof granted by the Obligee, for a period of TWO (2) 
year(s) from the date of final payment upon the Contract by the Obligee, and in the case of each correction or 
repair, during a period of one year after the date of said correction or repair or for the remaining period of years 
set forth herein, whichever is longer, then this obligation shall be null and void; otherwise this obligation shall 
remain in full force and effect. 

 

4. The Surety for value received agrees that no extension of time, change in, addition to, or other alteration or 
modification of the terms, conditions or obligations of the Contract or work to be performed thereunder, or any 
forbearance on the part of either the Obligee or the Principal to the other shall in anyway release affect the 
Surety's liability or obligation on this Bond, and the surety hereby waives notice of any such extension of time, 
change, addition, modification, alteration or forbearance. 

Signed and sealed on the dates set forth below:  

 FOR:  

(Witness) (Principals Name) 

 BY:  

 ITS:  

(Seal) 
This   day of    

 FOR:  

(Witness)  (Surety's Name) 

 BY:  

 ITS:  

(Seal) 
This   day of    

Bond #   This Bond __ (is) ___ (is not) a SBA Guaranteed Bond. 
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EXHIBIT 5 SAMPLE CONTRACT 

CITY/PPRTA CONSTRUCTION CONTRACT 

Contract Number: T00xxxx Project 
Name/Title 

B15-T008NS EVANS BRIDGE 
REPLACEMENT 

 

 

Vendor/Contractor  

Contact Name:  Telephone  Fax  

Address:  

Federal Tax ID #   Please 
check one: 

  Corporation    Individual    Partnership 

 

City Contracting 
Specialist 

Name & 
Phone# 
Nicole Spindler 
385-5265 

City Dept 
Rep 

Name & Phone# & Department Name 
 

NOT TO EXCEED Contract Amount:  
 

City  
Account # 

Acct Code (5)    Fund (3)    Dept (4)    Project 
(7) 
 

THIS FIRM FIXED PRICE CONTRACT, in the Not to Exceed amount of $__________made and entered into this 
_____ day of ________ 2016  by and between the Pikes Peak Rural Transportation Authority (PPRTA), the City of 
Colorado Springs, Colorado, a municipal corporation, in the County of El Paso, State of Colorado, party to the first part 
hereinafter in the Contract Documents referred to as the "City", and ____________________________________, and 
trading as an individual or acting as partners consisting of or a corporation organized and existing under the laws of the 
State of Colorado, hereinafter in the Contract Documents called the "Contractor"; party of the second part. 
 
WITNESSETH: 
Whereas the City has heretofore prepared the necessary Contract Documents for:   ___________________ 
in the City of Colorado Springs; and whereas the party of the second part did on the _____day of __________ submit 
to the City their written offer and proposal (B15-T140NS) to do the work therein described under the terms and 
conditions therein set forth and furnish all labor, materials, tools, equipment, transportation and services for said work 
in strict conformity with the accompanying Contract Documents which include: Instructions to Bidders, Bid Proposal, 
Notice of Award, Contract, Performance, Labor and Material Payment and Maintenance Bonds, Notice to Proceed, 
General Conditions and Special Provisions, Specifications and Drawings. 
 
NOW, THEREFORE, it is hereby agreed that for the considerations and amounts specified in the Bid Proposal and the 
total contract amount designated above and in the Notice of Award, to be paid by the City to the Contractor, Contractor 
agrees to furnish all materials and to perform all work as set forth in his proposal and as required by the Contract 
Documents, which are attached hereto and incorporated herein by this reference. 
Schedule A Bid Document 
Schedule B Instructions to Bidders 
Schedule C Terms and Conditions 
Schedule D General Provisions 
Schedule E Technical Specifications 
Schedule F Measurement and Payment 
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It is further agreed that the Contractor will start work promptly and continue to work diligently until completed. The 

contractor shall complete all work within _   210   _ calendar days after the Notice to Proceed as per the specifications 

and drawings. The Contractor shall provide a two-year guarantee on all works performed under this contract after the 
job has been completed and accepted. 
 
FISCAL OBLIGATIONS OF CITY 
This Agreement is expressly made subject to the limitations of the Colorado Constitution and Section 7-60 of the 
Charter of the City of Colorado Springs. Nothing herein shall constitute, nor be deemed to constitute, the creation of a 
debt or multi-year fiscal obligation or an obligation of future appropriations by the City Council of Colorado Springs, 
contrary to Article X, § 20, Colo. Const., or any other constitutional, statutory, or charter debt limitation. Notwithstanding 
any other provision of this Agreement, with respect to any financial obligation of the City which may arise under this 
Agreement in any fiscal year after the year of execution, in the event the budget or other means of appropriation for any 
such year fails to provide funds in sufficient amounts to discharge such obligation, such failure (i) shall act to terminate 
this Agreement at such time as the then-existing and available appropriations are depleted, and (ii) neither such failure 
nor termination shall constitute a default or breach of this Agreement, including any sub-agreement, attachment, 
schedule, or exhibit thereto, by the City.  As used herein, the term “appropriation” shall mean and include the due 
adoption of an appropriation ordinance and budget and the approval of a Budget Detail Report (Resource Allocations) 
which contains an allocation of sufficient funds for the performance of fiscal obligations arising under this Agreement.  
 
The Contractor and the City agree and acknowledge as a part of this contract, that no Change Order or other form or 
order or directive may be issued by the City which requires additional compensable work to be performed, which work 
causes the aggregate amount payable under the contract to exceed the amount appropriated for this contract as listed 
above, unless the Contractor has been given a written assurance by the City that lawful appropriations to cover the 
costs of the additional work have been made  
 
The Contractor and the City further agree and acknowledge as a part of this contract that no Change Order or other 
form or order or directive which requires additional compensable work to be performed under this contract shall be 
issued by the City unless funds are available to pay such additional compensable work performed under this contract, 
and expressly waives any rights to additional compensation, whether by law or equity, unless, prior to commencing the 
additional work, the contractor was given a written Change Order describing the additional compensable work to be 
performed, and setting forth the amount of compensation to be paid, which Change Order was signed by the 
authorized City Representative.  It is the Contractor’s sole responsibility to know, determine, and ascertain the authority 
of the City representative signing any Change Order under this contract. 
 
Contractor agrees that the Contractor shall indemnify, defend and hold harmless the City, its officers, employees and 
agents, from and against any and all loss, damage, injuries, claims, cause or causes of action, or any liability 
whatsoever resulting from, or arising out of, or in connection with the Contractor's obligations or negligent actions under 
this Contract. 
 
Books of Account and Auditing.  The Contractor shall make available to the City if requested, true and complete 
records, which support billing statements, reports, performance indices, and all other related documentation.  The 
City’s authorized representatives shall have access during reasonable hours to all records, which are deemed 
appropriate to auditing billing statements, reports, performance indices, and all other related documentation.  The 
Contractor agrees that it will keep and preserve for at least seven years all documents related to the Contract, which 
are routinely prepared, collected or compiled by the Contractor during the performance of this contract. 
 
The City’s Auditor and the Auditor’s authorized representatives shall have the right at any time to audit all of the related 
documentation.  The Contractor shall make all documentation available for examination at the Auditor’s request at 
either the Auditor or Contractor's office and without expense to the City. 
 

 GRATUITIES: 
1) The right of the Contractor to proceed or otherwise perform this Contract, and this Contract may 

be terminated if the City Manager and/or the City Contracting Manager determine, in their sole discretion, that the 
Contractor or any officer, employee, agent, or other representative whatsoever, of the Contractor offered or gave a gift 
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or hospitality to a City officer, employee, agent or contractor for the purpose of influencing any decision to grant a City 
Contract or to obtain favorable treatment under any City Contract. 

 

2) The terms "hospitality" and "gift" include, but are not limited to, any payment, subscription, 
advance, forbearance, acceptance, rendering or deposit of money, services, or anything of value given or offered, 
including but not limited to food, lodging, transportation, recreation or entertainment, token or award.  

3) Contract termination under this provision shall constitute an breach of contract by the Contractor, 
and the Contractor shall be liable to the city for all costs of reletting the contract or completion of the contract. Further, if 
the Contractor is terminated under this provision, or violates this provision but is not terminated, the Contractor shall be 
subject to debarment under the City's Procurement Regulations. The rights and remedies of the City provided in this 
clause shall not be exclusive and are in addition to any other rights and remedies provided by law or under this 
Contract." 
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CONTRACT SIGNATURE PAGE 

 

The Contractor certifies in accord with Section 8-17.5-102(1) C.R.S. that, on the date the Contractor signs 
this contract, the Contractor does not knowingly employ or contract with an illegal alien who will perform 
work under this contract and that the Contractor shall participate in the e-verify program or Colorado 
Department of Labor and Employment program in order to confirm the employment eligibility of all 
employees who are newly hired for employment or to perform work under this contract.  The contractor is 
expressly prohibited from using basic pilot program procedures to undertake pre-employment screening of 
job applicants while this Contract and any services under this Contract is being performed. 

 
 
IN WITNESS WHEREOF, the parties have caused these presents to be executed on the day and the year 
first above written. 
 
This contract is executed in one (1) original copy. 
 

THE CITY OF COLORADO SPRINGS, COLORADO: 

 

JOHN W. SUTHERS, MAYOR       Date 
 

 
 

SECOND PARTY: 

 

Corporate Name 

 

Signature                                                    Date 

 

Title 

 

Witness 

 

PIKES PEAK RURAL TRANSPORTATION AUTHORITY 
(PPRTA): 

 

APPROVAL SIGNATURE 
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EXHIBIT 6 MINIMUM INSURANCE REQUIREMENTS 
 
The minimum insurance requirements specified in the General Provisions, Section 107 shall be carried by all 
contractors as specified in the City’s solicitation package, Special Provisions and Standard Specifications.  
 

 Except for workers compensation and employer’s liability insurance, the City of Colorado Springs, 
Pikes Peak Rural Transportation Authority (PPRTA), and Colorado Department of Transportation 
(CDOT) must be named as an additional insured.  Certificates of Insurance must be submitted before 
commencing the work and provide 30 days’ notice prior to any cancellation. 

 

 All coverage furnished by contractor is primary, and that any insurance held by the City of Colorado 
Springs is excess and non-contributory.   

 

 The certificates of insurance shall provide that there will be no cancellation, reduction or modification of 
coverage without thirty (30) days’ prior written notice to the City of Colorado Springs any cancellation.  If 
CONTRACTOR does not comply with this section, the City may, in addition to any other remedies it may 
have, terminate this Agreement, subject to any provision of this Agreement.  

 
The undersigned certifies and agrees to carry and maintain the insurance requirements indicated above 
throughout the contract Period of Performance. 
 
 
 
        
(Name of Company) 
 
 
        
(Signature)    (Date) 
 
 
 
RETURN THIS FORM WITH YOUR BID
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EXHIBIT 7 CITY CHANGE ORDER FORM 
Change Order No:  Contract No:   

Project Title:  

Firm  

New Expiration Date:   Cancel Contract:         

Time Extension allowed Days   

Amount of this Change Order:  

Amount of Previous Change Orders:  

Total of Change Orders:  

Original / Amended Contract Amount:  

New Contract Amount:  

Percentage Above / Below Original / Amended Amount:  

Account Code for Change Order:  

1. By signing below, the Contractor accepts this change order as full and complete compensation for the above 
specified amendments and/or additional services.   

2. Unless specifically addressed and changed in this change order, all terms and conditions of the contract remain in full 
effect including applicability to any items that have been added or incorporated by this change order.  

Description of Amendments and/or Additional Services:  

 

Firm/Contractor Approval:  Date:  

Requestor/Dept:  Date:  

Manager Approval:  Date:  

 
This Box to be used only by City Contracts Staff 

 
Contracting Analyst Signoff:       
  
    Comments: 
Vendor/Contractor:   
Dept:   
Peoplesoft:   
Acct Pay:   
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EXHIBIT 8 CDOT FORMS 

 
 
CDOT Form 606 Anti-Collusion Affidavit and CDOT form 1419-DBE Participation Report must 
be submitted by all bidders with their bid.  If these forms are not submitted, the bid is considered 
NON responsive and shall be rejected. These forms can be downloaded from  
https://www.codot.gov/library/forms  
 
CDOT Form   605 -  Contractors Performance Capability Statement 
CDOT Form   606 -   Anti-Collusion Affidavit 
CDOT Form   621 -   Assignment of Antitrust Claims 
CDOT Form   1413 -  Bidder’s List 
CDOT Form   1414 - Anticipated DBE Participation Report 
CDOT Form   1415 - Commitment Confirmation  
CDOT Form   1416 - Good Faith Effort 

 
 

https://www.codot.gov/library/forms
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EXHIBIT 9 INDEX OF DRAWINGS 

 
   

INDEX OF SHEETS 
 
1   TITLE SHEET     TS01 
2 STANDARD PLANS LIST   GEN01 
3 ABBREVIATIONS/LEGEND   GEN02 
4 GENERAL NOTES    GEN03 
5-6 SUMMARY OF APPROXIMATE QUANTITIES QT01 
7 TRAFFIC CONTROL DETOUR PLAN  TCP01 
8 UTILITY PLAN    EUT01 
9-10 REMOVAL PLAN    RM01-RM02 
11-12 ROADWAY PLAN AND PROFILE   RD01-RD02 
13-14 ROADWAY DETAILS    RDT01-RDT02 
15-29 BRIDGE PLANS    BR01-BR15 
30-31 EROSION CONTROL PLANS   ECGN01-EC01 
32-34 WATER PLANS    WT01-WT03 
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EXHIBIT 10 ON THE JOB TRAINING- NO REQUIREMENTS FOR THIS PROJECT 
 

   

July 29, 2011 
ON THE JOB TRAINING 

 
NOTICE 

 
This is a standard special provision that revises or modifies CDOT’s Standard Specifications 
for Road and Bridge Construction.  It has gone through a formal review and approval process 
and has been issued by CDOT’s Project Development Branch with formal instructions 
regarding its use on CDOT construction projects.  It is to be used as written without change.  
Do not use modified versions of this special provision on CDOT construction projects, and do 
not use this special provision on CDOT projects in a manner other than that specified in the 
instructions unless such use is first approved by the Standards and Specifications Unit of the 
Project Development Branch.  The instructions for use on CDOT construction projects appear 
below. 
 
Other agencies that use the Standard Specifications for Road and Bridge Construction to 
administer construction projects may use this special provision as appropriate and at their own 
risk. 
 
INSTRUCTIONS FOR USE ON CDOT CONSTRUCTION PROJECTS:   
 
Use this standard special provision in all Federal-aid projects. 
 
This training special provision is an implementation of 23 U.S.C. 140 (a).  The Contractor shall 
meet the requirements of the FHWA 1273 for all apprentices and trainees. 
 
As part of the Contractor's Equal Employment Opportunity Affirmative Action Program, training 
shall be provided on projects as follows:          
          

1. The Contractor shall provide on the job training aimed at developing full journey 

workers in the skilled craft identified in the approved training plan.  The Contractor 

shall provide at a minimum, required training hours listed in the Project Special 

Provisions for each project. 

2. The primary objective of this specification is to train and upgrade women and minority 

candidates to full journey worker status. The Contractor shall make every reasonable 

effort to enroll and train minority and women workers.  This training commitment shall 

not be used to discriminate against any applicant for training whether or not the 

applicant is a woman or minority.  

3. The Contractor may employ temporary workers from CDOT supportive services 

providers to meet OJT requirements.  Information pertaining to supportive services 

providers may be obtained by calling the CDOT OJT Coordinator at the number 

shown on the link http://www.coloradodot.info/business/equal-opportunity/training.html 

4. An employee shall not be employed or utilized as a trainee in a skilled craft in which 

the employee has achieved journey status. 

5. The minimum length and type of training for each skilled craft shall be as established 

in the training program selected by the Contractor and approved by the Department 

  

http://www.coloradodot.info/business/equal-opportunity/training.html
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and the Colorado Division of the Federal Highway Administration (FHWA), or the U. S 

Department of Labor (DOL), Office of Apprenticeship or recognized state 

apprenticeship agency.  To obtain assistance or program approval contact: 

CDOT Center for Equal Opportunity 
4201 East Arkansas Avenue 
Denver, CO  80222 
eo@dot.state.co.us 
1-800-925-3427 

 
6. The Contractor shall pay the training program wage rates and the correct fringe 

benefits to each approved trainee employed on the project and enrolled in an 

approved program. The minimum trainee wage shall be no less than the wage for the 

Guardrail Laborer classification as indicated in the wage decision for the project. 

7. The CDOT Regional Civil Rights Manager must approve all proposed apprentices and 

trainees for the participation to be counted toward the project goal and 

reimbursement.   Approval must occur before training begins.  Approval for the 

apprentice or trainee to begin work on a CDOT project will be based on: 

A. Evidence of the registration of the trainee or apprentice into the approved 

training program. 

B. The completed Form 838 for each trainee or apprentice as submitted to the 

Engineer. 

8. Before training begins, the Contractor shall provide each trainee with a copy of the 

approved training program, pay scale, pension and retirement benefits, health and 

disability benefits, promotional opportunities, and company policies and complaint 

procedures. 

9. Before training begins, the Contractor shall submit a copy of the approved training 

program and CDOT Form 1337 to the Engineer. Progress payments may be withheld 

until this is submitted and approved and may be withheld if the approved program is 

not followed. 

10. On a monthly basis, the Contractor shall provide to the Engineer a completed On the 

Job Training Progress Report (Form 832) for each approved trainee or apprentice on 

the project.  The Form 832 will be reviewed and approved by the Engineer before 

reimbursement will be made.  The Contractor will be reimbursed for no more than the 

OJT Force Account budget.  At the discretion of the Engineer and if funds are 

available, the Engineer may increase the force account budget and the number of 

reimbursable training hours through a Change Order.  The request to increase the 

force account must be approved by the Engineer prior to the training.   

11. Upon completion of training, transfer to another project, termination of the trainee or 

notification of final acceptance of the project, the Contractor shall submit to the 

Engineer a “final” completed Form 832 for each approved apprentice or trainee. 

12. All forms are available from the CDOT Center for Equal Opportunity, through the 

CDOT Regional Civil Rights Manager, or on CDOT’s website at 

mailto:eo@dot.state.co.us
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http://www.coloradodot.info/business/bidding/Bidding%20Forms/Bid%20Winner%20F

orms 

 
13. Forms 838 and 832 shall be completed in full by the Contractor. Reimbursement for 

training is based on the number of hours of on the job training documented on the 

Form 832 and  approved by the  Engineer.   The Contractor shall explain 

discrepancies between the hours documented on Form 832 and the corresponding 

certified payrolls.          

14. The OJT goal (# of training hours required) for the project will be included in the 

Project Special Provisions and will be determined by the Regional Civil Rights 

Manager after considering: 

A. Availability of minorities, women, and disadvantaged for training; 

B. The potential for effective training; 

C. Duration of the Contract; 

D. Dollar value of the Contract; 

E. Total normal work force that the average bidder could be expected to use; 

F. Geographic location; 

G. Type of work; and 

H. The need for additional journey workers in the area   

I. The general guidelines for minimum total training hours are as follows: 

Contract dollar 
value 

Minimum total 
training hours to 
be provided on 

the project 

Up to 1 million 0 

>1 -  2 million 320  

>2 -  4 million 640 

>4 -  6 million 1280 

>6 -  8 million 1600 

>8 -  12 million 1920 

>12 -  16 million 2240 

>16 -  20 million 2560 

For each 
increment of $5 
million, over $20 

million 

1280 

http://www.coloradodot.info/business/bidding/Bidding%20Forms/Bid%20Winner%20Forms
http://www.coloradodot.info/business/bidding/Bidding%20Forms/Bid%20Winner%20Forms
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15. The number of training hours for the trainees to be employed on the project shall 

be as shown in the Contract.  The trainees or apprentices employed under the 

Contract shall be registered with the Department using Form 838, and must be 

approved by the Regional Civil Rights Manager before training begins for the 

participation to be counted toward the OJT project goal.  The goal will be met by 

an approved trainee or apprentice working on that project; or, if a Contractor’s 

apprentice is enrolled in a DOL approved apprenticeship program and registered 

with CDOT using Form 838 and working for the Contractor on a non-CDOT 

project.   The hours worked on the non-CDOT project may be counted toward the 

project goal with approved documentation on Form 832.  Training hours will be 

counted toward one project goal. 

16. Subcontractor trainees who are enrolled in an approved Program may be used by 

the Contractor to satisfy the requirements of this specification.           

17. The Contractor will be reimbursed $2.00per hour worked for each apprentice or 

trainee working on a CDOT project and whose participation toward the OJT 

project goal has been approved  

18. The Contractor shall have fulfilled its responsibilities under this specification if the 

CDOT Regional Civil Rights Manager has determined that it has provided 

acceptable number of training hours. 

19. Failure to provide the required training will result in the following disincentives: A 

sum representing the number of training hours specified in the Contract, minus 

the number of training hours worked as certified on Form 832, multiplied by the 

journey worker hourly wages plus fringe benefits   [(A hours – B hours worked) x 

(C dollar per hour + D fringe benefits)] = Disincentives Assessed. Wage rate will 

be determined by averaging the wages for the crafts listed on Form 1337. The 

Engineer will provide the Contractor with a written notice at Final Acceptance of 

the project informing the Contractor of the noncompliance with this specification 

which will include a calculation of the disincentives to be assessed. 
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EXHIBIT 11 REPRESENTATIONS AND CERTIFICATIONS 
 

INSURANCE REQUIREMENTS 
 
This firm shall comply with all insurance requirements and will submit the Insurance Certificates 
prior to performance start date.  If limits are different from the stated amounts, Contractor shall 
explain variance.  Certain endorsements and “additionally insured” statements may require 
further clarification and specific statements on a project specific basis and should have been 
described in the Contractor’s proposal. 
 
 
__________ 
Initials for 1 
 
ETHICS VIOLATIONS 
 
a)   The Contractor shall have in place and follow reasonable procedures designed to prevent 
and detect possible violations described in this clause in its own operations and direct business 
relationships. 
b)   When the Contractor has reasonable grounds to believe that a violation described in this 
clause may have occurred, the Contractor shall promptly report the possible violation to the City 
Contracts Specialist in writing. 
c)   The Contractor must disclose with the signing of this Contract, the name of any officer, 
director, or agent who is also an employee of the City and any City employee who owns, directly 
or indirectly, an interest of five percent (5%) or more in the Contractor’s firm or any of its 
branches. 
d)   In addition, the Contractor must report any conflict or apparent conflict, current or discovered 
during the performance of the Contract, to the City Contracts Specialist. 
e)   The Contractor shall not engage in providing gifts, meals or other amenities to City 
employees. The right of the Contractor to proceed may be terminated by written notice issued by 
City Contracts Specialist if Contractor offered or gave a gratuity to an officer, official, or 
employee of the City and intended by the gratuity to obtain a contract or favorable treatment 
under a contract. 
f)   The Contractor shall cooperate fully with the City or any agency investigating a possible 
violation on behalf of the City.  If any violation is determined, the contractor will properly 
compensate the City. 
g)   The Contractor agrees to incorporate the substance of this clause in all subcontracts under 
this contract. 
 
 
___________ 
Initials for 2 
 
 
 
ILLEGAL ALIENS  
 
If Provider has any employees or subcontractors, Provider shall comply with § 8-17.5, C.R.S. 
regarding Illegal Aliens – Public Contracts for Services, and this section of this Agreement.  8-
17.5-102 includes, in part, that: 
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Provider shall not: 
Knowingly employ or contract with an illegal alien to perform work under this Agreement; or 
Enter into a contract with a subcontractor that fails to certify to Provider that the subcontractor 
shall not knowingly employ or contract with an illegal alien to perform work under this 
Agreement. 
Provider has verified or attempted to verify that Provider does not employ any illegal aliens and, 
will participate in the E-Verify Program or State Department program in order to confirm eligibility 
of all employees who are newly hired to perform work under public contract for services. 
Provider will not use E-Verify Program or State Department program procedures to undertake 
pre-employment screening of job applicants while the public contract for services is being 
performed. 
If Provider obtains actual knowledge that a subcontractor performing work under this Agreement 
knowingly employs or contracts with an illegal alien, Provider shall: 
Notify the subcontractor and the City within three days that Provider has actual knowledge that 
the subcontractor is employing or contracting with an illegal alien; and 
Terminate the subcontract with the subcontractor if within three days of receiving the notice 
under 4.a., the subcontractor does not stop employing or contracting with the illegal alien.  
However, the Provider shall not terminate the contract with the subcontractor if during this three 
day period:  
The subcontractor provides information which establishes that the subcontractor has not 
knowingly employed or contracted with an illegal alien, and 
The Provider will not employ the illegal aliens in the performance of any City contract. 
Provider shall comply with any reasonable request by the Department of Labor and Employment 
made in the course of an investigation that the Department is undertaking pursuant to the 
authority established in §8-17.5-102(5), C.R.S. 
If Provider violates this provision, the City may terminate the Agreement for a breach of 
contract.  If the Agreement is terminated, the Provider shall be liable for actual and 
consequential damages.  
 
 
___________ 
Initials for 3 
 
COOPERATION WITH OTHER CONTRACTORS 
 
Other City activities/contracts may be in progress or start during the performance of this 
contract. The Contractor shall coordinate the work harmoniously with the other contractors or 
City personnel. 
 
 
___________ 
Initials for 4 
 
INTERNET USE 
 
Should the Contractor require access to City Internet resources in the performance of this 
requirement, a “Contractor’s Internet Use Agreement” form must be separately signed by each 
individual having access to the City Network.  The completed Contractor’s Internet Use 
Agreement will be maintained with this agreement.  Inappropriate use of the City Network will be 
grounds for immediate termination of this Contact.   
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___________ 
Initials for 5 
 
LITIGATION 
 
If awarded the contract, Contractor shall notify the City within five (5) calendar days after being 
served with a summons, complaint, or other pleading in any matter which has been filed in any 
federal or state court or administrative agency.  The Contractor shall deliver copies of such 
document(s) to the City's Procurement Services Manager. The term "litigation" includes an 
assignment for the benefit of creditors, and filings of bankruptcy, reorganization and/or 
foreclosure. 
  
    
__________  
Initials for 6 
 
CONTRACTOR’S REGISTRATION INFORMATION 
 
Offeror’s firm verifies and states that they are (check all that apply): 
 
_______  Small Business 
 
_______ Minority Owned Business/Small Disadvantaged Business 
 
_______  Woman Owned Business  
  
_______  Veteran Owned Business 
 
_______  Service-Disabled Veteran Owned Business 
 
_______  HUBZone Business 
 
 
__________  
Initials for 7 
 
CONTRACTOR PERSONNEL    
   
a)   The Contractor shall appoint one of its key personnel as the “Authorized Representative” 
who shall have the power and authority to interface with the City and represent the Contractor in 
all administrative matters concerning this Contract, including without limitation such 
administrative matters as correction of problems modifications, and reduction of costs.   
b)   The Authorized Representative shall be the person identified in the Contractor’s Proposal, 
unless the Contractor provides written notice to the City naming another person to serve as its 
Authorized Representative.  Communications received by the City Contracts Specialist from the 
Authorized Representative shall be deemed to have been received from the Contractor. 
c)   The Contractor shall appoint a “Point of Contact” (POC) who shall be responsible for the 
day-to-day management and supervision of the contract performance.   Before commencing the 
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contract, the Contractor shall provide the City in writing with information regarding how to 
contact the POC including, for example, his or her name, telephone number, facsimile number, 
pager number, if any, address, and information relating to other means of communication.  
 
The individual, ____________________________________    (Name) 
with position, _____________________________________    (Title)   
Can be reached at 
Work telephone number: ___________________________ 
Home telephone number: ___________________________ 
Cellular telephone number: __________________________ 
E-mail address: ___________________________________ 
 
 
____________ 
Initials for 8 
 
 
CONTRACTOR’S CERTIFICATION 
 
The undersigned hereby affirms that: 
a)   He/She is a duly authorized agent of the Contractor; 
b)   He/She has read and agrees to the City’s standard terms and conditions attached. 
c)   The offer is presented in full compliance with the collusive prohibitions of the State of 
Colorado.  The Contractor certifies that no employee of its firm has discussed, or compared the 
offer with any other offeror or City employee and has not colluded with any other offeror or City 
employee. 
d)    The Contractor certifies that it has checked all of its figures, and understands that the City 
will not be responsible for any errors or omissions on the part of the Contractor in preparing its 
bid.  
e)    By submitting an offer the Contractor certifies that it has complied and will comply with all 
requirements of local, state, and federal laws, and that no legal requirements have been or will 
be violated in making or accepting this solicitation.   
I hereby certify that I am submitting the proposal based on my company's capabilities to provide 
quality products and/or services on time. 
 
 
____________ 
Initials for 9 
 
CONTRACTOR CERTIIFICTION REGARDING DEBARMENT, SUSPENSION, PROPOSED 
DEBARMENT, AND OTHER RESPONSIBILITY MATTERS: 
 
The offeror certifies to the best of its knowledge and belief, that (i) the Offeror and/or any of its 
Principals  
Are (  ), Are not (  ) presently debarred, suspended, proposed for debarment, or declared 
ineligible for the award of contracts by any Federal agency; 
Have (  ), Have not (  ), within a three year period preceding this offer, been convicted of or had 
a civil judgment rendered against them for:  commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing a public (federal, state, local) 
contract or subcontract; violation of Federal or state antitrust statutes relation to the submission 
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of offers; or commission of embezzlement, theft, forgery, bribery, falsification or destruction of 
records, making false statement, tax evasion, or receiving stolen property; and  
Are (  ), Are not (  ) presently indicated for, or otherwise criminally or civilly charged by a 
governmental entity with, commission of any of the offenses enumerated in any paragraphs 
above. 
The Offeror shall provide immediate written notice to the City Contracts Specialist if, at any time 
prior to contract award, the Offeror learns that its certification was erroneous when submitted or 
has become erroneous by reasons of changed circumstances. 
The certification in paragraph 1. above, is a material representation of fact upon which reliance 
was placed when making award.  If it is later determined that the Offeror knowingly rendered an 
erroneous certification, in addition to other remedies available to the City, the City Contracts 
Specialist may terminate the contract resulting from this solicitation for default.  Termination for 
default may result in additional charges being levied for the costs incurred by the City to initiate 
activities to replace The awarded Contractor. 
 
 
____________ 
Initials for 10 
 
ACCEPTANCE OF CITY CONTRACTS SPECIALIST’S SOLE AUTHORITY FOR CHANGES 
 
The Contractor hereby agrees (if awarded a contract for this effort), that any changes to the 
scope of work, subsequent to the original contract signing, shall be generated in writing and an 
approval signature shall be obtained from the City Contracts Specialist prior to additional work 
performance. 
 
 
____________ 
Initials for 11 


